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INTRODUCTION 
 
The Capital Improvement Plan (CIP) is a guiding document for the efficient and effective 
administration of revenue for capital projects in the County.  The County prepares a 
minimum five-year CIP as part of the annual budgeting process.  The CIP is a dynamic 
document that proposes the acquisition, construction, enhancement, or replacement of 
public infrastructure to serve Pasco County citizens. The most current year is proposed 
as part of the annual budget.  The remaining four years represent estimates of future 
revenue and expenditures. 
 
The CIP identifies specific projects by business unit indicating cost estimates, funding 
sources, and timelines for completion. The CIP reflects difficult decisions in the 
allocation of limited resources among competing service demands and provides an 
orderly, systematic plan to address the County’s capital needs. 
 
Availability of funding is driven primarily by State law and County ordinances governing 
the funding sources.  The limitations of those funds are further described in the 
Description of Funding Sources section on the following page.   
 
DEFINITION 
 
Capital Projects are defined as one-time activities, which are non-recurring in nature that 
provide for the acquisition, improvement, development, construction, or extension of the 
useful life of the County’s capital assets.  Capital assets include, but are not limited to 
land, buildings, parks, streets, utilities, and other items of value from which the 
community derives benefit.  To qualify for inclusion in the Capital Budget, the project 
must have a total cost of at least $50,000, an anticipated useful life of at least five years, 
and meet one of the following criteria: 
  
• It is a new construction, expansion, renovation, or replacement project for an existing 

facility or facilities. This provision includes planning, engineering, architectural and 
feasibility studies as well as office and other equipment necessary to complete the 
project. 

 
• It is a major maintenance or rehabilitation project that meets the criteria of extending 

the useful life of an existing facility or facilities. 
 
• It is an initial vehicle or major equipment purchase that meets the minimum cost and 

anticipated life guidelines. 
 
Furthermore, consideration will be given to items that are typically purchased from 
impact fees or other capital funds in multiple amounts (e.g. police vehicles) where the 
combined purchase price and expected lifespan meet the defined minimum amounts. 
 
CIP PROCESS 
 
Development of the County’s CIP is an interactive process that takes approximately six 
to eight months to complete, from the initial stages of project identification to budget 
approval. All County departments and constitutional officers with capital needs submit 
project requests. These requests are reviewed for accuracy and availability of funding by 



PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 A-6 

the Office of Management and Budget’s (OMB) Capital Projects Planning Coordinator.  
Determining the availability of funds includes an analysis of fund balance and historical 
and current revenue trends.  The Capital Project Team then reviews the proposed list for 
overlap, conflict, and priorities as appropriate.  It is at this time that difficult choices must 
be made to decide which projects will be included in the proposed CIP and in what 
year(s) they can be funded. 
 
The proposed plan is presented to County Administration and then to the Board of 
County Commissioners (BCC) at the same time as the operating budget. After work 
sessions and public hearings are conducted and appropriate changes and adjustments 
are made, the CIP is adopted in conjunction with the County's annual budget. The first 
year of the CIP is the County's Capital Budget. Upon adoption of the CIP, funds are 
appropriated for those projects identified in the first year of the plan and remain 
appropriated until the project is complete. 
 
DESCRIPTION OF FUNDING SOURCES 
 
American Recovery and Reinvestment Act (B124) – enacted by Congress on 
February 17, 2009 to stimulate the economy by providing funding for “shovel-ready” 
construction projects.  FDOT received $1.3 billion in ARRA funding for highway 
improvements; with Pasco County receiving $8,071,453 in State funds and $5,200,000 
in Local Funds.  These funds were obligated to construct U.S. 41 from Gator Lane to 
Ridge Road Extension, Starkey Park Multi-Use Path from Massachusetts to Congress 
Street, and the S.R. 54 and Suncoast Parkway widening project from west of Suncoast 
Parkway to Meadowbrook Lane.  This funding allowed the advancement of the 
construction of U.S. 41 and the Starkey Park Multi-Use Path.  S.R. 54 and Suncoast 
Parkway was a new project that had not been identified in the CIP, but was a necessary 
improvement to a well-traveled, congested interchange in an area that is planned for 
economic development and targeted business and industry, most specifically with the 
pending development of T. Rowe Price.  In addition to roadway projects, federal funding 
was received for fifty transit shelters totaling $1,250,000 and five replacement transit 
buses totaling $1,872,487 with the funds being committed for expenditure between July 
1, 2009 and September 30, 2012.  Unfortunately, the follow-on federal funding that was 
anticipated in the “Jobs to Main Street” bill did not materialize, and future federal funding 
is not anticipated. 
  
Capital Improvement Fund (B301) – used to finance projects that otherwise cannot be 
funded by impact fees.  Financing is provided primarily through previous operating 
transfers from several funds as well as fund balance. 
 
Combat (B180) and Rescue (B184) Impact Fee Funds – ordinance established on 
January 13, 2004, to impose impact fees on new residential construction to protect the 
health, safety and general welfare of citizens by providing adequate public facilities.  
These fees are used to fund construction of new stations, purchase land, renovate and 
build additions to existing stations and to purchase equipment for these stations so that 
the levels of service can be maintained accordingly with the growth in the County. 
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Department of Housing and Urban Development Fund (B126) – reflects federal 
revenue received from the US Department of Housing and Urban Development.  Pasco 
County is an entitlement community in the Community Development Block Grant 
(CDBG) program.  The primary CDBG objectives are to provide affordable housing, 
create suitable living environments and expand economic opportunities.  Allocation 
priorities for CDBG are based upon a competitive application process.  Community 
Development Division staff and County Administration review all applications before a 
proposed list is submitted to the Pasco County Board of County Commissioners for 
approval.  In reviewing the applications, the priorities listed in the consolidated plan are 
weighed and a final proposed list is recommended.  The list of projects approved by the 
Board of County Commissioners is submitted to the US Department of Housing and 
Urban Development for review, approval and funding. 
 
Department of Transportation Grant Fund (B128) – grants funded from the Federal or 
State government intended to promote projects involving linkage or access to multiple 
modes of transportation to facilitate the intermodal or multimodal movement of people 
and goods. 
 
Developer Pipeline Projects (various funds) – as a condition of approval for large-
scale development projects, there are instances when Developers are obligated to 
improve a roadway on the County’s collector and arterial roadway network or the State 
Highway System in order to receive project approval.  These projects are referred to as 
“Developer Pipeline Projects.”  The programming of these projects is tied to the timelines 
in their approved Development Agreements.  Construction of “Developer Pipeline 
Projects” is not actually considered committed until a Letter of Credit or Financial 
Guarantee to fully construct the improvement is posted or accepted by Pasco County.  
New development projects are required to complete a Traffic Impact Study to determine 
their impacts to the County’s roadway network and pay their proportionate fair share 
towards improving a specific roadway, intersection, etc., as a result of their development.  
These funds are budgeted for this specific project and programmed in the CIP when the 
project can be fully funded. 
 
Florida Office of Tourism, Trade and Economic Development (B146) – grants 
intended to provide the infrastructure necessary to stimulate economic development by 
private enterprise. 
 
Half-Cent Sales Tax CIP Fund (B331) – funded from proceeds associated with the 
issuance of the Half-Cent Sales Tax Revenue Bonds, Series 2003.  The total proceeds 
transferred to the capital fund were $48,608,601. 
 
Libraries Impact Fee Fund (B185) – ordinance established on September 4, 2002, to 
impose an impact fee on new residential construction so as to finance new library 
facilities.  The volume of new residential construction warranted the need for libraries 
impact fees so that existing levels of libraries services will continue to be provided. 
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Local Option Gas Tax Fund (B103) – reflects revenue received from the six-cent gas 
tax funds and 80% of the two-cent constitutional gas tax.  The Local Option Gas Tax 
(LOGT) was first levied September 1, 1983, for two cents; a third and fourth cent levied 
September 1, 1984; and a fifth and sixth cent levied on September 1, 1986.  This 
revenue is used to finance certain road improvements, road maintenance and 
construction and road-related drainage facilities.  Local governments may pledge the 
LOGT to secure the payment of bonds.  In 1993, the Florida Legislature authorized an 
additional five cents of LOGT on motor fuel, which the Board of County Commissioners 
has not adopted, and a new ninth-cent of LOGT on motor fuel and special fuel.  On 
January 1, 1994, special fuel became subject to the ninth-cent per gallon in every 
County of the State.  On June 18, 2002, the Board of County Commissioners adopted 
the levy of the remaining revenue from the ninth cent gas tax.  Effective January 1, 2003, 
the ninth cent fuel tax provided for a maintenance crew to help maintain the County's 
rapidly growing road network.  The maintenance crew and proceeds are accounted for in 
the Road and Bridge fund and may be found in the Development Services (Section 8) of 
the document. 
 
Mobility Fee Funds (B311, B312, B313) – a transportation system charge to recoup the 
proportionate cost of transportation demand generated by all new development.  This 
fee, which includes assessments for roadways, transit, and bicycle/pedestrian facilities, 
is designed to encourage development of specific land uses in specific locations and 
promote compact, mixed-use and energy efficient development. 
 
Multi-Modal Transportation Fund (B178) – accounts for the finance or refinance of 
transportation capital improvements, transportation capital expenses, and transportation 
operation and maintenance expenses.  This fund receives 33.33% of tax increment 
revenues from the General Fund to pay for these expenses. 
 
My Safe Florida Home Grant Fund (B148) – used to disburse funds for eligible types of 
retrofit work on eligible residences in hurricane vulnerable or impacted areas within 
Pasco County. 
 
Parks and Recreation Impact Fee Funds (B181, B182, B183) – ordinance established 
on January 29, 2002, to impose impact fees on new residential construction so as to 
finance new Parks and Recreation facilities.  The volume of new residential construction 
warranted the need for Parks and Recreation impact fees so that existing levels of parks 
and recreation services continue to be provided and future deficiencies will be prevented 
from occurring.  The County is divided into three parks and recreation impact fee zones - 
West (B181), Central (B182) and East (B183) to assure that all fees collected and funds 
expended are accountable in each zone. 
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Paving Assessment Fund (B114) – accounts for revenues received from paving 
assessments.  Ordinance No. 85-06 was adopted May 7, 1985, and revised in February 
1989, November 1990, June 1997, April 1999, and revised last by Ordinance No. 02-17.  
Ordinance No. 02-17 was adopted July 30, 2002, and is the document governing paving 
assessments.  Local roads, primarily for access to abutting property of limited continuity 
and not for through traffic, are assessed 100% to the benefited property owners.  The 
assessments may be paid in full upon substantial completion or in equal specified 
periods, together with interest for resurfacing, rehabilitation or reconstruction, 
respectively.  In prior years, a portion of the local option gas tax revenues were 
budgeted to supplement the receipts from the repayment of assessments for paving of 
residential streets.  This has created a self- sustaining revolving fund with receipts from 
previously completed projects funding initial costs for current projects. 
 
Penny for Pasco Fund (B300) – a Local Option Sales Surtax was passed by Pasco 
County voters on March 9, 2004.  The surtax became effective on January 1, 2005, and 
will exist for a ten-year period thereafter.  Proceeds are divided amongst the Pasco 
County School Board, local municipalities and Pasco County Government.  The 
proceeds of the sales surtax result in a 1/2 mill Countywide property tax reduction.  
Pasco County's proceeds of the Local Option Sales Surtax are distributed as follows: 
50% for transportation improvements and to address traffic congestion, 25% for the 
acquisition of environmentally sensitive lands, 20% for improving public safety and 5% is 
for contingency. 
 
School Infrastructure Pilot Program – the General Appropriations Act (GAA) for FY 09 
allocated $10,000,000 for a School Infrastructure Pilot Program.  Eligibility for funding 
consideration was based on school enrollment growth for a five-year period ending in 
2007-08.  Funding from the program was intended to help counties and/or school 
districts with infrastructure issues.  Projects were prioritized based on project need and 
importance, reasonableness of cost estimates, and project status.  Pasco County was 
one of six Counties/School Districts in the State eligible for funding consideration and, 
applied for and received $4,200,000 in Fiscal Year 2009.  In FY 10, the GAA allocated 
$8,000,000 for the School Infrastructure Pilot Program.  Again, Pasco County applied for 
and received $3,865,000.  There is anticipation that some funding will be made available 
in FY 11, but not at the levels of previous years for these school site access related 
improvements. 
 
Solid Waste Resource Recovery Bonds 2008 (B451) – proceeds created by the 
issuance of the $19,945,000.00 solid waste disposal and resource recovery system 
revenue bond series 2008 D.  The total proceeds deposited into the project fund were 
$18,000,000.00 to finance capital projects. 
 
Stormwater Management Fund (B193) – funded from a non-ad valorem assessment, 
based upon an equivalent residential unit (ERU) of impervious surface area.  The capital 
portion of the assessment is used to engineer and construct stormwater capital projects.  
In addition, funding is received through the Southwest Florida Water Management 
District's Cooperative Funding Program.  Within the District's 16 County jurisdictional 
areas there are eight basin boards.  The boundaries are delineated along watersheds 
rather than political lines.  Each of the basins has ad valorem taxing authority up to .5 
mills.  A major portion of the monies that are generated each year are dedicated to 
assisting local governments cooperatively fund water resource-related projects that help 
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implement the District's mission, goals and strategic objectives.  The Cooperative 
Funding Program has historically been a 50/50 cost share on projects approved by the 
basins. 
 
Transportation Impact Fee Funds (B161, B163, B165) – ordinance established on 
April 29, 1986 to impose an impact fee for the exclusive purpose of providing increased 
capacity on the major road network system (arterial and collector roads within Pasco 
County).  The County is divided into three transportation impact fee zones - West 
(B161), Central (B162) and East (B163) to assure that all fees collected and funds 
expended are accountable in each zone.  In addition, funds collected from all zones may 
be spent for improvements on the State Highway System.   
 
Tree Fund (B195) – reflects revenues collected from the unlawful removal, topping or 
irreversible damage of trees as per County ordinance and is used to purchase, plant and 
maintain native trees on land within Pasco County. 
 
US 19 Concurrency Fund (B160) – reflects revenues received from impact fees 
charged to new construction activity near US 19 under the County's "New Development 
Fair Share Contribution for Road Improvement Ordinance."  These fees assist in 
providing increased capacity for US 19 to accommodate the increased demand. 
 
Utilities Capital Improvement Funds (B401 Pasco Water and Sewer Fund) – funds 
set aside within the B401 to finance water, wastewater, and reclaimed projects that 
otherwise can not be funded by impact fees or by the Utilities Renewal and Replacement 
Fund.  
 
Utilities Renewal and Replacement Funds (B401 Pasco Water and Sewer Fund) –
an amount equal to five percent (5%) of the gross revenue of the system for the previous 
fiscal year is deposited into a renewal, replacement, and improvement account.  Such 
monies shall be used only for the purpose of paying the cost of capital assets and 
extraordinary repairs to the system. 
 
Water and Wastewater Impact Fees (B401 Pasco Water and Sewer Fund) – 
ordinances established on March 24, 1987 to impose new impact fees on new service 
connections to defray all or a portion of the costs of the water and/or wastewater service 
facilities to accommodate the impact to the existing infrastructure.  These impact fees 
are to finance new construction. 
 
Water and Sewer Bonds 2009 Fund (B431) – Proceeds created by the issuance of the 
$115,655,000.00 taxable water and sewer revenue bond series 2009 B.  The total 
proceeds deposited into the project fund were $105,000,000.00 to finance capital 
projects. 
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ORGANIZATION OF THE CIP 
 
This document is broken down into several sections: Summary Information, Penny for 
Pasco, Public Services, Stormwater, Transportation, and Utilities.   
 
The Summary Information section includes several reports detailing the total Countywide 
CIP by fund and organizational unit.   
 
The Penny for Pasco section is treated separately as there is significant public interest in 
this funding source.  Background information is provided, as well as expenditures to date 
and future expenditures, in order to provide full disclosure of how these funds are being 
used.   
 
The remaining sections are presented by business unit providing a brief organizational 
overview and highlighting projects that will either begin construction or be substantially 
complete in FY 2012.  At the end of each section are reports indicating the five-year 
schedule of improvements plus detailed reports on a project by project basis. 
 

SUMMARY 
 

The Capital Improvement Plan consists of 298 projects for a total of $932,205,354; of 
which $320,358,202 is programmed in Fiscal Year 2012.  These figures account for 
project costs only.  They do not include reserves for future capital projects and 
miscellaneous costs for a transportation lobbyist, indirect cost, and Clerk’s fees.  This 
explains the difference between the Project Cost Summary and the Budgetary Cost 
Summary.  
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Budget Projected Projected Projected Projected

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County

Business Unit Expenses

Prior Year

Cost

Total EstFuture

Funding

Summary of Expenses

Fiscal Year 2012-2016 Project Cost Summary

Penny for Pasco Capital  25,721,459  10,926,352  8,726,950  2,213,930  0  0  112,413,897 64,825,206

Public Services Capital  40,795,500  6,942,988  6,929,186  643,632  3,593,917  150,000  65,097,763 6,042,540

Stormwater Capital  6,746,717  1,457,586  1,150,000  950,000  950,000  0  12,966,417 1,712,114

Transportation Capital Improvements  123,182,932  22,769,823  28,281,939  16,639,017  34,436,621  174,543,369  528,585,471 128,731,770

Utilities Capital Improvements  123,911,594  26,065,000  22,662,000  10,975,000  6,525,000  0  213,141,806 23,003,212

 224,314,842  320,358,202  68,161,749  67,750,075  31,421,579  45,505,538  174,693,369  932,205,354

 13A - Fiscal Year 2012-2016
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Pasco County

Fiscal Year 2012 Budgetary Cost Summary

Capital

Adopted
FY 2011FY 2010

Actual
FY 2009

Budget Projected Projected
FY 2012 FY 2013 FY 2014

Actual

 34,307,257  17,645,197  88,127,497Public Services Capital  102,951,248  66,256,580  63,365,240

 6,252,872  8,696,773  44,337,823Penny for Pasco Capital  46,155,772  33,316,654  35,450,781

 64,048,094  54,841,010  148,730,617Transportation Capital Improvements  164,486,095  48,733,126  52,639,264

 721,066  27,473,805  117,059,516Utilities Capital Improvements  135,522,001  28,625,407  25,222,407

 1,338,261  2,505,140  12,327,719Stormwater Capital  15,822,607  10,418,520  10,509,855

 106,667,549  111,161,924  410,583,172  187,187,547 187,350,287 464,937,723

Total County Budget  111,161,924  410,583,172 106,667,549  187,187,547 187,350,287 464,937,723

Fiscal Year 2012 A -  15 Summary Reports
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PENNY FOR PASCO 
 
On December 16, 2003, the BCC approved ordinance 03-39 for a local government 
infrastructure surtax of one percent upon taxable transactions occurring within Pasco 
County under Chapter 212, Florida Statutes.  This surtax is known as the Penny for 
Pasco and is effective from January 1, 2005 to December 31, 2014. 
 
The monies received from the surtax are to be utilized by Pasco County, the 
municipalities of Pasco County, and the District School Board of Pasco County.  In 
consideration of the benefit derived from receiving the equivalent of half a mill in property 
taxes from the Penny, the District School Board of Pasco County agreed to reduce by 
half a mill the capital outlay school property millage for ten years.  The funds are also 
used to acquire land, finance, plan, construct, reconstruct, improve infrastructure, 
address transportation deficiencies and safety needs, and for Pasco County to acquire 
land for conservation and the protection of natural resources to benefit the citizens of 
Pasco County. 
 
The surtax proceeds are distributed by the Florida Department of Revenue by first 
distributing the equivalent of half a mill multiplied by 0.9665 to the School District.  The 
remaining funds are distributed as follows:  
 
Recipient Share of Proceeds 
Pasco County 45.00% 
City of Dade City 1.68% 
City of New Port Richey 4.24% 
City of Port Richey 0.81% 
City of San Antonio 0.19% 
Town of St. Leo 0.17% 
City of Zephyrhills 2.91% 
School District of Pasco County 45.00% 
 
The County’s 45% share of the remaining surtax proceeds are allocated: 50% for 
transportation infrastructure; 25% for acquisition of environmentally sensitive lands for 
conservations purposes; 20% to finance, plan for and acquire public safety vehicles for 
use by the Sheriff’s Department, Emergency Medical Services, and Fire suppression; 
and 5% to be held in reserve for contingency for all of the projects.  
 
Transportation Infrastructure 
 
The BCC originally identified twenty transportation improvement projects for construction 
with the surtax.  A few projects were funded by different revenue sources instead of the 
surtax and several other projects cost less than originally anticipated allowing the BCC 
to advance the funding for four projects and add fourteen new projects.  In FY 2012 the 
following projects will be under construction: 
 
• Clinton Avenue Phase II Widening from East of Pasadena Road to West of Fort King 

Highway 
• Clinton Avenue Extension Phase III Widening from West of Meigs Lane to East of 

Pasadena Road 
• Hudson Avenue and Little Road Intersection Improvement 
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• Little Road and Fox Hollow Drive Intersection Improvement 
• Little Road and Rancho Del Rio Drive Intersection Improvement 
• Little Road and River Crossing Boulevard Intersection Improvement 
• Main Street widening from Congress Street to Rowan Road (Joint Project Between 

Pasco County and the City of New Port Richey) 
• Perrine Ranch and Grand Boulevard/Perrine Ranch and Seven Springs Boulevard 

Intersection Improvements 
• Ridge Road and Sterling Lane Median Channelization 
• Seven Springs Boulevard and Jenner Avenue Intersection Improvement 
• Seven Springs Boulevard and Lassen Avenue Intersection Improvement 
• S.R. 52 and Prospect Road Intersection Improvement 
• U.S. 19 Median Channelization and Right-Turn Lanes 
• Ten transit shelters on U.S. 301 
• Nine transit shelters on U.S. 19 
 
 
Environmental Lands 
 
The Environmental Lands Acquisition and Management Program (ELAMP) began in July 
of 2004, with the adoption of the Penny for Pasco.  The Environmental Lands Acquisition 
Selection Committee (ELASC) is responsible for reviewing and nominating properties for 
acquisition and environmental protection.  The goal of ELAMP is to protect natural 
communities, uplands and wetlands, connect natural linkages, conserve viable 
populations of native plants and animals, protect the habitat of listed species, protect 
water resources and wetland systems, protect unique natural resources, enhance 
recreational opportunities and expand environmental education opportunities. 
 
The first step in meeting this goal is a site review and evaluation of a nominated 
property.  The evaluation is based upon specific site scoring criteria established by 
ELASC.  Upon completion of the site review and evaluation, ELASC makes a formal 
recommendation to the BCC to add a property for acquisition.  The BCC will determine if 
the property will be added to the ELAMP list for future acquisition.   
 
If approved for acquisition by the BCC, ELAMP will proceed with securing appraisals of 
the property, obtaining title information, and researching any other information that is 
relevant for use in acquisition discussions.  If ELAMP staff is successful in obtaining a 
Purchase and Sale Agreement for the subject property, it is presented to the BCC for 
final approval.  Upon successful negotiations with the property owner, the property will 
be acquired through either a perpetual conservation easement or a fee title acquisition.  
The property is then subject to monitoring and management by ELAMP staff to ensure 
environmental protection measures are implemented and the property is accessible to 
the public for passive recreational uses. 
 
Nine environmentally sensitive properties have been acquired to date (Pasco Palms—
117 acres, Upper Pithlachascotee River Preserve —111 acres, Hoover Property —11 
acres, Aripeka Heights—210 acres, Cypress Creek – 265 acres, Tierra del Sol – 28 
acres, Boy Scout Property – 18 acres, Fussell Property – 6 acres, and Morsani Property 
—598 acres) for a total of 1,364 acres.  It is difficult to program ELAMP purchases due 
to the tenuous nature of property negotiations; therefore, no specific projects are 
identified for FY 12, although there are eleven projects on the current acquisition list. 
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Fiscal Year 2012-2016 B-3 Penny for Pasco 

 
Public Safety 
 
The original Penny for Pasco project list approved by the BCC included 70 automatic 
external defibrillators (AED), 8 additional ambulances, 8 additional fire apparatus, and 2 
additional fire/rescue stations for Emergency Services.  The additional fire/rescue 
stations have not been budgeted as there is currently insufficient ad valorem funding to 
operate a new station.  This savings allows for the replacement of Fire/Rescue Station 
12 in Holiday, the upgrade of new engines to custom cabs, the purchase of mobile data 
terminals in engines and rescue units, and replacement accessories for existing AED 
units.   
 
The list also included 50 mobile data terminals (laptops) and 792 marked police package 
vehicles for the Sheriff’s Office.  There have been 561 laptops purchased to date and 
581 vehicles including the replacement of 7 motorcycles that were at the end of the term 
of their lease and three 4x4 pickup trucks.  A total of 1,007 laptops and 802 vehicles will 
be purchased by the end of the term. 
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Pasco County

Fiscal Year 2012-2016 Business Unit Summary

Penny for Pasco Capital

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total Est

Revenues Revenues

Summary of Revenues

Revenue Source

Interest  0 0  0  0  0  0  0

Penny For Pasco  4,582,284 0  1,999,557  1,747,737  834,990  0  0

Reimbursement - City of NPR - Main Street  491,931 0  491,931  0  0  0  0

Fund Balance  107,339,682 64,825,206  23,229,971  9,178,615  7,891,960  2,213,930  0

 64,825,206  112,413,897 25,721,459  10,926,352  8,726,950  2,213,930  0

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total EstFuture

FundingExpenses Cost

Summary of Expenses

CIP Category

Penny for Pasco - Environmental Lands  22,071,285 10,971,285  8,325,000  2,775,000  0  0  0  0

Penny for Pasco - Public Safety  24,878,827 16,340,607  4,805,060  2,405,350  1,212,810  115,000  0  0

Penny for Pasco - Transportation  65,463,785 37,513,314  12,591,399  5,746,002  7,514,140  2,098,930  0  0

 64,825,206  112,413,897 25,721,459  10,926,352  8,726,950  2,213,930  0  0

 5B - Fiscal Year 2012 - 2016 Penny for Pasco Capital
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Environmental Lands

 0 215,071  8,325,000  2,775,000  0  0  0  11,315,071Acquisition of Land

 215,071  8,325,000  2,775,000  0  0  0  0  11,315,071

 0 4,367,004  0  0  0  0  0  4,367,004Aripeka Heights

 4,367,004  0  0  0  0  0  0  4,367,004

 0 70,199  0  0  0  0  0  70,199Fussell

 70,199  0  0  0  0  0  0  70,199

 0 31,575  0  0  0  0  0  31,575Green Key/Boy Scouts

 31,575  0  0  0  0  0  0  31,575

 0 2,572,619  0  0  0  0  0  2,572,619Morsani

 2,572,619  0  0  0  0  0  0  2,572,619

 0 803,400  0  0  0  0  0  803,400Morsani Ranch Phase 2

 803,400  0  0  0  0  0  0  803,400

 0 725,472  0  0  0  0  0  725,472Pasco Palms

 725,472  0  0  0  0  0  0  725,472

 0 613,419  0  0  0  0  0  613,419Tierra Del Sol

 613,419  0  0  0  0  0  0  613,419

 0 1,572,526  0  0  0  0  0  1,572,526Upper Pithlachascotee River and Hoover

 1,572,526  0  0  0  0  0  0  1,572,526

Penny for Pasco - Environmental Lands  10,971,285  8,325,000  2,775,000  0  0  0  0  22,071,285

Fiscal Year 2012-2016  7B - 



Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Public Safety

Penny for Pasco - Emergency Services

 0 108,689  0  0  0  0  0  108,68912-Lead Defibrillators

 108,689  0  0  0  0  0  0  108,689

 0 94,800  0  0  0  0  0  94,800Ambulance for Station 15

 94,800  0  0  0  0  0  0  94,800

 0 94,800  0  0  0  0  0  94,800Ambulance for Station 18

 94,800  0  0  0  0  0  0  94,800

 0 94,800  0  0  0  0  0  94,800Ambulance for Station 37

 94,800  0  0  0  0  0  0  94,800

 0 0  0  117,000  0  0  0  117,000Ambulance for Station 39

 0  0  117,000  0  0  0  0  117,000

 0 10,000  0  0  0  0  0  10,000Automated External Defibrillator Supplies

 10,000  0  0  0  0  0  0  10,000

 0 137,568  0  0  0  0  0  137,568Automated External Defibrillators

 137,568  0  0  0  0  0  0  137,568

 0 0  1,717,195  0  0  0  0  1,717,195Fire/Rescue Station 12 Replacement, 

Holiday

 0  1,717,195  0  0  0  0  0  1,717,195

 0 0  500,000  0  0  0  0  500,000Mobile Data Terminals - Emergency 

Services

 0  500,000  0  0  0  0  0  500,000

 0 371,870  0  0  0  0  0  371,870Pumper for Station 34

 371,870  0  0  0  0  0  0  371,870

 0 371,870  0  0  0  0  0  371,870Pumper for Station 37

 371,870  0  0  0  0  0  0  371,870

 0 711,715  0  0  0  0  0  711,715Replacement Ambulances

 711,715  0  0  0  0  0  0  711,715

 0 136,893  46,515  0  0  0  0  183,408Rugged Laptop Computers

 136,893  46,515  0  0  0  0  0  183,408

 0 263,249  0  0  0  0  0  263,249Tanker for Station 16

 263,249  0  0  0  0  0  0  263,249

 0 270,851  0  0  0  0  0  270,851Tanker for Station 36

 270,851  0  0  0  0  0  0  270,851

 0 0  60,000  0  0  0  0  60,000Upgrades to Replacement Ambulances

 0  60,000  0  0  0  0  0  60,000

 0 739,346  500,000  0  0  0  0  1,239,346Upgrades to Replacement Pumpers

 739,346  500,000  0  0  0  0  0  1,239,346

Penny for Pasco - Emergency Services  3,406,451  2,823,710  117,000  0  0  0  0  6,347,161

Penny for Pasco - Sheriff's Office

 0 791,262  0  307,000  24,000  115,000  0  1,237,262Mobile Data Terminals - Sheriff's Office

 791,262  0  307,000  24,000  115,000  0  0  1,237,262

 0 12,142,894  1,981,350  1,981,350  1,188,810  0  0  17,294,404Vehicles

 12,142,894  1,981,350  1,981,350  1,188,810  0  0  0  17,294,404
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Public Safety

Penny for Pasco - Sheriff's Office  12,934,156  1,981,350  2,288,350  1,212,810  115,000  0  0  18,531,666

Penny for Pasco - Public Safety  16,340,607  4,805,060  2,405,350  1,212,810  115,000  0  0  24,878,827
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Transportation

 0 0  0  31,250  200,000  529,381  0  760,631Boyette Road and Wells Road Intersection

 0  0  31,250  200,000  529,381  0  0  760,631

 0 0  4,294,000  0  0  0  0  4,294,000Clinton Avenue Extension Phase III

 0  4,294,000  0  0  0  0  0  4,294,000

 0 0  737,276  0  0  0  0  737,276Clinton Avenue Phase II from Pasadena 

Road to Fort King Road

 0  737,276  0  0  0  0  0  737,276

 0 1,037,254  0  0  0  0  0  1,037,254Collier Parkway and Weeks Boulevard 

Intersection

 1,037,254  0  0  0  0  0  0  1,037,254

 0 184,189  0  0  0  0  0  184,189Congress Street and Orchid Lake Drive 

Intersection

 184,189  0  0  0  0  0  0  184,189

 0 0  0  974,152  974,152  974,151  0  2,922,455Countywide Advanced Right of Way

 0  0  974,152  974,152  974,151  0  0  2,922,455

 0 4,137,501  0  0  0  0  0  4,137,501CR 54 and I-75 Interchange Improvement

 4,137,501  0  0  0  0  0  0  4,137,501

 0 22,950  7,650  100,000  496,794  0  0  627,394Curley Road and Old St. Joe Road 

Intersection

 22,950  7,650  100,000  496,794  0  0  0  627,394

 0 1,006,388  0  0  0  0  0  1,006,388Grand Boulevard and Mile Stretch Drive 

Intersection

 1,006,388  0  0  0  0  0  0  1,006,388

 0 1,001,387  0  0  0  0  0  1,001,387Grand Boulevard and Moog Road 

Intersection

 1,001,387  0  0  0  0  0  0  1,001,387

 0 1,379,555  0  0  0  0  0  1,379,555Grand Boulevard and Trouble Creek Road 

Intersection

 1,379,555  0  0  0  0  0  0  1,379,555

 0 51,827  20,465  540,000  734,700  0  0  1,346,992Hudson Avenue and Hicks Road 

Intersection

 51,827  20,465  540,000  734,700  0  0  0  1,346,992

 0 400,000  786,500  0  0  0  0  1,186,500Hudson Avenue and Little Road 

Intersection

 400,000  786,500  0  0  0  0  0  1,186,500

 0 56,076  0  0  0  0  0  56,076Little Road and Fox Hollow Drive 

Intersection

 56,076  0  0  0  0  0  0  56,076

 0 99,690  0  900,000  1,386,682  0  0  2,386,372Little Road and Massachusetts 

Avenue/DeCubellis Road

 99,690  0  900,000  1,386,682  0  0  0  2,386,372

 0 1,024,043  0  0  0  0  0  1,024,043Little Road and Ponderosa Avenue 

Intersection

 1,024,043  0  0  0  0  0  0  1,024,043

 0 225,830  0  0  0  0  0  225,830Little Road and Rancho Del Rio Drive 

Intersection

 225,830  0  0  0  0  0  0  225,830
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Transportation

 0 227,680  0  0  0  0  0  227,680Little Road and River Crossing Boulevard 

Intersection

 227,680  0  0  0  0  0  0  227,680

 0 3,776,185  983,861  0  0  0  0  4,760,046Main Street from Congress Street to 

Rowan Road

 3,776,185  983,861  0  0  0  0  0  4,760,046

 0 1,000,000  1,000,000  1,690,200  1,917,241  0  0  5,607,441Moon Lake Road and SR 52 Intersection

 1,000,000  1,000,000  1,690,200  1,917,241  0  0  0  5,607,441

 0 20,457  75,293  450,000  572,760  0  0  1,118,510Old Pasco Road and Quail Hollow 

Boulevard Intersection

 20,457  75,293  450,000  572,760  0  0  0  1,118,510

 0 0  0  0  229,311  0  0  229,311Parkway Boulevard and Shining Star Drive 

Intersection

 0  0  0  229,311  0  0  0  229,311

 0 0  3,801,364  0  0  0  0  3,801,364Perrine Ranch Road Intersections

 0  3,801,364  0  0  0  0  0  3,801,364

 0 477,134  0  0  0  0  0  477,134Regency Park Boulevard & San Miguel 

Drive Intersection

 477,134  0  0  0  0  0  0  477,134

 0 93,242  0  0  0  0  0  93,242Ridge Road and Sterling Lane Permanent 

Median

 93,242  0  0  0  0  0  0  93,242

 0 282,090  0  0  0  0  0  282,090Seven Springs Boulevard and Jenner 

Avenue Intersection

 282,090  0  0  0  0  0  0  282,090

 0 229,545  0  0  0  0  0  229,545Seven Springs Boulevard and Lassen 

Avenue Intersection

 229,545  0  0  0  0  0  0  229,545

 0 7,826,692  0  0  0  0  0  7,826,692Seven Springs Boulevard median and 

safety improvement

 7,826,692  0  0  0  0  0  0  7,826,692

 0 0  0  33,900  130,000  595,398  0  759,298Shady Hills Road and Softwind Lane 

Intersection

 0  0  33,900  130,000  595,398  0  0  759,298

 0 2,389,168  396,490  0  0  0  0  2,785,658SR 52 and Prospect Road Intersection

 2,389,168  396,490  0  0  0  0  0  2,785,658

 0 1,126,564  0  0  0  0  0  1,126,564SR 54 and Boyette Road Intersection

 1,126,564  0  0  0  0  0  0  1,126,564

 0 0  0  872,500  872,500  0  0  1,745,000SR 54 and Morris Bridge Road Intersection

 0  0  872,500  872,500  0  0  0  1,745,000

 0 487,500  162,500  0  0  0  0  650,000SR 54 from Curley Road to Morris Bridge 

Road

 487,500  162,500  0  0  0  0  0  650,000

 0 24,730  0  0  0  0  0  24,730Starkey Trail Phase II

 24,730  0  0  0  0  0  0  24,730
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Penny for Pasco Capital

Penny for Pasco - Transportation

 0 470,980  0  0  0  0  0  470,980Starkey Trail Phases III and IV

 470,980  0  0  0  0  0  0  470,980

 0 750,244  0  0  0  0  0  750,244US 19 and Fox Hollow Drive Intersection

 750,244  0  0  0  0  0  0  750,244

 0 7,671,821  0  0  0  0  0  7,671,821US 19 Median Channelization and 

Continuous Right Turn Lanes

 7,671,821  0  0  0  0  0  0  7,671,821

 0 0  126,000  154,000  0  0  0  280,000US 19 Transit Shelters

 0  126,000  154,000  0  0  0  0  280,000

 0 32,592  200,000  0  0  0  0  232,592US 301 Transit Shelters

 32,592  200,000  0  0  0  0  0  232,592

Penny for Pasco - Transportation  37,513,314  12,591,399  5,746,002  7,514,140  2,098,930  0  0  65,463,785

Penny for Pasco Capital  64,825,206  25,721,459  10,926,352  8,726,950  2,213,930  0  0  112,413,897

Fiscal Year 2012-2016  12B - 



Pasco County Project Detail

Project: PPA016 Status: InactiveTitle: 12-Lead Defibrillators

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 108,689  108,689  0 0  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 11/10 - 09/11  108,689

 108,689

Penny for Pasco  108,689

 108,689

Fiscal Year 2012-2016 B -  13
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Pasco County Project Detail

Project: PEA001 Status: Existing Project - Additional Funding RequiredTitle: Acquisition of Land

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 11,315,071  215,071  0 8,325,000  2,775,000  0  0  0

Definition and Scope

Environmental Lands Staff is evaluating potential nominations, communicating with property owners, processing submitted applications through the acquisition 

process and if applicable negotiating purchase agreements.  This process involves the Environmental Lands Acquisition Selection Committee and the BCC.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 04/07 - 09/13  11,315,071

 11,315,071

Penny for Pasco  11,315,071

 11,315,071

Fiscal Year 2012-2016 B -  14
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Pasco County Project Detail

Project: PPA002 Status: InactiveTitle: Ambulance for Station 15

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 11538 Trinity Boulevard, Trinity

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 94,800  94,800  0 0  0  0  0  0

Definition and Scope

Ford F-450 4 x 2 Type I Ambulance

Rationale

An ambulance was needed in conjunction with the construction of Station 15 to service the needs of the Trinity area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2014.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 03/07 - 03/07  94,800

 94,800

Penny for Pasco  94,800

 94,800

Fiscal Year 2012-2016 B -  15
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Pasco County Project Detail

Project: PPA000 Status: InactiveTitle: Ambulance for Station 18

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 39731 Bay Avenue, Crystal Springs

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 94,800  94,800  0 0  0  0  0  0

Definition and Scope

Ford F-450 4 x 2 Type I Ambulance

Rationale

An ambulance was needed for Station 18 to service the needs of the Crystal Springs area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2013.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 01/06 - 01/06  94,800

 94,800

Penny for Pasco  94,800

 94,800

Fiscal Year 2012-2016 B -  16
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Pasco County Project Detail

Project: PPA001 Status: InactiveTitle: Ambulance for Station 37

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 18015 SR 54, Lutz

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 94,800  94,800  0 0  0  0  0  0

Definition and Scope

Ford F-450 4 x 2 Type I Ambulance

Rationale

An ambulance was needed in conjunction with the construction of Station 37 to service the needs of the Odessa area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2013.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 01/06 - 01/06  94,800

 94,800

Penny for Pasco  94,800

 94,800

Fiscal Year 2012-2016 B -  17
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Pasco County Project Detail

Project: PPA014 Status: Existing Project - No Additional FundingTitle: Ambulance for Station 39

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 11630 County Line Road, Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 117,000  0  0 0  117,000  0  0  0

Definition and Scope

F-450 Ambulance

Rationale

An ambulance is needed to service the needs of the northwest Pasco area.

Funding Strategy

Penny for Pasco will fund the ambulance in FY 2013 and Rescue Impact Fees will fund the related equipment.

Operating Budget Impacts

Staff will be needed in FY 2013 to operate the ambulance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/12 - 09/13  117,000

 117,000

Penny for Pasco  117,000

 117,000

Fiscal Year 2012-2016 B -  18
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Pasco County Project Detail

Project: PEA016 Status: InactiveTitle: Aripeka Heights

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,367,004  4,367,004  0 0  0  0  0  0

Definition and Scope

"""Aripeka Sandhills Preserve"" acquired 210 acres northwest of US 19 and Aripeka Road.  Jointly owned with and managed by the SWFWMD (lead 

managers).  This property features hardwood hammock, scrub, sandhill, and mixed hardwood/conifer habitats.  Located in a designated Ecological Planning 

Unit (EPU) and in SWFWMD's Five Year Project Plan."

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage,  Ecological Planning Unit (EPU) or other coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 04/07 - 07/10  4,367,004

 4,367,004

Penny for Pasco  4,367,004

 4,367,004
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Pasco County Project Detail

Project: PPA013 Status: InactiveTitle: Automated External Defibrillator Supplies

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,000  10,000  0 0  0  0  0  0

Definition and Scope

The purchase of replacement batteries and supplies for the Automated External Defibrillators (AEDs) at various sites throughout Pasco County.

Rationale

The AEDs that this project is supplying are the units that were purchased by Penny for Pasco Funds.  The batteries are no longer in warranty and in order to 

keep the units in service it is required to replace the batteries every five years.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 11/10 - 09/11  10,000

 10,000

Penny for Pasco  10,000

 10,000

Fiscal Year 2012-2016 B -  20
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Pasco County Project Detail

Project: PPA003 Status: InactiveTitle: Automated External Defibrillators

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: 

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 137,568  137,568  0 0  0  0  0  0

Definition and Scope

102 A.E.D.s  were purchased for placement in various public buildings and buses.

Rationale

These units provide crucial life saving support in public places prior to the arrival of trained personnel.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

Replacement units and/or parts will be needed.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 05/06 - 09/07  137,568

 137,568

Penny for Pasco  137,568

 137,568
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Pasco County Project Detail

Project: PTA012 Status: Existing Project - No Additional FundingTitle: Boyette Road and Wells Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 760,631  0  0 0  31,250  200,000  529,381  0

Definition and Scope

Extend southbound left-turn lane and add northbound and westbound right-turn lanes.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/12 - 04/13

10/13 - 04/14

10/14 - 03/15

10/14 - 03/15

 31,250

 200,000

 12,750

 516,631

 760,631

Penny for Pasco  760,631

 760,631
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Pasco County Project Detail

Project: BU6338 Status: Existing Project - No Additional FundingTitle: Clinton Avenue Extension Phase III

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,294,000  0  0 4,294,000  0  0  0  0

Definition and Scope

Project will result in right-of-way acquisition of four lanes and construction of two lanes offset with a realignment of the curves on Clinton Avenue from west of 

Meigs Lane to east of Pasadena Road.

Rationale

This is a safety and operational improvement.

Funding Strategy

Right-of-way is funded by transportation impact fees collected in the east zone.  Construction is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

10/11 - 09/12

10/11 - 09/12

 114,000

 4,180,000

 4,294,000

Penny for Pasco  4,294,000

 4,294,000
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Pasco County Project Detail

Project: 002089 Status: Existing Project - Additional Funding RequiredTitle: Clinton Avenue Phase II from Pasadena Road to Fort King Road

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #1

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 737,276  0  0 737,276  0  0  0  0

Definition and Scope

Project will widen existing lanes within existing right-of-way.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

10/11 - 06/12

10/11 - 06/12

 19,574

 717,702

 737,276

Penny for Pasco  737,276

 737,276
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Pasco County Project Detail

Project: 002097 Status: InactiveTitle: Collier Parkway and Weeks Boulevard Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,037,254  1,037,254  0 0  0  0  0  0

Definition and Scope

Project added westbound left-turn lanes into Lake Myrtle School entrances, a right-turn lane at the parent drop-off, and sidewalks on the north side from Collier 

Parkway to Martha Court.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/05 - 03/07

08/06 - 07/07

 125,960

 911,294

 1,037,254

Penny for Pasco  1,037,254

 1,037,254
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Pasco County Project Detail

Project: 002098 Status: InactiveTitle: Congress Street and Orchid Lake Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 184,189  184,189  0 0  0  0  0  0

Definition and Scope

Project was designed based on the preferred alignment (offset intersection) which would align the intersections of Orchid Lake and Pine Hill roads with 

Congress Street.  An interlocal agreement was approved with the City of New Port Richey to cost share in this project.  Upon further review by the City of New 

Port Richey, a cross intersection versus the offset intersection was suggested, which will result in higher costs associated with re-design, right-of-way 

acquisition and construction.  As a result of these increased costs, the City of New Port Richey has considered terminating the interlocal agreement and the 

project is being shelved at this time pending further action.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

01/05 - 01/08

06/08 - 06/08

 178,189

 6,000

 184,189

Penny for Pasco  184,189

 184,189
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Pasco County Project Detail

Project: 002103 Status: Existing Project - No Additional FundingTitle: Countywide Advanced Right of Way

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,922,455  0  0 0  974,152  974,152  974,151  0

Definition and Scope

Project is to acquire right-of-way in advance of design or construction of a project(s).

Rationale

To take advantage of current market prices.

Funding Strategy

This project is funded 100% by Penny for Pasco

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/12 - 09/15  2,922,455

 2,922,455

Penny for Pasco  2,922,455

 2,922,455
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Pasco County Project Detail

Project: 002085 Status: InactiveTitle: CR 54 and I-75 Interchange Improvement

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #1, Commission District #2

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,137,501  4,137,501  0 0  0  0  0  0

Definition and Scope

Project was a contribution to the Florida Department of Transportation (FDOT) to widen the bridge at I-75 and CR 54 to allow for the six-laning of CR 54 under 

the bridge.  FDOT completed the project which is an interchange modification at I-75 and CR 54 and includes roadway widening for a distance of 4.9 miles.

Rationale

This is a capacity improvement that will result in a wider bridge span and additional lanes on CR 54, and roadway widening on I-75.

Funding Strategy

This project is partially funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

08/08 - 08/08

02/09 - 09/10

 3,876,752

 260,749

 4,137,501

Penny for Pasco  4,137,501

 4,137,501
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Pasco County Project Detail

Project: PTA007 Status: Existing Project - No Additional FundingTitle: Curley Road and Old St. Joe Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 627,394  22,950  0 7,650  100,000  496,794  0  0

Definition and Scope

Eliminate the curved intersection by reconstruction into a "T" intersection with eastbound and northbound, right-turn lanes and a westbound, left-turn lane.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/10 - 04/12

10/12 - 03/13

10/13 - 03/14

10/13 - 03/14

 30,600

 100,000

 12,360

 484,434

 627,394

Penny for Pasco  627,394

 627,394
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Pasco County Project Detail

Project: PPA012 Status: Existing Project - Additional Funding RequiredTitle: Fire/Rescue Station 12 Replacement, Holiday

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Holiday

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,717,195  0  0 1,717,195  0  0  0  0

Definition and Scope

This will be a two bay station with 5,314 sf that will be constructed on County owned property.

Rationale

This station will replace a one bay station located on Mile Stretch and US 19.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

Utility bills will increase with the larger station.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

10/11 - 03/12

04/12 - 03/13

 120,000

 1,597,195

 1,717,195

Penny for Pasco  1,717,195

 1,717,195
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Pasco County Project Detail

Project: PEA005 Status: InactiveTitle: Fussell

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 70,199  70,199  0 0  0  0  0  0

Definition and Scope

The Fussell tract is comprised of 6 acres of mesic hammock and floodplain forest.  The property is located in the Cross Bar to Starkey Critical Linkage and 

abuts the Upper Pithlachascotee River acquisition.  This acquisition will allow for an alternate trail connection from HWY 52 into the main preserve and avoid 

unnecessary wetland impacts.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other coastal properties.

Funding Strategy

This project was funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 06/09 - 10/10  70,199

 70,199

Penny for Pasco  70,199

 70,199
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Pasco County Project Detail

Project: 002094 Status: InactiveTitle: Grand Boulevard and Mile Stretch Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Holiday

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,006,388  1,006,388  0 0  0  0  0  0

Definition and Scope

Project created a T-type intersection by removing the existing 2 intersection legs and provided turn lanes on 3-legs

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction

01/05 - 01/08

01/07 - 10/07

04/08 - 10/08

 172,290

 8,497

 825,601

 1,006,388

Penny for Pasco  1,006,388

 1,006,388

Fiscal Year 2012-2016 B -  32
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Pasco County Project Detail

Project: 002092 Status: InactiveTitle: Grand Boulevard and Moog Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey and Holiday

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,001,387  1,001,387  0 0  0  0  0  0

Definition and Scope

Project added eastbound and westbound left-turn lanes and a northbound right-turn lane.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/05 - 03/07

11/06 - 07/07

 165,460

 835,927

 1,001,387

Penny for Pasco  1,001,387

 1,001,387
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Pasco County Project Detail

Project: 002091 Status: InactiveTitle: Grand Boulevard and Trouble Creek Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,379,555  1,379,555  0 0  0  0  0  0

Definition and Scope

Project added right-turn lanes to all four approaches and extended the southbound left-turn lane.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/05 - 03/07

11/06 - 07/07

 200,710

 1,178,845

 1,379,555

Penny for Pasco  1,379,555

 1,379,555
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Pasco County Project Detail

Project: PEA006 Status: InactiveTitle: Green Key/Boy Scouts

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 31,575  31,575  0 0  0  0  0  0

Definition and Scope

This 18 acre property is located adjacent to other public lands, in the Gulf Marshes Ecological Planning Unit.  It contains sensitive mangroves and coastal 

uplands.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 09/09 - 09/10  31,575

 31,575

Penny for Pasco  31,575

 31,575
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Pasco County Project Detail

Project: PTA006 Status: Existing Project - Additional Funding RequiredTitle: Hudson Avenue and Hicks Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,346,992  51,827  0 20,465  540,000  734,700  0  0

Definition and Scope

Add eastbound, westbound, and southbound right-turn lanes and northbound, southbound, and eastbound left-turn signals.  Replace signal to accommodate 

additional lanes and left-turn signals.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/10 - 04/11

10/12 - 04/13

10/13 - 03/14

10/13 - 03/14

 72,292

 540,000

 18,279

 716,421

 1,346,992

Penny for Pasco  1,346,992

 1,346,992
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Pasco County Project Detail

Project: BU2630 Status: Existing Project - No Additional FundingTitle: Hudson Avenue and Little Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #5

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,186,500  400,000  0 786,500  0  0  0  0

Definition and Scope

Project will add an eastbound to southbound right turn lane from Hudson Avenue to Little Road, a westbound to northbound right turn lane from Hudson 

Avenue to Little Road, and a northbound to eastbound right turn lane from Little Road to Hudson Avenue.  The traffic control devices will be relocated and a 

new traffic signal will be installed.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

Design and right-of-way acquisition are funded by transportation impact fees collected in the west zone.  Construction is funded by Penny for Pasco.  Some 

funding was provided through a Developer proportionate share contribution.

Operating Budget Impacts

There is no impact to the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

09/11 - 05/12

09/11 - 05/12

 31,500

 1,155,000

 1,186,500

Penny for Pasco  1,186,500

 1,186,500
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Pasco County Project Detail

Project: PTA009 Status: Existing Project - Additional Funding RequiredTitle: Little Road and Fox Hollow Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 56,076  56,076  0 0  0  0  0  0

Definition and Scope

Extend the northbound, left-turn lane storage.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/10 - 03/11

04/11 - 09/11

04/11 - 09/11

 5,000

 1,356

 49,720

 56,076

Penny for Pasco  56,076

 56,076

Fiscal Year 2012-2016 B -  38

 0



Pasco County Project Detail

Project: PTA005 Status: Existing Project - Additional Funding RequiredTitle: Little Road and Massachusetts Avenue/DeCubellis Road

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,386,372  99,690  0 0  900,000  1,386,682  0  0

Definition and Scope

Add westbound and southbound right-turn lanes.  Modify striping eastbound for dual left-turn lanes.  Relocate and modify the streetlight system where 

necessary.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/10 - 04/11

10/12 - 09/13

10/13 - 03/14

10/13 - 03/14

 99,690

 900,000

 34,500

 1,352,182

 2,386,372

Penny for Pasco  2,386,372

 2,386,372

Fiscal Year 2012-2016 B -  39

 0



Pasco County Project Detail

Project: 002099 Status: InactiveTitle: Little Road and Ponderosa Avenue Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #5

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey and Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,024,043  1,024,043  0 0  0  0  0  0

Definition and Scope

Project added an eastbound left-turn lane on Ponderosa Avenue and a southbound left-turn lane for a u-turn.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/05 - 03/07

08/06 - 07/07

 153,420

 870,623

 1,024,043

Penny for Pasco  1,024,043

 1,024,043

Fiscal Year 2012-2016 B -  40

 0



Pasco County Project Detail

Project: PTA001 Status: Existing Project - Additional Funding RequiredTitle: Little Road and Rancho Del Rio Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 225,830  225,830  0 0  0  0  0  0

Definition and Scope

Add a northbound right-turn lane and modify the Americans with Disabilities Act (ADA) ramp and sidewalk on southeast corner to reduce the slope and meet 

ADA wheelchair requirements.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/10 - 03/11

04/11 - 09/11

04/11 - 09/11

 10,000

 5,730

 210,100

 225,830

Penny for Pasco  225,830

 225,830

Fiscal Year 2012-2016 B -  41

 0



Pasco County Project Detail

Project: PTA000 Status: Existing Project - No Additional FundingTitle: Little Road and River Crossing Boulevard Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 227,680  227,680  0 0  0  0  0  0

Definition and Scope

Add dual left-turn lanes northbound and southbound on Little Road and extend storage length on Little Road.  Modify signal for dual left turns.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is 100% funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

01/11 - 07/11

05/11 - 09/11

05/11 - 09/11

 17,500

 5,580

 204,600

 227,680

Penny for Pasco  227,680

 227,680

Fiscal Year 2012-2016 B -  42

 0



Pasco County Project Detail

Project: 002087 Status: Existing Project - No Additional FundingTitle: Main Street from Congress Street to Rowan Road

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,760,046  3,776,185  0 983,861  0  0  0  0

Definition and Scope

Project will construct a new two-lane road with 5 foot sidewalk, curb and gutter and a 10 foot opposing left-turn lane, as well as utility connections for sanitary 

sewer system.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded jointly by Penny for Pasco and the City of New Port Richey.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/06 - 09/11

10/08 - 09/11

07/11 - 03/12

07/11 - 03/12

 422,133

 1,754,052

 75,492

 2,508,369

 4,760,046

Penny for Pasco

Reimbursement from City of New Port Richey

 4,268,115

 491,931

 4,760,046

Fiscal Year 2012-2016 B -  43

 0



Pasco County Project Detail

Project: PPA015 Status: Existing Project - No Additional FundingTitle: Mobile Data Terminals - Emergency Services

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 500,000  0  0 500,000  0  0  0  0

Definition and Scope

Installation of Mobile Data Terminals in all engines and rescue units.

Rationale

The installation of the Mobile Data Terminals would enable the units to have access to all updated maps and hydrant locations within the County, route the 

closest responding apparatus, supply all pertinent information available for the location of the call, access pre-fire plans, and provide the ability for silent 

dispatch which would decrease the traffic on the radio system.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

The additional units would require additional funding for maintenance and repairs.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/12  500,000

 500,000

Penny for Pasco  500,000

 500,000

Fiscal Year 2012-2016 B -  44

 0



Pasco County Project Detail

Project: PPA009 Status: Existing Project - No Additional FundingTitle: Mobile Data Terminals - Sheriff's Office

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,237,262  791,262  0 0  307,000  24,000  115,000  0

Definition and Scope

Laptops for the vehicles.

Rationale

Mobile data terminals are needed to access vital information while on patrol.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 07/06 - 09/15  1,237,262

 1,237,262

Penny for Pasco  1,237,262

 1,237,262

Fiscal Year 2012-2016 B -  45

 0



Pasco County Project Detail

Project: BU6147 Status: Existing Project - Additional Funding RequiredTitle: Moon Lake Road and SR 52 Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #4

LOS/Concurrency: Yes Project Need: Growth, Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,607,441  1,000,000  0 1,000,000  1,690,200  1,917,241  0  0

Definition and Scope

Project will widen Moon Lake Road from 1,945 feet south of SR 52 to the intersection at SR 52 and Moon Lake Road (intersection will shift to the east), to a six 

lane road with four foot bike lanes, five foot sidewalk (east side) and eight foot multi-use path (west side); and add dual northbound left turn lanes from Moon 

Lake Road to SR 52 and a single right-turn lane from northbound Moon Lake Road to eastbound on SR 52.  No changes are proposed to the lanes on SR 52, 

however, the end of the concrete median separator on SR 52 is being moved back to the east on the east leg of the intersection.

Rationale

This project is needed for long-term concurrency.

Funding Strategy

Design is funded by transportation impact fees collected in the west zone.  Penny for Pasco is funding right-of-way acquisition and construction.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/10 - 09/13

10/13 - 06/14

10/13 - 06/14

 3,690,200

 8,444

 1,908,797

 5,607,441

Penny for Pasco  5,607,441

 5,607,441

Fiscal Year 2012-2016 B -  46

 0



Pasco County Project Detail

Project: PEA013 Status: InactiveTitle: Morsani

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,572,619  2,572,619  0 0  0  0  0  0

Definition and Scope

Acquired 598 acres northeast of SR 52 and Shady Hills Road near Crews Lake Park.  214 acres were acquired in fee title in the Cross Bar to Starkey Critical 

Linkage and 384 acres were protected through perpetual conservation easement.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 11/07 - 07/09  2,572,619

 2,572,619

Penny for Pasco  2,572,619

 2,572,619

Fiscal Year 2012-2016 B -  47

 0



Pasco County Project Detail

Project: PEA019 Status: InactiveTitle: Morsani Ranch Phase 2

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 803,400  803,400  0 0  0  0  0  0

Definition and Scope

The project consists of the 384 acres that was previously protected through the conservation easement.  ELAMP purchased the remaining rights on the 384 

acres to have the ability to restore the floodplain and adjacent uplands in accordance with Comprehensive Plan conservation objectives.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project was funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 12/10 - 05/11  803,400

 803,400

Penny for Pasco  803,400

 803,400

Fiscal Year 2012-2016 B -  48

 0



Pasco County Project Detail

Project: PTA004 Status: Existing Project - No Additional FundingTitle: Old Pasco Road and Quail Hollow Boulevard Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,118,510  20,457  0 75,293  450,000  572,760  0  0

Definition and Scope

Wden Old Pasco Road to construct a northbound, left-turn lane and add southbound and northbound, right-turn lanes.  Extend the right-turn lane on Quail 

Hollow Boulevard and replace temporary signal with mast arms.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

04/11 - 10/11

10/11 - 09/13

10/13 - 03/14

10/13 - 03/14

 45,750

 500,000

 14,250

 558,510

 1,118,510

Penny for Pasco  1,118,510

 1,118,510

Fiscal Year 2012-2016 B -  49

 0



Pasco County Project Detail

Project: PTA011 Status: Existing Project - No Additional FundingTitle: Parkway Boulevard and Shining Star Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 229,311  0  0 0  0  229,311  0  0

Definition and Scope

Reconstruct the southbound approach to match the northbound approach and eliminate the offset intersection.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/13 - 03/14

04/14 - 09/14

04/14 - 09/14

 9,130

 5,478

 214,703

 229,311

Penny for Pasco  229,311

 229,311

Fiscal Year 2012-2016 B -  50

 0



Pasco County Project Detail

Project: 002729 Status: InactiveTitle: Pasco Palms

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 725,472  725,472  0 0  0  0  0  0

Definition and Scope

Acquired 117 acres along the Gulf Coast from approximately Trouble Creek Road south one mile.  This property features salt marshes, mangrove, tidal flats, 

maritime hammock, and estuarine habitats.  It is located in the Gulf Marshes Ecological Planning Unit (EPU) and was a 50% partnership with the State through 

the Florida Communities Trust Program.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 09/07 - 09/09  725,472

 725,472

Penny for Pasco  725,472

 725,472

Fiscal Year 2012-2016 B -  51

 0



Pasco County Project Detail

Project: BU1869 Status: Existing Project - No Additional FundingTitle: Perrine Ranch Road Intersections

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Holiday and New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,801,364  0  0 3,801,364  0  0  0  0

Definition and Scope

Project will construct four thru lanes along Perrine Ranch Road at Grand Boulevard with two thru lanes at Grand, in addition left and right-turn lanes.  Four thru 

lanes along Perrine Ranch Road at Seven Springs Boulevard will be constructed with four thru lanes at Seven Springs Boulevard, in addition to left and 

right-turn lanes.  Traffic signals will be constructed at both intersections.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersections.

Funding Strategy

Design and right-of-way acquisition was paid for by a combination of gas tax and transportation impact fees collected in the west zone.  Construction is funded 

by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

10/11 - 09/12

10/11 - 09/12

 100,921

 3,700,443

 3,801,364

Penny for Pasco  3,801,364

 3,801,364

Fiscal Year 2012-2016 B -  52

 0



Pasco County Project Detail

Project: PPA004 Status: InactiveTitle: Pumper for Station 34

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 38924 County Road 575, Lacoochee

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 371,870  371,870  0 0  0  0  0  0

Definition and Scope

E-ONE Typhoon fire pumper

Rationale

A replacement engine was needed for Station 34.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2015.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 01/08 - 01/08  371,870

 371,870

Penny for Pasco  371,870

 371,870

Fiscal Year 2012-2016 B -  53

 0



Pasco County Project Detail

Project: PPA005 Status: InactiveTitle: Pumper for Station 37

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 18015 SR 54, Odessa

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 371,870  371,870  0 0  0  0  0  0

Definition and Scope

E-ONE Typhoon fire pumper

Rationale

A pumper was needed in conjunction with the construction of Station 37 to service the needs of the Odessa area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2015.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 01/08 - 01/08  371,870

 371,870

Penny for Pasco  371,870

 371,870

Fiscal Year 2012-2016 B -  54

 0



Pasco County Project Detail

Project: 002096 Status: InactiveTitle: Regency Park Boulevard & San Miguel Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 477,134  477,134  0 0  0  0  0  0

Definition and Scope

Project added westbound and northbound right-turn lanes and an entrance to Lake Lisa Park.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction

01/05 - 02/06

04/06 - 04/06

04/07 - 12/07

 162,860

 2,200

 312,074

 477,134

Penny for Pasco  477,134

 477,134

Fiscal Year 2012-2016 B -  55

 0



Pasco County Project Detail

Project: PPA017 Status: InactiveTitle: Replacement Ambulances

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 711,715  711,715  0 0  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 11/10 - 09/11  711,715

 711,715

Penny for Pasco  711,715

 711,715

Fiscal Year 2012-2016 B -  56

 0



Pasco County Project Detail

Project: PTA002 Status: Existing Project - Additional Funding RequiredTitle: Ridge Road and Sterling Lane Permanent Median

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 93,242  93,242  0 0  0  0  0  0

Definition and Scope

Project will construct a permanent median channelization at the intersection.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/10 - 03/11

04/11 - 09/11

04/11 - 09/11

 5,780

 2,322

 85,140

 93,242

Penny for Pasco  93,242

 93,242

Fiscal Year 2012-2016 B -  57

 0



Pasco County Project Detail

Project: PPA011 Status: Existing Project - No Additional FundingTitle: Rugged Laptop Computers

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 183,408  136,893  0 46,515  0  0  0  0

Definition and Scope

34 replacement rugged laptop computers for rescue units and 11 for fire prevention vehicles.

Rationale

Replacements are needed as the current models are out of warranty and the cost of repairs has increased significantly.

Funding Strategy

These units are funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 09/10 - 09/12  183,408

 183,408

Penny for Pasco  183,408

 183,408

Fiscal Year 2012-2016 B -  58

 0



Pasco County Project Detail

Project: PTA003 Status: Existing Project - No Additional FundingTitle: Seven Springs Boulevard and Jenner Avenue Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 282,090  282,090  0 0  0  0  0  0

Definition and Scope

Mast arm replacement needed to accommodate new left-turn lanes that were previously constructed.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/10 - 04/11

05/11 - 09/11

05/11 - 09/11

 19,365

 6,975

 255,750

 282,090

Penny for Pasco  282,090

 282,090

Fiscal Year 2012-2016 B -  59

 0



Pasco County Project Detail

Project: PTA008 Status: Existing Project - No Additional FundingTitle: Seven Springs Boulevard and Lassen Avenue Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 229,545  229,545  0 0  0  0  0  0

Definition and Scope

Mast arm replacement needed to accommodate new left-turn lanes that were previously constructed.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/10 - 04/11

05/11 - 09/11

05/11 - 09/11

 19,365

 5,580

 204,600

 229,545

Penny for Pasco  229,545

 229,545

Fiscal Year 2012-2016 B -  60

 0



Pasco County Project Detail

Project: 002086 Status: InactiveTitle: Seven Springs Boulevard median and safety improvement

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 7,826,692  7,826,692  0 0  0  0  0  0

Definition and Scope

Project added a raised median to the existing four-lane roadway by widening along Seven Springs Boulevard from Pinellas County line to Perrine Ranch Road.  

Project also improved the intersection at Mitchell Boulevard and Seven Springs Boulevard by adding a southbound continuous right-turn lane with a merge lane 

on Mitchell Boulevard.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection and along Seven Springs Boulevard.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

Landscaping added to median which resulted in increased mowing and maintenance costs.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

Equipment

07/04 - 06/06

08/06 - 12/07

09/07 - 09/07

 416,338

 7,402,874

 7,480

 7,826,692

Penny for Pasco  7,826,692

 7,826,692

Fiscal Year 2012-2016 B -  61

 0



Pasco County Project Detail

Project: PTA013 Status: Existing Project - No Additional FundingTitle: Shady Hills Road and Softwind Lane Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 759,298  0  0 0  33,900  130,000  595,398  0

Definition and Scope

Add southbound and northbound right-turn lanes and westbound left-turn lane.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/12 - 04/13

10/13 - 04/14

10/14 - 03/15

10/14 - 03/15

 33,900

 130,000

 14,340

 581,058

 759,298

Penny for Pasco  759,298

 759,298

Fiscal Year 2012-2016 B -  62

 0



Pasco County Project Detail

Project: 002088 Status: Existing Project - No Additional FundingTitle: SR 52 and Prospect Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,785,658  2,389,168  0 396,490  0  0  0  0

Definition and Scope

Project will add an eastbound to northbound left-turn lane from SR 52 to Happy Hill Road, an eastbound to southbound right-turn lane from SR 52 to Prospect 

Road, a westbound to southbound left-turn lane from SR 52 to Prospect Road, and a northbound to westbound left-turn lane from Prospect Road to SR 52.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

01/05 - 11/11

07/08 - 09/11

03/11 - 12/11

03/11 - 12/11

 141,850

 1,077,848

 83,199

 1,482,761

 2,785,658

Penny for Pasco  2,785,658

 2,785,658

Fiscal Year 2012-2016 B -  63

 0



Pasco County Project Detail

Project: 002093 Status: Existing Project - No Additional FundingTitle: SR 54 and Boyette Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1, Commission District #2

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,126,564  1,126,564  0 0  0  0  0  0

Definition and Scope

Project will construct realignment of intersection and traffic signal.  Project is bundled with the SR/CR 54 Construction.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

Land Acquisition/Right-of-Way

10/04 - 07/06

03/10 - 09/11

10/10 - 10/10

 169,600

 898,164

 58,800

 1,126,564

Penny for Pasco  1,126,564

 1,126,564

Fiscal Year 2012-2016 B -  64

 0



Pasco County Project Detail

Project: PTA010 Status: Existing Project - No Additional FundingTitle: SR 54 and Morris Bridge Road Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Wesley Chapel and Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,745,000  0  0 0  872,500  872,500  0  0

Definition and Scope

Advanced funding for right-of-way acquisition.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/12 - 09/14  1,745,000

 1,745,000

Penny for Pasco  1,745,000

 1,745,000

Fiscal Year 2012-2016 B -  65

 0



Pasco County Project Detail

Project: BU2887 Status: Existing Project - No Additional FundingTitle: SR 54 from Curley Road to Morris Bridge Road

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #2

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 650,000  487,500  0 162,500  0  0  0  0

Definition and Scope

Project will construct four-lanes from existing two-lanes for a distance of 4.55 miles from Curley Road to Morris Bridge Road/Eiland Boulevard.

Rationale

This is a capacity improvement and operational improvement.

Funding Strategy

Gas taxes are paying for staff time.  A combination of a Florida Department of Transportation grant, impact fees, and Penny for Pasco are funding the design.  

Right-of-way acquisition is split between a Florida Department of Transportation grant and impact fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 07/11 - 09/12  650,000

 650,000

Penny for Pasco  650,000

 650,000

Fiscal Year 2012-2016 B -  66

 0



Pasco County Project Detail

Project: 600246 Status: Existing Project - No Additional FundingTitle: Starkey Trail Phase II

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 24,730  24,730  0 0  0  0  0  0

Definition and Scope

Project will construct the 800' gap along Wilderness Park Boulevard from Starkey Boulevard to the Starkey Park gate entrance.

Rationale

This project allows pedestrians, cyclists, and etcetera to use the trail from Starkey Boulevard and SR 54 to connect to either Starkey Park or the City of New 

Port Richey via the trail along DeCubellis Road/Massachusetts Avenue.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

07/10 - 12/10

07/10 - 12/10

 780

 23,950

 24,730

Penny for Pasco  24,730

 24,730

Fiscal Year 2012-2016 B -  67

 0



Pasco County Project Detail

Project: 600247 Status: Existing Project - No Additional FundingTitle: Starkey Trail Phases III and IV

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 470,980  470,980  0 0  0  0  0  0

Definition and Scope

Project will connect the existing multi-use trail along Starkey Boulevard at it's current terminus at Alico Pass to the intersection of Starkey Boulevard and 

Wilderness Park Boulevard (Phase III) and then from the Starkey Park gate entrance to the existing Starkey multi-use trail within Starkey Park (Phase IV).

Rationale

This project allows pedestrians, cyclists, and etcetera to use the trail from Starkey Boulevard and SR 54 to connect to either Starkey Park or the City of New 

Port Richey via the trail along DeCubellis Road/Massachusetts Avenue.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

11/09 - 09/10

01/11 - 09/11

01/11 - 09/11

 36,810

 14,500

 419,670

 470,980

Penny for Pasco  470,980

 470,980

Fiscal Year 2012-2016 B -  68

 0



Pasco County Project Detail

Project: PPA006 Status: InactiveTitle: Tanker for Station 16

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 35801 SR 54, Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 263,249  263,249  0 0  0  0  0  0

Definition and Scope

3,000-gallon tanker truck with foam-capability

Rationale

A tanker was needed in conjunction with the construction of Station 16 to service the needs of the Zephyrhills area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2015.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 05/08 - 05/08  263,249

 263,249

Penny for Pasco  263,249

 263,249

Fiscal Year 2012-2016 B -  69

 0



Pasco County Project Detail

Project: PPA007 Status: InactiveTitle: Tanker for Station 36

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 34516 Blanton Road, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 270,851  270,851  0 0  0  0  0  0

Definition and Scope

3,000-gallon tanker truck with foam-capability

Rationale

A tanker was needed in conjunction with the construction of Station 36 to service the needs of the Blanton area.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

A replacement unit will be needed by 2015.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 05/08 - 05/08  270,851

 270,851

Penny for Pasco  270,851

 270,851

Fiscal Year 2012-2016 B -  70

 0



Pasco County Project Detail

Project: PEA015 Status: InactiveTitle: Tierra Del Sol

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 613,419  613,419  0 0  0  0  0  0

Definition and Scope

This 28 acre parcel is located within the Starkey to Connerton Critical Linkage.  It abuts the 80 acre parcel that was deeded to the County through the Tierra 

Del Sol development.  It is comprised of previously mined property that runs through Five Mile Creek.  However, a two phase restoration project to restore Five 

Mile Creek and the associated floodplain is underway.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage, Ecological Planning Unit (EPU) or other important coastal properties.

Funding Strategy

This project was funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 07/07 - 09/10  613,419

 613,419

Penny for Pasco  613,419

 613,419

Fiscal Year 2012-2016 B -  71

 0



Pasco County Project Detail

Project: PPA018 Status: New ProjectTitle: Upgrades to Replacement Ambulances

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 60,000  0  0 60,000  0  0  0  0

Definition and Scope

Upgrade replacement ambulances from a light-duty chassis to a medium-duty chassis.

Rationale

The medium-duty chassis has proven to be a more reliable chassis for the needs of Pasco County's ambulance fleet.

Funding Strategy

The upgrade cost is funded 100% by Penny for Pasco.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  60,000

 60,000

Penny for Pasco  60,000

 60,000

Fiscal Year 2012-2016 B -  72

 0



Pasco County Project Detail

Project: PPA008 Status: Existing Project - No Additional FundingTitle: Upgrades to Replacement Pumpers

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,239,346  739,346  0 500,000  0  0  0  0

Definition and Scope

E-ONE Typhoon fire pumpers

Rationale

Upgrades are required to make the units more efficient.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 01/08 - 09/12  1,239,346

 1,239,346

Penny for Pasco  1,239,346

 1,239,346

Fiscal Year 2012-2016 B -  73

 0



Pasco County Project Detail

Project: PEA014 Status: InactiveTitle: Upper Pithlachascotee River and Hoover

LMS:N/ACategory: Penny for Pasco - Environmental Lands CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,572,526  1,572,526  0 0  0  0  0  0

Definition and Scope

Acquired 122 acres north of SR 52 and east of the Suncoast Parkway east of the Quail Ridge subdivision.  This property features scrub, wetland forest, and 

mixed hardwood upland habitats.  The property includes a 2,000 square foot house which now serves as an environmental education center. The property is 

located in the Cross Bar to Starkey Critical Linkage and was a 50% partnership with the State through the Florida Communities Trust Program.

Rationale

The purposes of acquiring the following lands and conservation easements are to: protect natural communities including uplands and wetlands, connect natural 

linkages, conserve viable populations of native plants and animals, protect habitat for listed species, protect water resources and wetland systems, protect 

unique natural resources, enhance resource based recreational opportunities, and expand environmental education opportunities with Pasco County.  These 

properties are located either within a designated Critical Linkage or are important coastal properties.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

The properties will require land management staff and volunteer efforts to maintain and manage the lands.  Management activities include but are not limited to 

fencing, signage, exotic species eradication, monitoring, habitat management and restoration, public recreational and environmental educational programs and 

amenities, field research, and trash cleanup.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 08/06 - 09/08  1,572,526

 1,572,526

Penny for Pasco  1,572,526

 1,572,526

Fiscal Year 2012-2016 B -  74

 0



Pasco County Project Detail

Project: 002095 Status: InactiveTitle: US 19 and Fox Hollow Drive Intersection

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4, Commission District #5

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 750,244  750,244  0 0  0  0  0  0

Definition and Scope

Project added a westbound left-turn lane.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/05 - 12/05

06/06 - 07/07

 151,820

 598,424

 750,244

Penny for Pasco  750,244

 750,244

Fiscal Year 2012-2016 B -  75

 0



Pasco County Project Detail

Project: 002084 Status: Existing Project - No Additional FundingTitle: US 19 Median Channelization and Continuous Right Turn Lanes

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3, Commission District #4, Commissio

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Holiday, New Port Richey, Port Richey, and Bayonet Point

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 7,671,821  7,671,821  0 0  0  0  0  0

Definition and Scope

Project will construct a continuous right-turn lane along US 19 from Pinellas County Line to SR 52, channelize medians, add concrete pads for transit shelters 

and construct a multi-use path along the west side of US 19 from Pinellas County Line to Marine Parkway.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded 100% by Penny for Pasco as a contribution to the Florida Department of Transportation (FDOT).  FDOT will complete the work.

Operating Budget Impacts

Pasco County utility relocations (water and sewer) are necessary as a result of these improvements.  Transit shelters are funded and will be constructed after 

the concrete pads are constructed.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 03/10 - 09/11  7,671,821

 7,671,821

Penny for Pasco  7,671,821

 7,671,821
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Pasco County Project Detail

Project: 002100 Status: Existing Project - No Additional FundingTitle: US 19 Transit Shelters

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3, Commission District #4, Commissio

LOS/Concurrency: Yes Project Need: Growth, Deficiency

Programmed Funding

Location: West Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 280,000  0  0 126,000  154,000  0  0  0

Definition and Scope

Project will construct twenty transit shelters along US 19 - nine in 2012 and eleven in 2013 once the construction of continuous turn lanes is completed by 

FDOT.

Rationale

This will provide increased transit opportunities along the corridor and improve operation along US 19 by offering alternative transportation modes.

Funding Strategy

This project is funded 100% by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

10/11 - 09/13

10/11 - 09/13

 67,500

 212,500

 280,000

Penny for Pasco  280,000

 280,000
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Pasco County Project Detail

Project: 002445 Status: Existing Project - No Additional FundingTitle: US 301 Transit Shelters

LMS:N/ACategory: Penny for Pasco - Transportation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Zephyrhills and Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 232,592  32,592  0 200,000  0  0  0  0

Definition and Scope

Project will construct twelve transit shelters on US 301.

Rationale

This will provide increased transit opportunities along the corridor and improve operation along US 301 by offering alternative transportation modes.

Funding Strategy

This project is funded 100% by Penny for Pasco

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

09/10 - 09/12

09/10 - 09/12

 33,750

 198,842

 232,592

Penny for Pasco  232,592

 232,592
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Pasco County Project Detail

Project: PPA010 Status: Existing Project - No Additional FundingTitle: Vehicles

LMS:N/ACategory: Penny for Pasco - Public Safety CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 17,294,404  12,142,894  0 1,981,350  1,981,350  1,188,810  0  0

Definition and Scope

Patrol vehicles for the Sheriff's Office.

Rationale

Replacements are needed on an annual basis to keep the fleet up to date.

Funding Strategy

This project is funded by Penny for Pasco.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles

Equipment

08/05 - 09/14

04/07 - 09/14

 15,884,345

 1,410,059

 17,294,404

Penny for Pasco  17,294,404

 17,294,404
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PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 C-1 Public Services 

PUBLIC SERVICES 
 
The Pasco County Board of County Commissioners has a broad responsibility to provide 
buildings and other facilities to house staff departments as well as the courts and various 
constitutional officers.  At any time, the building projects may encompass records 
storage, office space, and court and jail facilities.  The Public Services Capital 
Improvement Plan, managed by the Facilities Management Business Unit, represents 
the proposed acquisition of land, design and construction and renovation or 
improvement of buildings. 
 
From 2002 to 2004, ten-year capital improvement master plans and impact fees were 
established for parks, libraries and emergency services.  From 2002 until 2011, many of 
the proposed improvements were constructed, including Wesley Chapel District Park, 
the expansion of Land O’ Lakes Recreation Complex, expansion of Regency Park and 
Land O Lakes Branch Libraries, Animal Adoption Center, Consolidated Emergency 
Communications Center (Sheriff & Fire/Rescue) and construction of fire/rescue stations 
#10 (Hudson), #11 Embassy Hills, #15 (Trinity/Odessa), #16 (west Zephyrhills) #21 (SR 
52 west), #23 (Land O’ Lakes) #26 (Meadow Pointe), #32 (Dade City/Zephyrhills), #36 
(Blanton), #37 (SR 54 and Suncoast Parkway) and #39 (US 19 and County Line Road 
North). 
  
In January of 2008, constitutional amendment No. 1, which doubled the homestead 
exemption, was approved.  This additional exemption, combined with the economic 
recession, has significantly reduced tax revenues and adversely affected the County’s 
ability to afford the operating costs of these various quality of life services.  
Consequently, the master plans and updates that were being processed in 2007 have 
become obsolete. 
  
However, some capital improvements that have a dedicated, non-property tax funding 
source to cover the majority of the operating costs or are otherwise essential services, 
remain as active projects.  In FY 2012 the following projects will be actively under design 
or construction: 
 
Emergency Services: 
 Fire/Rescue Station #30 on Massachusetts Avenue, just west of Osteen Road in 

New Port Richey to replace volunteer station #29 
 Fire/Rescue Station #27 in San Antonio to replace volunteer station #27 

 
Legislative/Administrative: 
 Elfers Senior Center Renovation in New Port Richey 
 Information Technology/Backup PSAP/Storage Building just south of Dade City 
 Central Criminal Courts Facility in Land O’ Lakes, Design Criteria Package 
 Design of East Pasco Public Transportation Maintenance/Bus Wash facility 

 
Parks and Recreation: 
 John S. Burks Memorial Park Expansion in Dade City 
 SunWest Mine Park in Hudson 
 Wesley Chapel District Park - Concession/Restroom Addition and Field Lighting 

Addition 
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Pasco County

Fiscal Year 2012-2016 Business Unit Summary

Public Services Capital

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total Est

Revenues Revenues

Summary of Revenues

Revenue Source

ARRA - EECBG Grant DE-330000794 - Facilities  2,020,473 0  2,020,473  0  0  0  0

ARRA - Section 5311 APJ00  215,057 0  215,057  0  0  0  0

Belcher Mine Settlement  0 0  0  0  0  0  0

CDBG - Recovery Funds 2009  60,000 60,000  0  0  0  0  0

Community Development Block Grant  0 0  0  0  0  0  0

Court Facilities 318.18(13)(A)  0 0  0  0  0  0  0

FL96X-020 ARRA Zephyrhills Small Urban Grant  1,250,000 0  1,250,000  0  0  0  0

Florida Boating & Improvement  69,725 0  0  0  0  0  69,725

Future Transit Grants  6,831,129 0  1,613,000  1,810,000  2,075,000  290,000  1,043,129

I/T Trinity Generator 11HF3F086101  41,875 6,650  35,225  0  0  0  0

Interest  19,185 0  0  14,910  0  0  4,275

LM I/T B001 5311 APV21 FY10  129,703 0  129,703  0  0  0  0

Non-Residential Impact Fee - Facilities & Equipment  0 0  0  0  0  0  0

Non-Residential Impact Fee - Land  0 0  0  0  0  0  0

Park Impact Fee - Facilities  0 0  0  0  0  0  0

Park Impact Fee - Land  80,706 0  0  80,706  0  0  0

Reimbursement - CARES - Elfers  247,500 0  247,500  0  0  0  0

Residential Impact Fee - Facilities and Equipment  0 0  0  0  0  0  0

Residual Impact Fee - Land  0 0  0  0  0  0  0

Rural 5311 - Capital APV21 FY 09-10  518,816 0  518,816  0  0  0  0

Taxes - Current Roll  0 0  0  0  0  0  0

Transportation FTA FL-90-X654-00 Capital  16,296 0  16,296  0  0  0  0

Transportation FTA FL-90-X695-00 Capital  137,392 55,150  82,242  0  0  0  0

Transportation FTA FL-90-X732-00 Capital  650,000 0  650,000  0  0  0  0

Trinity Generator 11HF3F086101  125,625 19,950  105,675  0  0  0  0

Fund Balance  52,046,266 5,900,790  33,888,310  5,014,169  4,830,983  144,429  2,267,585

 6,042,540  64,459,748 40,772,297  6,919,785  6,905,983  434,429  3,384,714

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total EstFuture

FundingExpenses Cost

Summary of Expenses

CIP Category

Community Services  9,808,393 115,150  4,475,114  1,810,000  2,075,000  290,000  1,043,129  0

Constitutional Officers  492,500 26,600  465,900  0  0  0  0  0

Emergency Services  4,623,307 290,629  4,237,893  94,785  0  0  0  0

General Government  18,054,020 1,690,786  15,748,234  515,000  50,000  50,000  0  0

Legislative/Administrative  7,871,165 194,000  7,677,165  0  0  0  0  0

Parks and Recreation  23,760,363 3,725,375  8,167,991  4,500,000  4,780,983  94,429  2,341,585  150,000

 6,042,540  64,609,748 40,772,297  6,919,785  6,905,983  434,429  3,384,714  150,000

 3C - Fiscal Year 2012 - 2016 Public Services Capital
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Public Services Capital

Community Services

 0 0  420,000  50,000  50,000  0  0  520,000Automated Transit/Paratransit Software 

System

 0  420,000  50,000  50,000  0  0  0  520,000

 285,000 0  101,657  170,000  0  0  0  556,657Buses (Paratransit)

 0  101,657  170,000  0  0  285,000  0  556,657

 0 0  770,000  1,170,000  1,185,000  0  0  3,125,000Buses (Transit)

 0  770,000  1,170,000  1,185,000  0  0  0  3,125,000

 0 115,150  48,538  0  0  0  0  163,688Cross Bayou Bus Transfer Station

 115,150  48,538  0  0  0  0  0  163,688

 0 0  125,000  47,500  25,000  0  0  197,500Electronic Passenger Counters and 

Associated Equipment

 0  125,000  47,500  25,000  0  0  0  197,500

 0 0  125,000  47,500  25,000  0  0  197,500Electronic Voice Announcement System

 0  125,000  47,500  25,000  0  0  0  197,500

 718,129 0  1,421,519  300,000  750,000  250,000  0  3,439,648Maintenance Facility Rehabilitation/Wash 

Rack at the C-Barn

 0  1,421,519  300,000  750,000  250,000  718,129  0  3,439,648

 0 0  100,000  25,000  0  0  0  125,000Support Software and Programming for 

Public Transportation

 0  100,000  25,000  0  0  0  0  125,000

 0 0  113,400  0  0  0  0  113,400Transit Security Camera Systems

 0  113,400  0  0  0  0  0  113,400

 40,000 0  1,250,000  0  40,000  40,000  0  1,370,000Transit Shelters

 0  1,250,000  0  40,000  40,000  40,000  0  1,370,000

Community Services  115,150  4,475,114  1,810,000  2,075,000  290,000  1,043,129  0  9,808,393

Constitutional Officers

 0 26,600  140,900  0  0  0  0  167,500Sheriff's Trinity Municipal Station 

Generator

 26,600  140,900  0  0  0  0  0  167,500

 0 0  325,000  0  0  0  0  325,000Warrants Room Conversion

 0  325,000  0  0  0  0  0  325,000

Constitutional Officers  26,600  465,900  0  0  0  0  0  492,500
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Public Services Capital

Emergency Services

 0 0  0  94,785  0  0  0  94,785Ambulance Equipment for Station 39

 0  0  94,785  0  0  0  0  94,785

 0 262,925  1,718,876  0  0  0  0  1,981,801Fire/Rescue Station 27, San Antonio

 262,925  1,718,876  0  0  0  0  0  1,981,801

 0 27,704  2,294,017  0  0  0  0  2,321,721Fire/Rescue Station 29/30

 27,704  2,294,017  0  0  0  0  0  2,321,721

 0 0  225,000  0  0  0  0  225,000Fire/Rescue Station 41

 0  225,000  0  0  0  0  0  225,000

Emergency Services  290,629  4,237,893  94,785  0  0  0  0  4,623,307
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Public Services Capital

General Government

 0 0  0  220,000  0  0  0  220,000Capital Electrical Replacements

 0  0  220,000  0  0  0  0  220,000

 0 250,000  500,000  0  0  0  0  750,000Central Pasco Government Center - Repair 

Water Intrusion

 250,000  500,000  0  0  0  0  0  750,000

 0 779,484  820,516  0  0  0  0  1,600,000Central Pasco Judicial Center

 779,484  820,516  0  0  0  0  0  1,600,000

 0 0  52,097  0  0  0  0  52,097Control modification at IT/Emergency 

Operations Ctr

 0  52,097  0  0  0  0  0  52,097

 0 0  0  215,000  0  50,000  0  265,000Fire Detection and Suppression System 

Replacements/Upgrades

 0  0  215,000  0  50,000  0  0  265,000

 0 0  997,181  0  0  0  0  997,181HVAC and Refrigeration at West Pasco 

Judicial Center

 0  997,181  0  0  0  0  0  997,181

 0 0  10,525  0  0  0  0  10,525HVAC at Emergency Communications 

Center

 0  10,525  0  0  0  0  0  10,525

 0 0  10,525  0  0  0  0  10,525HVAC building controls at Facilities 

Management

 0  10,525  0  0  0  0  0  10,525

 0 0  269,433  0  0  0  0  269,433HVAC chiller and coils replaced at East 

Pasco Government Center

 0  269,433  0  0  0  0  0  269,433

 0 0  177,868  0  0  0  0  177,868HVAC control replaced at Pasco County 

Courthouse

 0  177,868  0  0  0  0  0  177,868

 0 0  18,945  0  0  0  0  18,945HVAC controls at Land O Lakes Rec. 

Center

 0  18,945  0  0  0  0  0  18,945

 0 0  4,196  0  0  0  0  4,196HVAC controls at Regency Park Library

 0  4,196  0  0  0  0  0  4,196

 0 0  17,892  0  0  0  0  17,892HVAC controls installed at Forensics

 0  17,892  0  0  0  0  0  17,892

 0 0  4,196  0  0  0  0  4,196HVAC controls modification at Land O 

Lakes Library

 0  4,196  0  0  0  0  0  4,196

 0 0  5,262  0  0  0  0  5,262HVAC controls upgrade at South Holiday 

Library

 0  5,262  0  0  0  0  0  5,262

 0 0  263,118  0  0  0  0  263,118HVAC eqpt, controls, air/water balancing 

for Hap Clark

 0  263,118  0  0  0  0  0  263,118

 0 0  11,367  0  0  0  0  11,367HVAC mini split system & controls at 

Hudson Library

 0  11,367  0  0  0  0  0  11,367
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Public Services Capital

General Government

 0 0  16,840  0  0  0  0  16,840HVAC replace controls at Veterans 

Memorial

 0  16,840  0  0  0  0  0  16,840

 0 0  43,151  0  0  0  0  43,151HVAC spliit system, controls at Hugh 

Embry Library

 0  43,151  0  0  0  0  0  43,151

 0 661,302  12,237,185  0  0  0  0  12,898,487I.T. Data Center/Backup PSAP/Records 

Storage

 661,302  12,237,185  0  0  0  0  0  12,898,487

 0 0  117,877  0  0  0  0  117,877Replace 2 chillers at Public Works

 0  117,877  0  0  0  0  0  117,877

 0 0  25,279  50,000  50,000  0  0  125,279Various Capital Exterior Grounds Projects

 0  25,279  50,000  50,000  0  0  0  125,279

 0 0  144,781  30,000  0  0  0  174,781Various Capital HVAC Replacements

 0  144,781  30,000  0  0  0  0  174,781

General Government  1,690,786  15,748,234  515,000  50,000  50,000  0  0  18,054,020

Legislative/Administrative

 0 194,000  2,167,553  0  0  0  0  2,361,553Elfers Senior Center Renovation - Phase II

 194,000  2,167,553  0  0  0  0  0  2,361,553

 0 0  1,000,000  0  0  0  0  1,000,000Gulf Highlands CDBG Neighborhood 

Project

 0  1,000,000  0  0  0  0  0  1,000,000

 0 0  1,000,000  0  0  0  0  1,000,000Kent Grove CDBG Neighborhood Project

 0  1,000,000  0  0  0  0  0  1,000,000

 0 0  3,509,612  0  0  0  0  3,509,612Lacoochee CDBG Neighborhood Project

 0  3,509,612  0  0  0  0  0  3,509,612

Legislative/Administrative  194,000  7,677,165  0  0  0  0  0  7,871,165
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Public Services Capital

Parks and Recreation

 0 0  0  0  0  94,429  0  94,429Boat Ramp Expansion at Moon Lake Park

 0  0  0  0  94,429  0  0  94,429

 0 50,000  400,000  0  0  0  0  450,000Boat Ramp Parking Expansion at Anclote 

River Park

 50,000  400,000  0  0  0  0  0  450,000

 1,991,585 4,640  0  0  0  0  0  1,996,225Connerton District Park Phase 1

 4,640  0  0  0  0  1,991,585  0  1,996,225

 200,000 0  0  0  0  0  0  200,000Floating Docks at Anclote River and 

Strickland Memorial Parks

 0  0  0  0  0  200,000  0  200,000

 0 269,446  1,821,644  0  0  0  0  2,091,090John S. Burks Memorial Park Expansion

 269,446  1,821,644  0  0  0  0  0  2,091,090

 0 622,028  185,000  1,600,000  0  0  0  2,407,028Land O'Lakes Community Center 

Expansion

 622,028  185,000  1,600,000  0  0  0  0  2,407,028

 0 0  0  2,800,000  0  0  0  2,800,000North Central Pasco Park Land Acquisition

 0  0  2,800,000  0  0  0  0  2,800,000

 0 2,123,960  2,154,482  0  0  0  0  4,278,442Parks Renovations

 2,123,960  2,154,482  0  0  0  0  0  4,278,442

 0 0  27,565  0  0  0  0  27,565Stanley Park Additional Field

 0  27,565  0  0  0  0  0  27,565

 0 0  0  100,000  0  0  0  100,000Strickland Boat Ramp

 0  0  100,000  0  0  0  0  100,000

 0 545,301  3,111,540  0  0  0  0  3,656,841SunWest Mine Park

 545,301  3,111,540  0  0  0  0  0  3,656,841

 150,000 0  0  0  0  0  150,000  300,000Two Additional Boat Ramps at Anclote 

River Park

 0  0  0  0  0  150,000  150,000  300,000

 0 110,000  322,760  0  0  0  0  432,760W.H. Jack Mitchell, Jr. Park - expand 

soccer concession building

 110,000  322,760  0  0  0  0  0  432,760

 0 0  0  0  2,000,000  0  0  2,000,000W.H. Jack Mitchell, Jr., Park - expand 

soccer fields

 0  0  0  2,000,000  0  0  0  2,000,000

 0 0  0  0  2,780,983  0  0  2,780,983Wesley Chapel District Park Phase 2

 0  0  0  2,780,983  0  0  0  2,780,983

 0 0  145,000  0  0  0  0  145,000Withlacoochee River Park RV Campsites

 0  145,000  0  0  0  0  0  145,000

Parks and Recreation  3,725,375  8,167,991  4,500,000  4,780,983  94,429  2,341,585  150,000  23,760,363

Public Services Capital  6,042,540  40,772,297  6,919,785  6,905,983  434,429  3,384,714  150,000  64,609,748

Fiscal Year 2012-2016  9C - 
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Pasco County Project Detail

Project: PSA105 Status: New ProjectTitle: Ambulance Equipment for Station 39

LMS:N/ACategory: Emergency Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 11630 County Line Road, Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 94,785  0  0 0  94,785  0  0  0

Definition and Scope

Equipment to outfit a new ambulance.

Rationale

An ambulance is needed to service the needs of the northwest Pasco area.

Funding Strategy

Penny for Pasco will fund the ambulance (project PPA014) and Rescue Impact Fees will fund the related equipment.

Operating Budget Impacts

Staff will be needed in FY 2013 to operate the ambulance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/12 - 09/13  94,785

 94,785

Rescue Impact Fee for Facilities and Equipment  94,785

 94,785

Fiscal Year 2012-2016 C -  11
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Pasco County Project Detail

Project: PSA073 Status: Existing Project - Additional Funding RequiredTitle: Automated Transit/Paratransit Software System

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 8628 Galen Wilson Boulevard, Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 520,000  0  0 420,000  50,000  50,000  0  0

Definition and Scope

Project will replace outdated system with an integrated Transit/Paratransit system.

Rationale

Current system lacks integration capabilities with operations causing inefficiencies and redundancy.

Funding Strategy

This project is funded by a Federal Transit Administration grant.

Operating Budget Impacts

Annual maintenance fee funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/14  520,000

 520,000

Federal Transit Administration Grant  520,000

 520,000

Fiscal Year 2012-2016 C -  12

 0



Pasco County Project Detail

Project: PSA084 Status: Existing Project - No Additional FundingTitle: Boat Ramp Expansion at Moon Lake Park

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: 8985 Lake Drive, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 94,429  0  0 0  0  0  94,429  0

Definition and Scope

Project will lengthen existing boat ramp.

Rationale

The continual draining of Moon Lake has rendered the current boat ramp well above the water level.

Funding Strategy

This project is funded by Florida Boating and Improvement Program Fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/14 - 09/15  94,429

 94,429

Florida Boating and Improvement Program Fee  94,429

 94,429

Fiscal Year 2012-2016 C -  13

 0



Pasco County Project Detail

Project: PSA075 Status: Existing Project - No Additional FundingTitle: Boat Ramp Parking Expansion at Anclote River Park

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: 1119 Baillies Bluff Road, Holiday

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 450,000  50,000  0 400,000  0  0  0  0

Definition and Scope

Project will attempt to double the amount of boat parking spaces (approximately 120 spaces).

Rationale

Accommodate public and meet level of service standards.

Funding Strategy

This project is funded by Florida Boating and Improvement Program Fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

09/11 - 10/12

04/12 - 10/12

 50,000

 400,000

 450,000

Florida Boating and Improvement Program Fee  450,000

 450,000

Fiscal Year 2012-2016 C -  14

 0



Pasco County Project Detail

Project: PSA110 Status: New ProjectTitle: Buses (Paratransit)

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 556,657  0  0 101,657  170,000  0  0  285,000

Definition and Scope

Project allows for replacement of buses that have met or have exceeded their useful life cycle.

Rationale

Replacement of buses that are no longer economical to maintain and operate provides for significant savings.

Funding Strategy

This project is funded by a combination of a Federal Department of Transportation grant and a Federal Transit Administration grant.

Operating Budget Impacts

Annual maintenance fee funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/16  556,657

 556,657

Federal Department of Transportation Grant

Federal Transit Administration Grant

 101,657

 455,000

 556,657

Fiscal Year 2012-2016 C -  15
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Pasco County Project Detail

Project: PSA109 Status: New ProjectTitle: Buses (Transit)

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,125,000  0  0 770,000  1,170,000  1,185,000  0  0

Definition and Scope

Project allows for replacement of buses that have met or have exceeded their useful life cycle.

Rationale

Replacement of buses that are no longer economical to maintain and operate provides for significant savings.

Funding Strategy

This project is funded by a Federal Transit Administration Grant.

Operating Budget Impacts

Annual maintenance fee funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/14  3,125,000

 3,125,000

Federal Transit Administration Grant  3,125,000

 3,125,000

Fiscal Year 2012-2016 C -  16

 0



Pasco County Project Detail

Project: PSA090 Status: New ProjectTitle: Capital Electrical Replacements

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Various locations throughout the County

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 220,000  0  0 0  220,000  0  0  0

Definition and Scope

Capital Electrical Projects include replacements of electrical distribution panels and panel boards, transformers, switchgear, conduit and cabling, and general 

lighting equipment.

Rationale

Replacements are needed due to failure, obsolescence, or code requirements.

Funding Strategy

Funding will be provided out of the General Fund.

Operating Budget Impacts

Failure can cause a major disruption to the operations of the occupants.  If the issue is severe enough, it can impact the life safety of the building occupants 

and cause property damage or loss.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/12 - 09/13  220,000

 220,000

General Fund Ad Valorem Tax  220,000

 220,000

Fiscal Year 2012-2016 C -  17
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Pasco County Project Detail

Project: PSA000 Status: Existing Project - No Additional FundingTitle: Central Pasco Government Center - Repair Water Intrusion

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 4111 Land O Lakes Boulevard, Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 750,000  250,000  0 500,000  0  0  0  0

Definition and Scope

The original construction method has allowed water intrusion into portions of the building which must be corrected.

Rationale

To repair on-going water intrusion issues related to the building.

Funding Strategy

The project is funded by the Capital Improvement Fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 08/10 - 09/12  750,000

 750,000

Interfund Transfer from General Fund  750,000

 750,000

Fiscal Year 2012-2016 C -  18
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Pasco County Project Detail

Project: 600169 Status: Existing Project - No Additional FundingTitle: Central Pasco Judicial Center

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 19905 Central Boulevard, Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,600,000  779,484  0 820,516  0  0  0  0

Definition and Scope

Project is to create a new Central Criminal Courts facility.

Rationale

Need more room for judges.  The building will be physically connected to the LOL Detention Center to save on transportation costs.

Funding Strategy

This project is funded by court costs for court facilities.

Operating Budget Impacts

The project will require Facilities Management to perform repairs and maintenance to the building, provide contracted services and pay for the utilities of the 

building in future years.

Electric, Water/Sewer, Contracted Services.  The amount for each service required has not been determined at this time.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Design/Build

03/09 - 09/11

10/11 - 09/12

 779,484

 820,516

 1,600,000

Court Costs for Court Facilities Improvements  1,600,000

 1,600,000

Fiscal Year 2012-2016 C -  19
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Pasco County Project Detail

Project: 600024 Status: Existing Project - Additional Funding RequiredTitle: Connerton District Park Phase 1

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Flourish Drive, Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,996,225  4,640  0 0  0  0  0  1,991,585

Definition and Scope

To meet future demand, this park will be designed to district park standards and associated amenities.

Rationale

The Parks and Recreation Master Plan calls for a district park in the Central Planning Area.

Funding Strategy

This project is funded 100% by park impact fees for facilities collected in the central zone.

Operating Budget Impacts

This project will require additional staff to operate and maintain the park.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Architectural Design

Construction

09/08 - 02/09

10/15 - 03/16

03/16 - 09/16

 4,640

 650,000

 1,341,585

 1,996,225

Park Impact Fee for Facilities - Central Zone  1,996,225

 1,996,225

Fiscal Year 2012-2016 C -  20
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Pasco County Project Detail

Project: PSA038 Status: Title: Control modification at IT/Emergency Operations Ctr

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 8744 Government Drive, NPR

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 52,097  0  0 52,097  0  0  0  0

Definition and Scope

HVAC control modifications at IT/EOC

Rationale

Obsolete equipment

Funding Strategy

American Recovery & Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  52,097

 52,097

American Recovery and Reinvestment Act Fund  52,097

 52,097

Fiscal Year 2012-2016 C -  21
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Pasco County Project Detail

Project: 600272 Status: Existing Project - No Additional FundingTitle: Cross Bayou Bus Transfer Station

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Cross Bayou Blvd

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 163,688  115,150  0 48,538  0  0  0  0

Definition and Scope

Install bus shelters, repave sidewalk, and overall improvement of the existing bus transfer site.

Rationale

Relocation of bus transfer station and site improvements.  Upgrade the location to better serve the riders of PCPT.

Funding Strategy

Operating Budget Impacts

Annual maintenance fee funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

04/10 - 12/11

05/11 - 12/11

 40,150

 123,538

 163,688

American Recovery and Reinvestment Act Fund

Federal Transit Administration Grant

 60,000

 103,688

 163,688

Fiscal Year 2012-2016 C -  22
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Pasco County Project Detail

Project: PSA077 Status: Existing Project - Additional Funding RequiredTitle: Electronic Passenger Counters and Associated Equipment

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 197,500  0  0 125,000  47,500  25,000  0  0

Definition and Scope

Project will electronically count passengers on buses at each boarding and alighting location..

Rationale

Project will eliminate drivers counting passengers and provide data for planning and operational changes.

Funding Strategy

This project is funded by a Federal Transit Administration grant.

Operating Budget Impacts

Maintenance funded by FDOT and FTA Grants

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/14  197,500

 197,500

Federal Transit Administration Grant  197,500

 197,500

Fiscal Year 2012-2016 C -  23
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Pasco County Project Detail

Project: PSA078 Status: Existing Project - Additional Funding RequiredTitle: Electronic Voice Announcement System

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 197,500  0  0 125,000  47,500  25,000  0  0

Definition and Scope

Project will automatically announce and visually indicate bus stops and destinations.

Rationale

System will visually and audibly announce destinations and stops for ridership convenience and clarity.

Funding Strategy

This project is funded by a Federal Transit Administration grant.

Operating Budget Impacts

Maintenance funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/14  197,500

 197,500

Federal Transit Administration Grant  197,500

 197,500

Fiscal Year 2012-2016 C -  24

 0



Pasco County Project Detail

Project: 002620 Status: Existing Project - Additional Funding RequiredTitle: Elfers Senior Center Renovation - Phase II

LMS:N/ACategory: Legislative/Administrative CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 4136 Barker Drive, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,361,553  194,000  0 2,167,553  0  0  0  0

Definition and Scope

Project will renovate existing school and replace the Annex.

Rationale

Original structure was built circa 1914 as a school.  Stabilization of the structure has been completed, rehabilitation of the interior and the Annex is needed so 

that CARES can use it again.

Funding Strategy

This project is funded by a combination of a Community Development Block Grant, Florida Department of Elder Affairs grant and through CARES a HUD 

Special Purpose Grant in the amount of $247,500.

Operating Budget Impacts

The budget impacts were entered into Facilities operational budget in FY11.  They include: elevator maintenance, testing, inspection and certification, pest 

control, wet fire suppression, alarm monitoring and inspections, water, and electric.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/03 - 07/12

10/11 - 07/12

 216,353

 2,145,200

 2,361,553

Florida Department of Elder Affairs

Community Development Block Grant

CARES Reimbursement for Elfers

 997,700

 1,116,353

 247,500

 2,361,553

Fiscal Year 2012-2016 C -  25
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Pasco County Project Detail

Project: PSA070 Status: New ProjectTitle: Fire Detection and Suppression System Replacements/Upgrades

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts, Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 265,000  0  0 0  215,000  0  50,000  0

Definition and Scope

The replacement and/or upgrade of existing fire detection and/or fire suppression systems.

Rationale

Systems become obsolete, equipment fails or code compliance is required which leads to the replacement or upgrade of the system.

Funding Strategy

This project is funded by the General Fund.

Operating Budget Impacts

Failure can cause a major disruption to the operations of the occupants.  If the issue is severe enough, it can impact the life safety of the building occupants 

and cause property damage or loss.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Capital Building Maintenance

10/12 - 09/13

10/12 - 09/15

 15,000

 250,000

 265,000

General Fund Ad Valorem Tax  265,000

 265,000

Fiscal Year 2012-2016 C -  26
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Pasco County Project Detail

Project: 002546 Status: New ProjectTitle: Fire/Rescue Station 27, San Antonio

LMS:N/ACategory: Emergency Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 12216 Magnolia Street, San Antonio

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,981,801  262,925  0 1,718,876  0  0  0  0

Definition and Scope

This will be a three bay station with 7,200 sf that will be constructed on recently purchased County property.

Rationale

This will replace the currently leased fire station located in San Antonio.

Funding Strategy

Impact Fees

Operating Budget Impacts

Electric, Fire Suppression, Water, Sewer, Pest Control, Generator Services, Waste Management

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Land Acquisition/Right-of-Way

Construction

11/05 - 11/12

10/07 - 04/10

11/11 - 11/12

 132,261

 146,164

 1,703,376

 1,981,801

Rescue Impact Fee for Land Acquisition

Combat Impact Fee for Land Acquisition

Combat Impact Fee for Facilities and Equipment
Rescue Impact Fee for Facilities and Equipment

 48,712

 97,452

 1,223,758
 611,879

 1,981,801

Fiscal Year 2012-2016 C -  27
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Pasco County Project Detail

Project: 002037 Status: Existing Project - No Additional FundingTitle: Fire/Rescue Station 29/30

LMS:N/ACategory: Emergency Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 7951 Massachusetts Avenue, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,321,721  27,704  0 2,294,017  0  0  0  0

Definition and Scope

This will be a three bay station with 7,200 sf that will be constructed on previously-owned County property.

Rationale

This replaces the old pre-1960 Magnolia Valley volunteer station as a result of the merger of the volunteers with the County Fire/Rescue services in 2003.

Funding Strategy

This project is primarily funded by a combination of Combat and Rescue Impact Fees.

Operating Budget Impacts

There will be increased utility costs due to replacement facility being larger than current facility.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Architectural Design

Construction

Equipment

Furniture and Fixtures

Vehicles

11/04 - 05/12

12/08 - 09/12

10/11 - 09/12

10/11 - 09/12

10/11 - 09/12

05/12 - 06/12

 308,252

 149,452

 1,358,290

 84,281

 42,446

 379,000

 2,321,721

Rescue Impact Fee for Land Acquisition

Combat Impact Fee for Land Acquisition

1/2 Cent Sales Tax Bond Fund
Combat Impact Fee for Facilities and Equipment

Tree Removal Fees
Rescue Impact Fee for Facilities and Equipment

Municipal Fire Service Fund Ad Valorem Tax

Interfund Transfer from General Fund

 101,349

 202,698

 6,446
 1,456,035

 30,000
 507,982

 13,006

 4,205

 2,321,721

Fiscal Year 2012-2016 C -  28
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Pasco County Project Detail

Project: PSA063 Status: Existing Project - No Additional FundingTitle: Fire/Rescue Station 41

LMS:N/ACategory: Emergency Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: US 41/Hernando County Line Road, Gowers Corner

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 225,000  0  0 225,000  0  0  0  0

Definition and Scope

Land will be purchased for an eventual station in the Gowers Corner area.

Rationale

The land is needed to for the construction of Station 41 which will further enhance fire/rescue services to the County.

Funding Strategy

This land will be funded 2/3 by Combat Impact Fees and 1/3 by Rescue Impact Fees.

Operating Budget Impacts

There will be costs associated with maintaining the property until the station is built.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/11 - 09/12  225,000

 225,000

Rescue Impact Fee for Land Acquisition

Combat Impact Fee for Land Acquisition

 75,000

 150,000

 225,000

Fiscal Year 2012-2016 C -  29
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Pasco County Project Detail

Project: PSA102 Status: New ProjectTitle: Floating Docks at Anclote River and Strickland Memorial Parks

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: Exhibit 8. Parks and 

Recreation

District: Commission District #3, Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Holiday and Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 200,000  0  0 0  0  0  0  200,000

Definition and Scope

Floating Docks at Anclote River Park and Robert J. Strickland Memorial Park.

Rationale

Accommodate the public and meet level of service standards.

Funding Strategy

This project is funded by Florida Boating and Improvement Program Fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/15 - 09/16  200,000

 200,000

Florida Boating and Improvement Program Fee  200,000

 200,000

Fiscal Year 2012-2016 C -  30
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Pasco County Project Detail

Project: PSA106 Status: New ProjectTitle: Gulf Highlands CDBG Neighborhood Project

LMS:N/ACategory: Legislative/Administrative CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 1,000,000  0  0  0  0

Definition and Scope

Design and construction or reconstruction of street improvements, stormwater management facilities, water and sewer improvements, fire hydrants, sidewalks, 

and street lights.

Rationale

This project aims to preserve and improve the Gulf Highlands neighborhood.  Neighborhoods in need of revitalization have been identified by symptoms of 

distress, which correspond to the percentage of low- and moderate-income households identified in the current census data.

Funding Strategy

This project is funded by the Section 108 Guaranteed Loan.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  1,000,000

 1,000,000

Section 108 Guaranteed Loan  1,000,000

 1,000,000

Fiscal Year 2012-2016 C -  31
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Pasco County Project Detail

Project: PSA007 Status: New ProjectTitle: HVAC and Refrigeration at West Pasco Judicial Center

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 7530 Little Road, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 997,181  0  0 997,181  0  0  0  0

Definition and Scope

Replace chiller, air handler, controls and mini split wing

Rationale

Current chiller is old.

Funding Strategy

This project is funded by the American Recovery and Reinvestment Act under the Energy Efficiency Conservation Block Grant.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  997,181

 997,181

American Recovery and Reinvestment Act Fund  997,181

 997,181

Fiscal Year 2012-2016 C -  32

 0



Pasco County Project Detail

Project: PSA008 Status: Title: HVAC at Emergency Communications Center

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 8731 Citizen Drive, NPR

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,525  0  0 10,525  0  0  0  0

Definition and Scope

HVAC replacement at Emergency Communications Center

Rationale

Equipment is obsolete

Funding Strategy

American Recovery and Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  10,525

 10,525

American Recovery and Reinvestment Act Fund  10,525

 10,525

Fiscal Year 2012-2016 C -  33

 0



Pasco County Project Detail

Project: PSA086 Status: Title: HVAC building controls at Facilities Management

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 7220 Osteen Rd,  NPR

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,525  0  0 10,525  0  0  0  0

Definition and Scope

Building controls at Facilities Management

Rationale

Energy efficiency

Funding Strategy

American Recovery & Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  10,525

 10,525

American Recovery and Reinvestment Act Fund  10,525

 10,525

Fiscal Year 2012-2016 C -  34

 0



Pasco County Project Detail

Project: PSA005 Status: Title: HVAC chiller and coils replaced at East Pasco Government Center

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: N/A, All Commission Districts, Combat Impact Fee - Facilitie

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 14236 6th Street, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 269,433  0  0 269,433  0  0  0  0

Definition and Scope

HVAC coils and smaller chiller replaced

Rationale

Obsolete equipment

Funding Strategy

American Recovery & Reinvestment Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  269,433

 269,433

American Recovery and Reinvestment Act Fund  269,433

 269,433

Fiscal Year 2012-2016 C -  35

 0



Pasco County Project Detail

Project: PSA012 Status: Title: HVAC control replaced at Pasco County Courthouse

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 38053 Live Oak Ave., Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 177,868  0  0 177,868  0  0  0  0

Definition and Scope

HVAC controls replaced at Pasco County Courthouse

Rationale

Controls were obsolete

Funding Strategy

American Recovery and Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  177,868

 177,868

American Recovery and Reinvestment Act Fund  177,868

 177,868

Fiscal Year 2012-2016 C -  36

 0



Pasco County Project Detail

Project: PSA041 Status: Title: HVAC controls at Land O Lakes Rec. Center

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 18,945  0  0 18,945  0  0  0  0

Definition and Scope

HVAC controls at Land O Lakes Recreation Center

Rationale

Obsolete equipment

Funding Strategy

American Recovery and Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  18,945

 18,945

American Recovery and Reinvestment Act Fund  18,945

 18,945

Fiscal Year 2012-2016 C -  37

 0



Pasco County Project Detail

Project: PSA085 Status: Title: HVAC controls at Regency Park Library

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,196  0  0 4,196  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  4,196

 4,196

American Recovery and Reinvestment Act Fund  4,196

 4,196

Fiscal Year 2012-2016 C -  38

 0



Pasco County Project Detail

Project: PSA036 Status: Title: HVAC controls installed at Forensics

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 20105 Central Blvd., Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 17,892  0  0 17,892  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  17,892

 17,892

American Recovery and Reinvestment Act Fund  17,892

 17,892

Fiscal Year 2012-2016 C -  39

 0



Pasco County Project Detail

Project: PSA032 Status: Title: HVAC controls modification at Land O Lakes Library

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 2818 Collier Pkwy. LOL

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,196  0  0 4,196  0  0  0  0

Definition and Scope

Land O Lakes Library HVAC contols modification

Rationale

Obsolete equipment

Funding Strategy

American Recovery and Reinvestment Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  4,196

 4,196

American Recovery and Reinvestment Act Fund  4,196

 4,196

Fiscal Year 2012-2016 C -  40

 0



Pasco County Project Detail

Project: PSA039 Status: Title: HVAC controls upgrade at South Holiday Library

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 4649 Mile Stretch Rd. HOL

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,262  0  0 5,262  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  5,262

 5,262

American Recovery and Reinvestment Act Fund  5,262

 5,262

Fiscal Year 2012-2016 C -  41

 0



Pasco County Project Detail

Project: PSA001 Status: New ProjectTitle: HVAC eqpt, controls, air/water balancing for Hap Clark

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 4111 Land O' Lakes Blvd., Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 263,118  0  0 263,118  0  0  0  0

Definition and Scope

Replace HVAC equipment, controls, air/water balancing at the Hap Clark building

Rationale

Current system is obsolete

Funding Strategy

This project is funded by the American Recovery and Reinvestment Act under the Energy Efficiency Conservation Block Act.

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  263,118

 263,118

American Recovery and Reinvestment Act Fund  263,118

 263,118

Fiscal Year 2012-2016 C -  42

 0



Pasco County Project Detail

Project: PSA011 Status: Title: HVAC mini split system & controls at Hudson Library

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 8012 Library Road, Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 11,367  0  0 11,367  0  0  0  0

Definition and Scope

HVAC mini split system & controls

Rationale

Obsolete system

Funding Strategy

American Recovery & Reinvestment Act  Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  11,367

 11,367

American Recovery and Reinvestment Act Fund  11,367

 11,367

Fiscal Year 2012-2016 C -  43

 0



Pasco County Project Detail

Project: PSA033 Status: Title: HVAC replace controls at Veterans Memorial

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 16,840  0  0 16,840  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  16,840

 16,840

American Recovery and Reinvestment Act Fund  16,840

 16,840

Fiscal Year 2012-2016 C -  44

 0



Pasco County Project Detail

Project: PSA004 Status: Title: HVAC spliit system, controls at Hugh Embry Library

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 14215 4th Street, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 43,151  0  0 43,151  0  0  0  0

Definition and Scope

Hugh Embry Library - HVAC split system and controls

Rationale

Old system is obsolete

Funding Strategy

American Recovery and Reinvestment Act Energy Efficiency Grant

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  43,151

 43,151

American Recovery and Reinvestment Act Fund  43,151

 43,151

Fiscal Year 2012-2016 C -  45

 0



Pasco County Project Detail

Project: 002039 Status: Existing Project - No Additional FundingTitle: I.T. Data Center/Backup PSAP/Records Storage

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 38301 Mc Donald Street, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 12,898,487  661,302  0 12,237,185  0  0  0  0

Definition and Scope

The project is to create a 56,000 square foot facility for Information Technology, a backup Public Safety Answering Point (PSAP) and records storage.

Rationale

The County's antiquated data processing facility is in need of additional space, improved security, and upgraded technology infrastructure.

Funding Strategy

The project is funded by the Capital Improvement Fund and the Half-Cent Sales Tax Bond Fund.  The backup PSAP is funded by the E911 Emergency 

Services Fund.

Operating Budget Impacts

The project will require Facilities Management to perform repairs and maintenance to the building, provide contracted services and pay for the utilities of the 

building in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

Equipment

Furniture and Fixtures

11/05 - 01/12

10/11 - 09/12

10/11 - 09/12

10/11 - 09/12

 949,588

 11,358,899

 120,000

 470,000

 12,898,487

1/2 Cent Sales Tax Bond Fund

911 Fee

Interfund Transfer from General Fund

 2,561,551

 800,000

 9,536,936

 12,898,487

Fiscal Year 2012-2016 C -  46

 0



Pasco County Project Detail

Project: 600027 Status: Existing Project - No Additional FundingTitle: John S. Burks Memorial Park Expansion

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 13220 Gene Nelson Boulevard, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,091,090  269,446  0 1,821,644  0  0  0  0

Definition and Scope

This 67-acre park was originally constructed in 1986.  It was expanded by nine acres in 2004 to provide additional fields due to increased demand by the 

residents.  Two full size multipurpose (soccer/football) fields will be added along with replacing the concession/restroom/storage building.  New parking areas 

will also be added.

Rationale

The expansion of this site will offer additional user-oriented outdoor recreational opportunities to meet the demands of the community.

Funding Strategy

Funding is provided by a combination of Parks and Recreation impact fees for facilities collected in the east zone and a Florida Department of Environmental 

Protection Grant.  Phase 2 of the project will be funded by impact fees for facilities.

Operating Budget Impacts

Sewer Charge, Lift Station, Possible additional costs for artificial field.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

11/10 - 02/13

02/12 - 02/13

 215,346

 1,875,744

 2,091,090

Park Impact Fee for Facilities - East Zone  2,091,090

 2,091,090

Fiscal Year 2012-2016 C -  47

 0



Pasco County Project Detail

Project: PSA107 Status: New ProjectTitle: Kent Grove CDBG Neighborhood Project

LMS:N/ACategory: Legislative/Administrative CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 1,000,000  0  0  0  0

Definition and Scope

Design and construction or reconstruction of street improvements, stormwater management facilities, water and sewer improvements, fire hydrants, sidewalks, 

and street lights within certain eligible neighborhoods.

Rationale

This project aims to preserve and improve the Kent Grove neighborhood.  Neighborhoods in need of revitalization have been identified by symptoms of 

distress, which correspond to the percentage of low- and moderate-income households identified in the current census data.

Funding Strategy

This project is funded by the Section 108 Guaranteed Loan.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  1,000,000

 1,000,000

Section 108 Guaranteed Loan  1,000,000

 1,000,000

Fiscal Year 2012-2016 C -  48

 0



Pasco County Project Detail

Project: PSA108 Status: New ProjectTitle: Lacoochee CDBG Neighborhood Project

LMS:N/ACategory: Legislative/Administrative CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Lacoochee

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,509,612  0  0 3,509,612  0  0  0  0

Definition and Scope

Design and construction or reconstruction of street improvements, stormwater management facilities, water and sewer improvements, fire hydrants, sidewalks, 

and street lights within certain eligible neighborhoods.

Rationale

This project aims to preserve and improve the Lacoochee neighborhood.  Neighborhoods in need of revitalization have been identified by symptoms of distress, 

which correspond to the percentage of low- and moderate-income households identified in the current census data.

Funding Strategy

This project is funded by the Section 108 Guaranteed Loan.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  3,509,612

 3,509,612

Section 108 Guaranteed Loan  3,509,612

 3,509,612

Fiscal Year 2012-2016 C -  49

 0



Pasco County Project Detail

Project: 600025 Status: Existing Project - No Additional FundingTitle: Land O'Lakes Community Center Expansion

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 5401 Land O Lakes Boulevard, Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,407,028  622,028  0 185,000  1,600,000  0  0  0

Definition and Scope

Expansion of an existing facility to include construction of a restroom/concession/meeting building, a picnic shelter, small outdoor amphitheater, two softball 

fields, one football/soccer field, one basketball court, one mile of six foot wide asphalt multi-use trail, parking for approximately 250 vehicles.

Rationale

The expansion of this site will offer additional and improved user-oriented outdoor recreational opportunities to meet the demands of the community.

Funding Strategy

This project is funded 100% by park impact fees for facilities collected in the central zone.

Operating Budget Impacts

Ongoing staffing, operations and maintenance costs.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Architectural Design

Construction

04/03 - 04/03

11/10 - 09/12

10/12 - 09/13

 530,000

 277,028

 1,600,000

 2,407,028

Guaranteed Entitlement Bond Fund

Park Impact Fee for Facilities - Central Zone

 530,000

 1,877,028

 2,407,028

Fiscal Year 2012-2016 C -  50

 0



Pasco County Project Detail

Project: PSA079 Status: Existing Project - Additional Funding RequiredTitle: Maintenance Facility Rehabilitation/Wash Rack at the C-Barn

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 30906 Warder Road, San Antonio, FL

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,439,648  0  0 1,421,519  300,000  750,000  250,000  718,129

Definition and Scope

Project will upgrade East Side C-Barn with washrack, maintenance equipment and upgrades to fueling stations

Rationale

East side facility is in need of upgrades to eliminate wasted driver time moving equipment to other maintenance facilities.

Funding Strategy

This project is funded by a combination of Federal Transit Administration grants, Federal Department of Transportation grants, and a transfer from the General 

Fund.

Operating Budget Impacts

Maintenance funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

10/11 - 09/12

10/11 - 09/16

 315,000

 3,124,648

 3,439,648

Florida Department of Transportation Grant

Federal Department of Transportation Grant

Federal Transit Administration Grant

 129,703

 518,816

 2,791,129

 3,439,648

Fiscal Year 2012-2016 C -  51

 0



Pasco County Project Detail

Project: PSA065 Status: Existing Project - No Additional FundingTitle: North Central Pasco Park Land Acquisition

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: North Central Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,800,000  0  0 0  2,800,000  0  0  0

Definition and Scope

To meet future demand, this park will be designed to district park standards and associated amenities. This land purchase will be approximately 80 acres of 

land adjacent to Cross Bar Wellfield.

Rationale

The Parks and Recreation Master Plan calls for a district park in the Central Planning Area to serve the needs of Pasco County citizens.

Funding Strategy

This project is funded 100% by park impact fees for land collected in the central zone.

Operating Budget Impacts

This project will require additional staff to maintain the grounds until the park is constructed and then additional staff to operate the park.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/12 - 12/12  2,800,000

 2,800,000

Park Impact Fee for Land Acquisition - Cent Zone  2,800,000

 2,800,000

Fiscal Year 2012-2016 C -  52

 0



Pasco County Project Detail

Project: 002068 Status: New ProjectTitle: Parks Renovations

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,278,442  2,123,960  0 2,154,482  0  0  0  0

Definition and Scope

Various Parks renovation projects.

Rationale

Replace aging buildings, structures and amenities.

Funding Strategy

100% Funded by 1/2 cent sales tax bond.

Operating Budget Impacts

N/A

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Architectural Design

02/04 - 09/12

10/11 - 09/12

 4,078,442

 200,000

 4,278,442

1/2 Cent Sales Tax Bond Fund  4,278,442

 4,278,442

Fiscal Year 2012-2016 C -  53

 0



Pasco County Project Detail

Project: PSA003 Status: Title: Replace 2 chillers at Public Works

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: .7536 State Street NPR

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 117,877  0  0 117,877  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/12  117,877

 117,877

American Recovery and Reinvestment Act Fund  117,877

 117,877

Fiscal Year 2012-2016 C -  54
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Pasco County Project Detail

Project: 600271 Status: Existing Project - No Additional FundingTitle: Sheriff's Trinity Municipal Station Generator

LMS:N/ACategory: Constitutional Officers CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 11538 Trinity Boulevard, Trinity

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 167,500  26,600  0 140,900  0  0  0  0

Definition and Scope

To supply the Sheriff's Trinity Municipal Station with an emergency generator in case of an event.

Rationale

The generator will help the Sheriff sustain normal activities during an event.

Funding Strategy

The project is funded by the Capital Improvement Fund.

Operating Budget Impacts

The project will require Facilities Management to perform repairs and maintenance, provide fuel, and pay for electric in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

04/11 - 11/11

06/11 - 11/11

 26,600

 140,900

 167,500

Federal Emergency Management Agency Grant  167,500

 167,500

Fiscal Year 2012-2016 C -  55
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Pasco County Project Detail

Project: PSA114 Status: New ProjectTitle: Stanley Park Additional Field

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Lacoochee

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 27,565  0  0 27,565  0  0  0  0

Definition and Scope

Development of a new practice football/soccer field including seeding and fencing installation.

Rationale

An additional athletic field is needed to accommodate the growing demand of the community.

Funding Strategy

This project is funded 100% by park impact fees for facilities in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  27,565

 27,565

Park Impact Fee for Facilities - East Zone  27,565

 27,565

Fiscal Year 2012-2016 C -  56
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Pasco County Project Detail

Project: PSA101 Status: New ProjectTitle: Strickland Boat Ramp

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: Exhibit 8. Parks and 

Recreatiion

District: Commission District #3, Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 100,000  0  0 0  100,000  0  0  0

Definition and Scope

Renovate Strickland Boat Ramp.

Rationale

To maintain service levels.

Funding Strategy

This project will be funded by Florida Boating and Improvement Program Fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/12 - 09/13  100,000

 100,000

Florida Boating and Improvement Program Fee  100,000

 100,000

Fiscal Year 2012-2016 C -  57
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Pasco County Project Detail

Project: 002537 Status: Existing Project - Additional Funding RequiredTitle: SunWest Mine Park

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #5

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Near Old Dixie Highway and Aripeka Road, Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,656,841  545,301  0 3,111,540  0  0  0  0

Definition and Scope

Fresh water beach, walking/jog trail, lagoon, pavilions, picnic areas, 250 boat trailer parking, 218 car parking, 7 boat ramps, manatee observation, docks, kayak 

launch, future commercial parcels.

Rationale

Improve service levels and economic development of Hudson.

Funding Strategy

This project is funded by settlement agreement, impact fees and Florida Boating and Improvement Program Fees.

Operating Budget Impacts

This project will require operations and maintenance funding.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Land Acquisition/Right-of-Way

Construction

02/07 - 12/12

05/08 - 09/11

01/12 - 12/12

 542,031

 3,270

 3,111,540

 3,656,841

Belcher Mine Settlement

Stormwater Assessments

Florida Boating and Improvement Program Fee

 3,035,779

 35,000

 586,062

 3,656,841

Fiscal Year 2012-2016 C -  58
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Pasco County Project Detail

Project: PSA076 Status: Existing Project - Additional Funding RequiredTitle: Support Software and Programming for Public Transportation

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 8628 Galen Wilson Boulevard, Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 125,000  0  0 100,000  25,000  0  0  0

Definition and Scope

Configure new software to County specifications.

Rationale

Remove duplication and improve performance to customers.

Funding Strategy

This project is funded by a Federal Transit Administration grant.

Operating Budget Impacts

IT Support funded by FDOT and FTA Grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/13  125,000

 125,000

Federal Transit Administration Grant  125,000

 125,000

Fiscal Year 2012-2016 C -  59
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Pasco County Project Detail

Project: PSA112 Status: New ProjectTitle: Transit Security Camera Systems

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 113,400  0  0 113,400  0  0  0  0

Definition and Scope

Add surveillance cameras to buses for security purposes.

Rationale

Enhances safety and security of passengers and captures video and audio of events.

Funding Strategy

This project is funded by a Federal Department of Transportation grant.

Operating Budget Impacts

Maintenance is funded through FTA and FDOT grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/12  113,400

 113,400

Federal Department of Transportation Grant  113,400

 113,400

Fiscal Year 2012-2016 C -  60
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Pasco County Project Detail

Project: PSA111 Status: New ProjectTitle: Transit Shelters

LMS:N/ACategory: Community Services CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,370,000  0  0 1,250,000  0  40,000  40,000  40,000

Definition and Scope

Design, permit and install Transit shelters throughout the transit service areas.

Rationale

Provides safety, security and protection from the elements for passengers awaiting transit service.

Funding Strategy

This project is funded by Federal Transit Administration grants.

Operating Budget Impacts

Maintenance provided through FTA and FDOT grants.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

10/11 - 09/16

10/11 - 09/16

 229,500

 1,140,500

 1,370,000

Federal Transit Administration Grant  1,370,000

 1,370,000

Fiscal Year 2012-2016 C -  61
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Pasco County Project Detail

Project: PSA082 Status: Existing Project - No Additional FundingTitle: Two Additional Boat Ramps at Anclote River Park

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #3

LOS/Concurrency: Yes Project Need: Growth, Deficiency

Programmed Funding

Location: 1119 Baillies Bluff Road, Holiday

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 150,000  0  150,000 0  0  0  0  150,000

Definition and Scope

Project will add two new boat ramps and one boating assistance dock if other access doesn't become available.

Rationale

To improve service levels per Parks and Recreation 2001 Master Plan.

Funding Strategy

This project is funded by Florida Boating and Improvement Program Fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/15 - 09/17  300,000

 300,000

Florida Boating and Improvement Program Fee  150,000

 150,000

Fiscal Year 2012-2016 C -  62
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Pasco County Project Detail

Project: PSA091 Status: New ProjectTitle: Various Capital Exterior Grounds Projects

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 125,279  0  0 25,279  50,000  50,000  0  0

Definition and Scope

Capital Exterior Grounds projects include the following:  Replacement of Fencing, Gates, Irrigation Systems, Repaving of Parking Lots including Striping and 

Curbing, Sidewalks, Retention Ponds/Landscaping, Flumes, Spillways, Septic Fields, Parking Lot Lighting, Awnings, and Well Installation.

Rationale

The items begin to deteriorate due to age and environmental elements such as sunlight, rain, lightning, traffic and erosion.

Funding Strategy

This project is funded by the General Fund.

Operating Budget Impacts

Less service calls, flooding, security issues, safety, accidents, and vehicle damage will occur.  It costs more for the replacement if the items are not addressed 

in a timely manner.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/14  125,279

 125,279

General Fund Ad Valorem Tax  125,279

 125,279

Fiscal Year 2012-2016 C -  63
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Pasco County Project Detail

Project: PSA089 Status: New ProjectTitle: Various Capital HVAC Replacements

LMS:N/ACategory: General Government CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 174,781  0  0 144,781  30,000  0  0  0

Definition and Scope

The replacement of HVAC systems at various locations throughout the County.  HVAC systems include HVAC equipment, heating, venilation, ductwork, and 

airconditioning.

Rationale

HVAC Systems are replaced when they become obsolete, unreliable, at end of life, and inefficient.  Equipment to be upgraded with new energy efficient units.

Funding Strategy

This project is funded by the General Fund.

Operating Budget Impacts

The HVAC System replacements will reduce service calls, improve customer service, and will provide a more reliable service.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Capital Building Maintenance 10/11 - 09/13  174,781

 174,781

General Fund Ad Valorem Tax  174,781

 174,781

Fiscal Year 2012-2016 C -  64
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Pasco County Project Detail

Project: 600321 Status: Existing Project - Additional Funding RequiredTitle: W.H. Jack Mitchell, Jr. Park - expand soccer concession building

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 4825 Little Road, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 432,760  110,000  0 322,760  0  0  0  0

Definition and Scope

Replacement of existing soccer concession building.  Will include concession, storage, and restroom.

Rationale

The current building is in very poor condition and can no longer accommodate soccer league growth.

Funding Strategy

This project is funded 100% by park impact fees for facilities collected in the west zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Architectural Design

01/11 - 06/12

09/11 - 06/12

 397,760

 35,000

 432,760

Park Impact Fee for Facilities - West Zone  432,760

 432,760

Fiscal Year 2012-2016 C -  65
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Pasco County Project Detail

Project: PSA064 Status: Existing Project - No Additional FundingTitle: W.H. Jack Mitchell, Jr., Park - expand soccer fields

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: 4825 Little Road, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,000,000  0  0 0  0  2,000,000  0  0

Definition and Scope

Soccer fields will be added in place of the softball fields.

Rationale

Softball fields will be created with the addition of the Sportsplex project to serve the needs of the area.  Once Sportsplex becomes operational, the soccer fields 

will be added to keep pace with the increased demand of soccer.

Funding Strategy

This project is funded 100% by park impact fees for facilities collected in the west zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/13 - 04/14

01/14 - 09/14

 150,000

 1,850,000

 2,000,000

Park Impact Fee for Facilities - West Zone  2,000,000

 2,000,000

Fiscal Year 2012-2016 C -  66
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Pasco County Project Detail

Project: PSA103 Status: New ProjectTitle: Warrants Room Conversion

LMS:N/ACategory: Constitutional Officers CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 325,000  0  0 325,000  0  0  0  0

Definition and Scope

Project will convert the existing warrants room at the Land O Lakes Detention Center to an Open Dormitory Infirmary (ODI).  This ODI will be built to house 17 

medical needs inmates, 2 ADA showers, 3 ADA sinks and toilets, 17 single bunks and 3 dayroom tables.

Rationale

The trends for new arrestees include substance abuse issues, deteriorating health conditions and an increase in chronic health problems.  These inmates 

require nearly constant monitoring and close access to medical personnel.  These inmates represent a segment of our population that carries an extremely 

high liability for the Sheriff’s Office and the County.

Funding Strategy

This project is funded by the General Fund.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Architectural Design

Construction

10/11 - 09/12

10/11 - 09/12

 30,000

 295,000

 325,000

General Fund Ad Valorem Tax  325,000

 325,000

Fiscal Year 2012-2016 C -  67

 0



Pasco County Project Detail

Project: 002718 Status: Existing Project - No Additional FundingTitle: Wesley Chapel District Park Phase 2

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 8 District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: 7727 Boyette Road, Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,780,983  0  0 0  0  2,780,983  0  0

Definition and Scope

A recreation complex and aquatics facility will be constructed on the existing park site.

Rationale

To complete the amenities typical to a district park, i.e. Aquatic facility, recreation building.

Funding Strategy

This project is funded 100% by park impact fees for facilities collected in the central zone.

Operating Budget Impacts

This will require additional staff to operate and maintain the complex.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/13 - 09/14  2,780,983

 2,780,983

Park Impact Fee for Facilities - Central Zone  2,780,983

 2,780,983

Fiscal Year 2012-2016 C -  68
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Pasco County Project Detail

Project: PSA104 Status: New ProjectTitle: Withlacoochee River Park RV Campsites

LMS:N/ACategory: Parks and Recreation CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 12449 Withlacoochee Boulevard, Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 145,000  0  0 145,000  0  0  0  0

Definition and Scope

Develop 15 RV campsites to accommodate recreational vehicle overnight stays at a cost of $20.00 per night.  This initiative will include construction of a sewer 

dump station and restroom with two showers.

Rationale

Improve service levels in a financially sustainable way.  Revenue is estimated at $50,000 per year.

Funding Strategy

Design work for the restrooms and campsite electrical is being donated with an estimated value of $20,000.00.  The sewer dump station and site amenities 

(tables, grills, etc.) will be paid for out of an existing donation account estimated at a total of $5,000.00.  The remainder of the project is funded by the General 

Fund.

Operating Budget Impacts

None

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  145,000

 145,000

General Fund Ad Valorem Tax  145,000

 145,000

Fiscal Year 2012-2016 C -  69
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PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 D-1 Stormwater 

STORMWATER 
 
The Stormwater Capital Improvement Program is funded through a Stormwater Utility 
Fee that is estimated to generate $3,500,000 annually for capital.  The collection of this 
revenue will fund the design, permitting and construction of small flood control projects 
such as the replacement of deteriorated culverts in Beacon Square and accomplish the 
preliminary design of large scale projects such as Lake Zephyr Design Unit 1. The 
source for large project funding is to be determined by the BCC in the future.  Some 
projects may be funded countywide and some may need to be funded by the directly 
benefiting properties.   
 
Small projects typically come from either the long term project list, which is a 
combination of the project list developed by an engineering firm in 1995 during a 
countywide evaluation of flooding, supplemented by those projects which come in 
throughout the year via complaints from citizens. Complaints are tracked by and 
priorities established based on a numerical scale that considers severity of damage 
along with safety and cost effectiveness of a project.   
 
Major maintenance projects are countywide and ongoing.  These projects typically 
involve major ditch rehabilitation which includes areas such as Bear Creek or contracted 
(outsourced) replacement of failed drainage systems such as Craftsbury where a 36” 
system running underwater between two lakes and eight houses collapsed.  In addition, 
larger watershed studies and flood mapping are accomplished in cooperation with the 
Southwest Florida Water Management District (SWFWMD) and are funded 50/50 
between the County and the SWFWMD, such as Rocky Sink and Duck Slough which 
were completed in 2010.  These projects are generally derived from the watershed 
management plans that the County and the SWFWMD jointly fund.  These plans 
redefine the flood plain and identify high value projects to reduce the flood plain.   
 
During 2012, the Stormwater CIP will include: 
 
• Plat Incorporation into GIS 
• Light Detection and Ranging 
• Flood Mapping 
• Model Maintenance 
• Port Richey Watershed Plan 
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Pasco County

Fiscal Year 2012-2016 Business Unit Summary

Stormwater Capital

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total Est

Revenues Revenues

Summary of Revenues

Revenue Source

Erosion & Sediment Control (Commercial)  0 0  0  0  0  0  0

Interest  0 0  0  0  0  0  0

Reimbursement - SWFWMD  2,488,211 343,918  1,425,500  268,793  150,000  150,000  150,000

Special Assessment - Commerical/Gov't - Stormwater  0 0  0  0  0  0  0

Special Assessment - Tax Collector - Stormwater  208,000 0  208,000  0  0  0  0

Taxes - Delinquent  0 0  0  0  0  0  0

Fund Balance  10,270,206 1,368,196  5,113,217  1,188,793  1,000,000  800,000  800,000

 1,712,114  12,966,417 6,746,717  1,457,586  1,150,000  950,000  950,000

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total EstFuture

FundingExpenses Cost

Summary of Expenses

CIP Category

Stormwater  12,438,900 1,712,114  6,219,200  1,457,586  1,150,000  950,000  950,000  0

Stormwater Operations & Maintenance  527,517 0  527,517  0  0  0  0  0

 1,712,114  12,966,417 6,746,717  1,457,586  1,150,000  950,000  950,000  0

 3D - Fiscal Year 2012 - 2016 Stormwater Capital
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Stormwater Capital

Stormwater

 0 0  1,200,000  0  0  0  0  1,200,000Cypress Creek Best Management 

Practices Implementation

 0  1,200,000  0  0  0  0  0  1,200,000

 0 200,833  301,000  237,586  0  0  0  739,419Duck Lake BMP Implementation

 200,833  301,000  237,586  0  0  0  0  739,419

 0 149,366  600,000  0  0  0  0  749,366Lake Zephyr

 149,366  600,000  0  0  0  0  0  749,366

 0 0  1,000,000  0  0  0  0  1,000,000Land Acquisition

 0  1,000,000  0  0  0  0  0  1,000,000

 0 215,936  450,000  0  200,000  0  0  865,936Light Detection and Ranging

 215,936  450,000  0  200,000  0  0  0  865,936

 250,000 0  1,125,000  500,000  250,000  250,000  0  2,375,000Major Culvert Replacements

 0  1,125,000  500,000  250,000  250,000  250,000  0  2,375,000

 250,000 0  175,000  250,000  250,000  250,000  0  1,175,000Minor System Upgrades

 0  175,000  250,000  250,000  250,000  250,000  0  1,175,000

 0 0  30,000  20,000  0  0  0  50,000Pasco County Flow Monitoring Stations

 0  30,000  20,000  0  0  0  0  50,000

 0 0  88,200  0  0  0  0  88,200Pasco County Surface Water Monitoring

 0  88,200  0  0  0  0  0  88,200

 300,000 212,501  600,000  300,000  300,000  300,000  0  2,012,501Plat Incorporation into Geographic 

Information System

 212,501  600,000  300,000  300,000  300,000  300,000  0  2,012,501

 150,000 808,340  150,000  150,000  150,000  150,000  0  1,558,340Stormwater Management Master Plan 

Model Maintenance

 808,340  150,000  150,000  150,000  150,000  150,000  0  1,558,340

 0 125,138  150,000  0  0  0  0  275,138Trout Creek Best Management Practices 

Implementation

 125,138  150,000  0  0  0  0  0  275,138

 0 0  350,000  0  0  0  0  350,000Water Quality Stations

 0  350,000  0  0  0  0  0  350,000

Stormwater  1,712,114  6,219,200  1,457,586  1,150,000  950,000  950,000  0  12,438,900

Stormwater Operations & Maintenance

 0 0  32,330  0  0  0  0  32,3301.5 ton Crew Cab Pickup Truck

 0  32,330  0  0  0  0  0  32,330

 0 0  208,000  0  0  0  0  208,000Camera Truck

 0  208,000  0  0  0  0  0  208,000

 0 0  287,187  0  0  0  0  287,187Tandem Dump Trucks (three)

 0  287,187  0  0  0  0  0  287,187

Stormwater Operations & Maintenance  0  527,517  0  0  0  0  0  527,517

Stormwater Capital  1,712,114  6,746,717  1,457,586  1,150,000  950,000  950,000  0  12,966,417

Fiscal Year 2012-2016  5D - 



 
 

Fiscal Year 2012-2016 D-6 Stormwater 

 
 
 
 
 
 
 
 
 
 
 
 

 

 
 



Pasco County Project Detail

Project: SWA008 Status: Existing Project - No Additional FundingTitle: 1.5 ton Crew Cab Pickup Truck

LMS:N/ACategory: Stormwater Operations & Maintenance CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 32,330  0  0 32,330  0  0  0  0

Definition and Scope

1.5 ton Crew Cab Pickup Truck

Rationale

The addition of five crew members requires transportation to and from the job site.  Additionally, the unit will allow the crew to separate into multiple groups 

working in different areas thus improving productivity.

Funding Strategy

This vehicle is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment

Vehicles

10/11 - 09/12

10/11 - 09/12

 1,950

 30,380

 32,330

Stormwater Assessments  32,330

 32,330

Fiscal Year 2012-2016 D -  7

 0



Pasco County Project Detail

Project: SWA013 Status: New ProjectTitle: Camera Truck

LMS:N/ACategory: Stormwater Operations & Maintenance CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 208,000  0  0 208,000  0  0  0  0

Definition and Scope

Camera Truck Initiative - Purchase a truck with a camera system to inspect underground culverts.

Rationale

Required to meet NPDES (National Pollutant Discharge Elimination System) requirements and to detect failed pipes.

Funding Strategy

.This project is funded by the Stormwater Utility.

Operating Budget Impacts

Impact Description

Personal Services

Capital Outlay

Operating Expenditures

Total Operating Budget Impacts

FY 2014FY 2013FY 2012 FY 2016FY 2015

 287,018  113,173  113,173  0  0

 0  0  0  0  0

 0  0  0  0  0

 287,018  113,173  113,173  0  0

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment

Vehicles

10/11 - 09/12

10/11 - 09/12

 3,000

 205,000

 208,000

Stormwater Assessments  208,000

 208,000

Fiscal Year 2012-2016 D -  8

 0



Pasco County Project Detail

Project: 600116 Status: Existing Project - Additional Funding RequiredTitle: Cypress Creek Best Management Practices Implementation

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 9 District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: East Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,200,000  0  0 1,200,000  0  0  0  0

Definition and Scope

Design and construction of those projects (Best Management Practices or BMPs) identified in the stormwater master plan for the basin. These BMPs include 

flood control and water quality projects.

Rationale

These projects are to reduce flooding of structures within the watershed.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with the Stormwater Utility

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 10/10 - 09/12  1,200,000

 1,200,000

Stormwater Assessments

Southwest Florida Management District Grant

 600,000

 600,000

 1,200,000

Fiscal Year 2012-2016 D -  9

 0



Pasco County Project Detail

Project: 600119 Status: New ProjectTitle: Duck Lake BMP Implementation

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 739,419  200,833  0 301,000  237,586  0  0  0

Definition and Scope

Design and construction of those projects (Best Management Practices or BMPs) identified in the stormwater master plan for the basin. These BMPs include  

flood control and water quality projects.

Rationale

These projects are to reduce flooding of structures within the watershed.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with the Stormwater Utility.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 05/09 - 09/13  739,419

 739,419

Stormwater Assessments

Southwest Florida Management District Grant

 369,710

 369,709

 739,419

Fiscal Year 2012-2016 D -  10

 0



Pasco County Project Detail

Project: 600123 Status: Existing Project - No Additional FundingTitle: Lake Zephyr

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 9 District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: East Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 749,366  149,366  0 600,000  0  0  0  0

Definition and Scope

Design and construction of those projects (Best Management Practices or BMPs) identified in the stormwater master plan for the basin. These BMPs include 

flood control and water quality projects.

Rationale

These projects are to reduce flooding of structures within the watershed.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 07/09 - 09/12  749,366

 749,366

Stormwater Assessments

Southwest Florida Management District Grant

 374,683

 374,683

 749,366

Fiscal Year 2012-2016 D -  11

 0



Pasco County Project Detail

Project: SWA001 Status: Existing Project - No Additional FundingTitle: Land Acquisition

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 9 District: All Commission Districts

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 1,000,000  0  0  0  0

Definition and Scope

General line item to permit acquisition of lands for flood control projects when they are identified.

Rationale

As projects are designed in the Best Management Practices portion of each watershed plan the need for land may arise. This allows the purchase of land for 

flood control projects.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/11 - 09/12  1,000,000

 1,000,000

Stormwater Assessments  1,000,000

 1,000,000

Fiscal Year 2012-2016 D -  12

 0



Pasco County Project Detail

Project: 600327 Status: Existing Project - Additional Funding RequiredTitle: Light Detection and Ranging

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 865,936  215,936  0 450,000  0  200,000  0  0

Definition and Scope

New topographic mapping of a portion of the County.

Rationale

The topographic data for the County is from 2004. While very good, the technology has improved where the topography developed next year will be 20 times 

more accurate than the 2004 data. This data is vital to understanding water flows within the County.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 10/10 - 09/14  865,936

 865,936

Stormwater Assessments  865,936

 865,936

Fiscal Year 2012-2016 D -  13

 0



Pasco County Project Detail

Project: SWA002 Status: Existing Project - No Additional FundingTitle: Major Culvert Replacements

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,375,000  0  0 1,125,000  500,000  250,000  250,000  250,000

Definition and Scope

Contract replacement of failed stormwater systems within the County.

Rationale

Various culverts which are very deep, close to houses and installed 40 or more years ago have completely failed. Replacement must be done by directional 

boring a new culvert. All such projects are contracted out.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/16  2,375,000

 2,375,000

Stormwater Assessments  2,375,000

 2,375,000

Fiscal Year 2012-2016 D -  14

 0



Pasco County Project Detail

Project: SWA003 Status: Existing Project - No Additional FundingTitle: Minor System Upgrades

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,175,000  0  0 175,000  250,000  250,000  250,000  250,000

Definition and Scope

Minor flood control projects usually consisting of a single culvert or pond.

Rationale

During the year minor systems to reduce flooding are designed and permitted within the division. This project installs those designs.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/16  1,175,000

 1,175,000

Stormwater Assessments  1,175,000

 1,175,000

Fiscal Year 2012-2016 D -  15

 0



Pasco County Project Detail

Project: SWA011 Status: New ProjectTitle: Pasco County Flow Monitoring Stations

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 50,000  0  0 30,000  20,000  0  0  0

Definition and Scope

Flow monitoring stations need to be installed and operated in order to perform surface water quality monitoring.

Rationale

This is a requirement of the NPDES Permit.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/13  50,000

 50,000

Stormwater Assessments  50,000

 50,000

Fiscal Year 2012-2016 D -  16

 0



Pasco County Project Detail

Project: SWA010 Status: New ProjectTitle: Pasco County Surface Water Monitoring

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 88,200  0  0 88,200  0  0  0  0

Definition and Scope

Long-term surface water quality monitoring program within the County. This program started in 2005 and it is expected to continue as long as it is required by 

the NPDES Permit.

Rationale

This is a requirement of the NPDES Permit.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  88,200

 88,200

Stormwater Assessments  88,200

 88,200

Fiscal Year 2012-2016 D -  17

 0



Pasco County Project Detail

Project: 600136 Status: Existing Project - Additional Funding RequiredTitle: Plat Incorporation into Geographic Information System

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,012,501  212,501  0 600,000  300,000  300,000  300,000  300,000

Definition and Scope

Correction of the Property Appraiser parcel layer. This will allow the transition to digital flood maps.

Rationale

In the future all flood maps will be digital. In order to utilize digital maps the lines identifying property boundaries must be accurate. The current parcel layer is 

inaccurate and this project will correct the deficiencies.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 01/10 - 09/16  2,012,501

 2,012,501

Stormwater Assessments

Southwest Florida Management District Grant

 1,006,251

 1,006,250

 2,012,501

Fiscal Year 2012-2016 D -  18

 0



Pasco County Project Detail

Project: 600113 Status: Existing Project - No Additional FundingTitle: Stormwater Management Master Plan Model Maintenance

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 9 District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,558,340  808,340  0 150,000  150,000  150,000  150,000  150,000

Definition and Scope

Annual maintenance of the computer models of water flow within the County previously developed.

Rationale

Since 2003 the County, in co-operation with the Southwest Florida Water Management District and the Federal Emergency Management Agency, has 

expended over $15,000,000 to develop high accuracy computer models of water flows within most of the County. This project provides annual updates to these 

models as development alters the landscape.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 04/09 - 09/16  1,558,340

 1,558,340

Stormwater Assessments  1,558,340

 1,558,340

Fiscal Year 2012-2016 D -  19

 0



Pasco County Project Detail

Project: SWA005 Status: Existing Project - No Additional FundingTitle: Tandem Dump Trucks (three)

LMS:N/ACategory: Stormwater Operations & Maintenance CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 287,187  0  0 287,187  0  0  0  0

Definition and Scope

Purchase of three tandem dump trucks to increase maintenance activities.

Rationale

This equipment supports the long term strategic plan to increase maintenance of stormwater infrastructure within the County.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment

Vehicles

10/11 - 09/12

10/11 - 09/12

 5,850

 281,337

 287,187

Stormwater Assessments  287,187

 287,187

Fiscal Year 2012-2016 D -  20

 0



Pasco County Project Detail

Project: 600115 Status: Existing Project - No Additional FundingTitle: Trout Creek Best Management Practices Implementation

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 9 District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: East Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 275,138  125,138  0 150,000  0  0  0  0

Definition and Scope

Design and construction of those projects (Best Management Practices or BMPs) identified in the stormwater master plan for the basin. These BMPs include 

flood control and water quality projects.

Rationale

These projects are to reduce flooding of structures within the watershed.

Funding Strategy

This is cooperatively funded with the Southwest Florida Water Management District on a 50/50 basis with Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

04/09 - 12/11

10/11 - 09/12

 175,138

 100,000

 275,138

Stormwater Assessments

Southwest Florida Management District Grant

 137,569

 137,569

 275,138

Fiscal Year 2012-2016 D -  21

 0



Pasco County Project Detail

Project: SWA007 Status: Existing Project - No Additional FundingTitle: Water Quality Stations

LMS:N/ACategory: Stormwater CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: East Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 350,000  0  0 350,000  0  0  0  0

Definition and Scope

Installation of water quality monitoring stations.

Rationale

Federal water quality laws are mandating that the County improve water quality. Currently the water quality data is inadequate to properly identify problem 

areas. These stations will allow the County to pinpoint problem areas and minimize the long term cost for correction of the problems.

Funding Strategy

This project is funded by the Stormwater Utility.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  350,000

 350,000

Stormwater Assessments  350,000

 350,000

Fiscal Year 2012-2016 D -  22

 0



PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 E-1 Transportation 

TRANSPORTATION 
 
The Five-Year Transportation Capital Improvements Plan provides for countywide 
transportation infrastructure improvements that include several phases of a project, from 
the initial route study phase, through design and permitting, right-of-way acquisition, and 
construction.  The Plan includes, but is not limited to, new roadway construction, 
widening of existing roadways, traffic signals, new turn lanes, construction of curbs, 
medians and shoulders, sidewalks and bicycle access, and transit shelters.  These 
projects include safety and operational improvements, new roadways and intersection 
improvements that relieve congestion on existing facilities, and afford alternative modes 
of transportation.  The Plan also includes funding that is set aside for the maintenance of 
existing roadways and bridge repair, as well as new bridge construction projects which 
are prioritized based on Bridge Inspection Reports received from the Florida Department 
of Transportation (FDOT).   
 
On June 2, 2011, House Bill 7207, the Community Planning Act, went into effect, which 
resulted in several significant changes to the Florida Growth Management Act.  The 
changes relative to transportation included:  redefining of the parameters for an Urban 
Service Area, supporting language for the establishment of Mobility Fees, and creation 
of an optional Transportation Concurrency requirement.  As a result of planning efforts 
that established Market Areas and Market Area strategies, Transit Oriented 
Development conceptual locations and standards adopted in the Pasco County 
Comprehensive Plan, and adoption of an Urban Service Area/Transportation 
Concurrency Exception Area, and the desire to implement a more predictable and timely 
transportation mitigation system, the Board of County Commissioners (BCC) adopted a 
new Mobility Fee and Multi-Modal Tax Increment Ordinance on July 12, 2011.  The new 
fee replaces the existing Transportation Impact Fee and provides for the following: 
 

1. Funding of capital costs associated with roads, transit and bicycle/pedestrian 
facilities. 

2. A Tiered Mobility Fee structure with fees which are generally lower in the 
urbanized areas of the County and higher in the suburban and rural areas of the 
County. 

3. A percentage of the Mobility Fee earmarked for improvements that benefit the 
Strategic Intermodal System in Pasco County (U.S. 19, I-75, Suncoast Parkway 
and portions of U.S. 41 and S.R. 54). 

4. The Metropolitan Planning Organization’s (MPO) Long-Range Transportation 
Plan (LRTP), being adopted as the County’s Mobility Plan. 

 
 
The new Multi-Modal Tax Increment provides for the following; 
 

1. Tax Increment applies to the unincorporated area of Pasco County. 
2. Revenue is calculated annually and will be used to subsidize preferred land uses 

(Office, Industrial, Lodging-Hotel, Traditional Neighborhood Development/Town 
Centers-TND, and Transit Oriented Development-TOD) in the urban area. 

 
 
    



PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 E-2 Transportation 

The new assumptions in the projected Five-Year Transportation Capital Plan (Plan) 
assume no increase to the Mobility Fee rate and no increase in the number of permits 
until Fiscal Year (FY) 2015, which means less revenue.  Based upon a comparison of 
the revenue estimates/projections from FY 2011 thru FY 2016, between the currently 
adopted (2009) TIF revenue and the Mobility Fee revenue, staff believes there would be 
a loss in revenue totaling $26,000,000.00. 
  
In calculating the new revenue generated from Tax Increment Financing from FY 2013 
thru FY 2016, it is estimated that $9,400,000.00 could be available for transportation 
projects.  These funds are also used for the cash match for transit operations and transit 
capital in the Plan. 
 
The revenue lost from the Mobility Fee is $26,000,000.00, and the revenue gain from 
Tax Increment Financing is $9,400,000.00.  The balance of $16,700,000.00 will not be 
recouped until between FY 2020 and FY 2021.   
 
 
 

Transportation CIP Comparison of Revenues
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PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 E-3 Transportation 

The major roadway construction projects beginning in FY 2012 include: 
 
• Ridge Road widening from Broad Street to Moon Lake Road 
• Clinton Avenue East Phase I from Fort King Road to U.S. 301 
• Clinton Avenue East Phase IV from Prospect Road to Meigs Lane 
• Lake Patience Phase II from Oakstead Boulevard to CSX Railroad 
• Ridge Road Extension Phase I from Moon Lake Road to Suncoast Parkway 
 
 
In addition, right-of-way acquisition will continue for projects that have been designed 
and permitted, and the Overpass Road and I-75 PD&E will be under development.  
There are elements of the PD&E required with the submittal of the Interchange 
Justification Report (IJR) to Federal Highways Administration and the Florida 
Department of Transportation in order to determine the feasibility and acceptability of a 
new interchange on I-75. A new interchange will relieve congestion at the interchange at 
S.R. 54 and I-75. 
  



 

Fiscal Year 2012-2016 E-4 Transportation 

 
 
 
 
 
 
 
 
 
 
 
 
 

 



Pasco County

Fiscal Year 2012-2016 Business Unit Summary

Transportation Capital Improvements

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total Est

Revenues Revenues

Summary of Revenues

Revenue Source

80% Constitutional Fuel Tax  2,010,324 0  0  0  988,781  0  1,021,543

Contribution - Private Source  2,732,642 0  175,000  500,000  1,786,597  0  271,045

Cypress Knoll Dr Sidewalk (Rowan Rd to Runnel Dr)  42,000 10,500  31,500  0  0  0  0

Foggy Ridge Parkway (Timberset Court to Cross Ln)  36,000 9,000  27,000  0  0  0  0

Impact Fees - TIF West  1,901,504 0  1,901,504  0  0  0  0

Interest  2,961 0  0  2,961  0  0  0

Interlaken Rd (Community Dr to Gunn Hwy) 430446138485801  3,883,455 304,773  0  1,160,000  2,418,682  0  0

Lakeshore Ranch  58,319 0  58,319  0  0  0  0

Lemon Rd & Orchid Lake Rd 43029213848  461,114 92,500  0  368,614  0  0  0

Little Rd & Villa Entrada Sidewalk  41,000 10,250  30,750  0  0  0  0

Little Road and Jaguar Trail 4302931385801  280,000 11,875  268,125  0  0  0  0

Local Option Fuel Tax  31,266,058 0  753,898  7,542,840  9,089,491  4,661,037  9,218,792

MFAD A-Road-Commercial  645,664 0  645,664  0  0  0  0

MFAD A-Road-Residential  803,648 0  803,648  0  0  0  0

MFAD B-Road-Residential  196,278 0  0  0  196,278  0  0

Miscellaneous Revenue  0 0  0  0  0  0  0

Motor Fuel Use Tax  0 0  0  0  0  0  0

Refund - Motor/Special Fuel Tax  275,500 0  0  0  275,500  0  0

Ridge Road Widening (Broad St. to Moon Lake Rd.)  11,263,448 0  11,263,448  0  0  0  0

River Ridge MS Sidewalk  Moon Lk (Ridge-Randee)  62,790 0  62,790  0  0  0  0

Seven Springs Middle School Shared Use Path  498,349 0  498,349  0  0  0  0

Special Assessments  0 0  0  0  0  0  0

SR52 From CR581 To Old Pasco Road  1,090,072 839,388  250,684  0  0  0  0

SR52 From Suncoast Parkway To US41  1,001,616 501,616  500,000  0  0  0  0

SR52 From US41 To CR581 Right Of Way  1,500,000 916  374,084  375,000  375,000  375,000  0

SR54 (577-579) Design 41656123201  5,650,000 487,500  2,662,500  2,500,000  0  0  0

Sunlake Boulevard OT09-094  3,000,000 1,529,674  0  1,470,326  0  0  0

Traffic Calming Assessments  0 0  0  0  0  0  0

Fund Balance  285,339,360 124,933,778  102,875,669  8,850,082  13,151,610  11,602,980  23,925,241

 128,731,770  354,042,102 123,182,932  22,769,823  28,281,939  16,639,017  34,436,621

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total EstFuture

FundingExpenses Cost

Summary of Expenses

CIP Category

Mitigation / Studies  2,898,063 1,398,063  100,000  100,000  100,000  100,000  100,000  1,000,000

Multi-Use Paths  891,766 112,627  779,139  0  0  0  0  0

Paving Assessments  4,698,735 537,006  2,448,074  1,713,655  0  0  0  0

Program Maintenance  123,500,337 44,750,337  5,250,000  5,250,000  5,250,000  5,250,000  5,250,000  52,500,000

Road Improvements  380,172,255 77,015,332  113,438,469  14,615,668  20,799,844  7,778,682  26,980,891  119,543,369

Sidewalks  150,641 61,391  89,250  0  0  0  0  0

Signalization  16,175,674 4,857,014  980,000  1,090,500  2,132,095  3,510,335  2,105,730  1,500,000

Vehicles and Equipment  98,000 0  98,000  0  0  0  0  0

 128,731,770  528,585,471 123,182,932  22,769,823  28,281,939  16,639,017  34,436,621  174,543,369

 5E - Fiscal Year 2012 - 2016 Transportation Capital Improvements
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Mitigation / Studies

 100,000 1,398,063  100,000  100,000  100,000  100,000  1,000,000  2,898,063Countywide Roadway Mitigation Areas

 1,398,063  100,000  100,000  100,000  100,000  100,000  1,000,000  2,898,063

Mitigation / Studies  1,398,063  100,000  100,000  100,000  100,000  100,000  1,000,000  2,898,063

Multi-Use Paths

Road Improvements - District 1 - West Pasco

 0 10,521  80,790  0  0  0  0  91,311River Ridge Middle School Multi-Use Path

 10,521  80,790  0  0  0  0  0  91,311

 0 102,106  698,349  0  0  0  0  800,455Seven Springs Middle School Multi-Use 

Path

 102,106  698,349  0  0  0  0  0  800,455

Road Improvements - District 1 - West Pasco  112,627  779,139  0  0  0  0  0  891,766

Multi-Use Paths  112,627  779,139  0  0  0  0  0  891,766

Paving Assessments

 0 0  122,313  0  0  0  0  122,313Abair Street

 0  122,313  0  0  0  0  0  122,313

 0 0  170,091  0  0  0  0  170,091Amberjack Lane

 0  170,091  0  0  0  0  0  170,091

 0 0  322,501  0  0  0  0  322,501Bass Lake Acres

 0  322,501  0  0  0  0  0  322,501

 0 0  0  650,000  0  0  0  650,000Bowman Road

 0  0  650,000  0  0  0  0  650,000

 0 0  0  427,802  0  0  0  427,802Davenport Drive

 0  0  427,802  0  0  0  0  427,802

 0 0  411,977  0  0  0  0  411,977Driftwood Village

 0  411,977  0  0  0  0  0  411,977

 0 0  41,825  0  0  0  0  41,825Fillmore Avenue

 0  41,825  0  0  0  0  0  41,825

 0 537,006  227,118  227,118  0  0  0  991,242General Paving Assessments

 537,006  227,118  227,118  0  0  0  0  991,242

 0 0  173,255  0  0  0  0  173,255Geneva Drive

 0  173,255  0  0  0  0  0  173,255

 0 0  120,880  0  0  0  0  120,880Morningsun Court

 0  120,880  0  0  0  0  0  120,880

 0 0  41,082  0  0  0  0  41,082Osprey Lane

 0  41,082  0  0  0  0  0  41,082

 0 0  411,659  0  0  0  0  411,659Quail Hollow Pines 2

 0  411,659  0  0  0  0  0  411,659

 0 0  0  408,735  0  0  0  408,735Sea Ranch Drive

 0  0  408,735  0  0  0  0  408,735

 0 0  54,438  0  0  0  0  54,438Spur Road

Fiscal Year 2012-2016  7E - 



Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Paving Assessments

 0  54,438  0  0  0  0  0  54,438

 0 0  42,491  0  0  0  0  42,491Teakwood Lane

 0  42,491  0  0  0  0  0  42,491

 0 0  105,799  0  0  0  0  105,799Veterans Villas Drive

 0  105,799  0  0  0  0  0  105,799

 0 0  58,277  0  0  0  0  58,277Western Circle

 0  58,277  0  0  0  0  0  58,277

 0 0  144,368  0  0  0  0  144,368Woodview Village

 0  144,368  0  0  0  0  0  144,368

Paving Assessments  537,006  2,448,074  1,713,655  0  0  0  0  4,698,735

Program Maintenance

 5,250,000 44,750,337  5,250,000  5,250,000  5,250,000  5,250,000  52,500,000  123,500,337Program Maintenance - Resurfacing

 44,750,337  5,250,000  5,250,000  5,250,000  5,250,000  5,250,000  52,500,000  123,500,337

Program Maintenance  44,750,337  5,250,000  5,250,000  5,250,000  5,250,000  5,250,000  52,500,000  123,500,337
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Road Improvements

Road Improvements - District 1 - West Pasco

 0 272,169  250,000  0  0  0  0  522,169Contracted Inspections

 272,169  250,000  0  0  0  0  0  522,169

 1,286,707 0  0  0  70,000  500,000  0  1,856,707CR 595 (Grand Blvd) at Marine Pkwy 

Intersection

 0  0  0  70,000  500,000  1,286,707  0  1,856,707

 7,756,359 1,310,048  0  200,000  0  0  0  9,266,407DeCubellis Road Phase II

 1,310,048  0  200,000  0  0  7,756,359  0  9,266,407

 0 0  0  250,000  0  0  862,448  1,112,448DeCubellis Road Phase III

 0  0  250,000  0  0  0  862,448  1,112,448

 0 0  0  1,750,935  0  0  0  1,750,935Denton Avenue and East Road Intersection 

Improvements

 0  0  1,750,935  0  0  0  0  1,750,935

 0 137,691  266,537  772,153  0  0  0  1,176,381Hudson Avenue and US 19 turn lanes

 137,691  266,537  772,153  0  0  0  0  1,176,381

 0 309,773  0  1,160,000  2,418,682  0  0  3,888,455Interlaken Road from Community Drive to 

Gunn Highway

 309,773  0  1,160,000  2,418,682  0  0  0  3,888,455

 0 94,024  0  368,614  0  0  0  462,638Lemon Road and Orchid Lake Road 

Intersection

 94,024  0  368,614  0  0  0  0  462,638

 0 13,489  268,125  0  0  0  0  281,614Little Road and Jaguar Trail Intersection

 13,489  268,125  0  0  0  0  0  281,614

 0 24,267  62,252  0  0  0  0  86,519Moon Lake Road and SR 52 Intersection 

Improvement

 24,267  62,252  0  0  0  0  0  86,519

 2,998,640 23,099,600  3,248,640  2,998,640  2,998,640  2,998,640  24,615,717  62,958,517Moon Lake Road from DeCubellis Road to 

SR 52

 23,099,600  3,248,640  2,998,640  2,998,640  2,998,640  2,998,640  24,615,717  62,958,517

 0 4,403,327  38,007,410  0  0  0  0  42,410,737Ridge Road Extension Phase 1 from Moon 

Lake Rd to Suncoast Pkwy

 4,403,327  38,007,410  0  0  0  0  0  42,410,737

 0 13,555,614  22,776,895  0  0  0  0  36,332,509Ridge Road Widening from Broad Street to 

Moon Lake Road

 13,555,614  22,776,895  0  0  0  0  0  36,332,509

 0 0  0  0  0  732,248  11,863,707  12,595,955Trinity Boulevard widening from Little 

Road to SR 54

 0  0  0  0  732,248  0  11,863,707  12,595,955

Road Improvements - District 1 - West Pasco  43,220,002  64,879,859  7,500,342  5,487,322  4,230,888  12,041,706  37,341,872  174,701,991

Road Improvements - District 2 - Central Pasco

 0 454,040  350,000  0  3,014,526  0  0  3,818,566Bell Lake Road Safety Improvement (from 

US 41 to Alpine Road)

 454,040  350,000  0  3,014,526  0  0  0  3,818,566

 7,265,197 522,956  0  0  0  0  0  7,788,153Collier Parkway Phase 1 from Parkway 

Boulevard to Hale Road

 522,956  0  0  0  0  7,265,197  0  7,788,153
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Road Improvements

Road Improvements - District 2 - Central Pasco

 4,896,000 18,910  0  0  0  672,794  20,365,426  25,953,130Collier Parkway Phase 3 from Parkway 

Boulevard to Ehren Cutoff

 18,910  0  0  0  672,794  4,896,000  20,365,426  25,953,130

 0 3,177,086  16,291,872  0  0  0  0  19,468,958Lake Patience Road Phase II

 3,177,086  16,291,872  0  0  0  0  0  19,468,958

 0 2,180,421  10,842,685  0  0  0  0  13,023,106Ridge Road Extension Phase 2 from 

Suncoast Parkway to US 41

 2,180,421  10,842,685  0  0  0  0  0  13,023,106

 0 674,936  1,448,398  0  0  0  0  2,123,334Shady Hills Road and Peace Boulevard 

Intersection Improvement

 674,936  1,448,398  0  0  0  0  0  2,123,334

 0 1,004,787  1,000,000  0  0  0  0  2,004,787SR 52 from Suncoast Parkway to US 41

 1,004,787  1,000,000  0  0  0  0  0  2,004,787

 0 14,835  374,084  375,000  375,000  375,000  0  1,513,919SR 52 from US 41 to CR 581

 14,835  374,084  375,000  375,000  375,000  0  0  1,513,919

 0 1,804,042  0  1,470,326  0  0  0  3,274,368Sunlake Boulevard Phase 1 from SR 54 

south to Loop Road

 1,804,042  0  1,470,326  0  0  0  0  3,274,368

 0 24,198  0  0  10,437,255  0  0  10,461,453Sunlake Boulevard Phase 2a

 24,198  0  0  10,437,255  0  0  0  10,461,453

 2,710,446 907  0  0  0  0  0  2,711,353Sunlake Boulevard Phase 2B

 907  0  0  0  0  2,710,446  0  2,711,353

Road Improvements - District 2 - Central 

Pasco

 9,877,118  30,307,039  1,845,326  13,826,781  1,047,794  14,871,643  20,365,426  92,141,127

Road Improvements - District 3 - East Pasco

 0 7,203  130,000  0  0  0  0  137,203Beardsley Drive (Oldswood) Extension 

Route Study

 7,203  130,000  0  0  0  0  0  137,203

 0 13,019,729  9,291,000  0  0  0  0  22,310,729Clinton Avenue Phase I

 13,019,729  9,291,000  0  0  0  0  0  22,310,729

 0 1,252,343  1,250,000  0  0  0  0  2,502,343Clinton Avenue Phase III

 1,252,343  1,250,000  0  0  0  0  0  2,502,343

 0 36,704  527,615  0  0  0  0  564,319Clinton Avenue Phase IV

 36,704  527,615  0  0  0  0  0  564,319

 0 2,178,381  304,318  0  0  0  35,681,855  38,164,554CR 54 from SR 54/SR 56 to Magnolia 

Boulevard

 2,178,381  304,318  0  0  0  0  35,681,855  38,164,554

 0 246,643  350,000  0  1,485,741  0  0  2,082,384CR 54 from US 301 to 23rd Street/Wire 

Road

 246,643  350,000  0  1,485,741  0  0  0  2,082,384

 67,542 12,496  0  0  0  0  0  80,038Northwood Palms Boulevard Traffic 

Calming

 12,496  0  0  0  0  67,542  0  80,038

 0 277,391  109,433  0  0  0  0  386,824Overpass Road and I-75 Interchange 

Justification Report

 277,391  109,433  0  0  0  0  0  386,824
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Road Improvements

Road Improvements - District 3 - East Pasco

 0 179,843  359,384  0  0  0  0  539,227Overpass Road and I-75 PD&E Study from 

west of I-75 to US 301

 179,843  359,384  0  0  0  0  0  539,227

 0 1,696,089  501,368  0  0  0  0  2,197,457SR 52 from CR 581 to Old Pasco Road

 1,696,089  501,368  0  0  0  0  0  2,197,457

 0 1,880,248  5,162,500  5,000,000  0  0  0  12,042,748SR 54 from Curley Road (CR 577) to Morris 

Bridge Road (CR 579)

 1,880,248  5,162,500  5,000,000  0  0  0  0  12,042,748

 0 2,266,112  206,099  0  0  2,500,000  14,930,768  19,902,979Zephyrhills Bypass Extension Phase III

 2,266,112  206,099  0  0  2,500,000  0  14,930,768  19,902,979

 0 865,030  59,854  270,000  0  0  11,223,448  12,418,332Zephyrhills Bypass Extension Phase IV

 865,030  59,854  270,000  0  0  0  11,223,448  12,418,332

Road Improvements - District 3 - East Pasco  23,918,212  18,251,571  5,270,000  1,485,741  2,500,000  67,542  61,836,071  113,329,137

Road Improvements  77,015,332  113,438,469  14,615,668  20,799,844  7,778,682  26,980,891  119,543,369  380,172,255

Sidewalks

Road Improvements - District 1 - West Pasco

 0 20,470  31,500  0  0  0  0  51,970Cypress Knoll Drive Sidewalk from Rowan 

Road to Runnel Drive

 20,470  31,500  0  0  0  0  0  51,970

 0 18,455  30,750  0  0  0  0  49,205Little Road & Villa Entrada sidewalk

 18,455  30,750  0  0  0  0  0  49,205

Road Improvements - District 1 - West Pasco  38,925  62,250  0  0  0  0  0  101,175

Road Improvements - District 3 - East Pasco

 0 22,466  27,000  0  0  0  0  49,466Foggy Ridge Parkway Sidewalk

 22,466  27,000  0  0  0  0  0  49,466

Road Improvements - District 3 - East Pasco  22,466  27,000  0  0  0  0  0  49,466

Sidewalks  61,391  89,250  0  0  0  0  0  150,641
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Signalization

 10,000 1,159,371  10,000  10,000  10,000  10,000  0  1,209,371Emergency Vehicle Preemption

 1,159,371  10,000  10,000  10,000  10,000  10,000  0  1,209,371

 5,000 83,043  10,000  5,000  5,000  5,000  0  113,043FDOT Signal Construction Inspections

 83,043  10,000  5,000  5,000  5,000  5,000  0  113,043

 75,000 172,183  50,000  50,000  50,000  75,000  0  472,183Illuminated Overhead Signs

 172,183  50,000  50,000  50,000  75,000  75,000  0  472,183

 20,000 20,000  20,000  20,000  20,000  20,000  0  120,000Miscellaneous School Warning Flashers

 20,000  20,000  20,000  20,000  20,000  20,000  0  120,000

 225,000 1,747,185  220,000  220,000  220,000  225,000  0  2,857,185Miscellaneous Signal Computerization

 1,747,185  220,000  220,000  220,000  225,000  225,000  0  2,857,185

 200,000 201,785  100,000  200,000  200,000  200,000  0  1,101,785Miscellaneous Signal Upgrades or 

Rebuilds

 201,785  100,000  200,000  200,000  200,000  200,000  0  1,101,785

 10,000 10,000  10,000  10,000  10,000  10,000  0  60,000Miscellaneous Warning Flashers

 10,000  10,000  10,000  10,000  10,000  10,000  0  60,000

 10,000 18,698  10,000  10,000  10,000  10,000  0  68,698Red Light Enforcement Lights

 18,698  10,000  10,000  10,000  10,000  10,000  0  68,698

 100,000 178,891  100,000  100,000  100,000  100,000  0  678,891Remote Traffic Monitoring System

 178,891  100,000  100,000  100,000  100,000  100,000  0  678,891

 150,000 922,167  200,000  200,000  200,000  150,000  0  1,822,167Roadway Lighting Energy Reduction 

Program

 922,167  200,000  200,000  200,000  150,000  150,000  0  1,822,167

 75,000 186,258  50,000  75,000  75,000  75,000  0  536,258Safety Projects Signing, Markings, & 

Crash Reduction

 186,258  50,000  75,000  75,000  75,000  75,000  0  536,258

 0 0  0  20,000  60,000  60,000  0  140,000School Warning Flasher Control Upgrade

 0  0  20,000  60,000  60,000  0  0  140,000

 100,000 105,602  100,000  100,000  100,000  100,000  0  605,602Signal Controller Upgrades

 105,602  100,000  100,000  100,000  100,000  100,000  0  605,602

Road Improvements - District 1 - West Pasco

 321,677 0  0  0  0  25,000  0  346,677CR 1 (Little Road) at Jasmine Boulevard

 0  0  0  0  25,000  321,677  0  346,677

 0 0  0  23,500  283,365  0  0  306,865CR 1 (Little Road) at Star Trail

 0  0  23,500  283,365  0  0  0  306,865

 302,376 0  0  0  0  23,500  0  325,876CR 1 (Little Road) at Timber Oaks Avenue

 0  0  0  0  23,500  302,376  0  325,876

 0 0  0  0  150,000  1,500,000  0  1,650,000CR 1 (Little Road) Intelligent 

Transportation System Phase 2

 0  0  0  150,000  1,500,000  0  0  1,650,000

 0 0  0  0  23,500  292,717  0  316,217CR 518 (Trouble Creek Road) at Madison 

Street

 0  0  0  23,500  292,717  0  0  316,217

 0 0  0  23,500  283,365  0  0  306,865CR 524 (Ridge Road) at Congress Street

 0  0  23,500  283,365  0  0  0  306,865
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Transportation Capital Improvements

Signalization

Road Improvements - District 1 - West Pasco

 0 0  0  23,500  283,365  0  0  306,865CR 524 (Ridge Road) at CR 77 (Regency 

Park Boulevard)

 0  0  23,500  283,365  0  0  0  306,865

 0 0  0  0  25,000  311,401  0  336,401CR 524 (Ridge Road) at Galen Wilson 

Boulevard

 0  0  0  25,000  311,401  0  0  336,401

 0 0  0  0  23,500  292,717  0  316,217CR 524 (Ridge Road) at Lemon Road

 0  0  0  23,500  292,717  0  0  316,217

 321,677 0  0  0  0  25,000  0  346,677CR 77 (Seven Springs Boulevard) at 

Mitchell Boulevard

 0  0  0  0  25,000  321,677  0  346,677

 180,000 0  0  0  0  0  1,500,000  1,680,000CR 77 Intelligent Transportation System

 0  0  0  0  0  180,000  1,500,000  1,680,000

Road Improvements - District 1 - West Pasco  0  0  70,500  1,072,095  2,470,335  1,125,730  1,500,000  6,238,660

Road Improvements - District 2 - Central Pasco

 0 51,831  100,000  0  0  0  0  151,831Collier Parkway and Killington Boulevard 

Permanent Signal

 51,831  100,000  0  0  0  0  0  151,831

Road Improvements - District 2 - Central 

Pasco

 51,831  100,000  0  0  0  0  0  151,831

Signalization  4,857,014  980,000  1,090,500  2,132,095  3,510,335  2,105,730  1,500,000  16,175,674

Vehicles and Equipment

 0 0  98,000  0  0  0  0  98,000Bucket Truck

 0  98,000  0  0  0  0  0  98,000

Vehicles and Equipment  0  98,000  0  0  0  0  0  98,000

Transportation Capital Improvements  128,731,770  123,182,932  22,769,823  28,281,939  16,639,017  34,436,621  174,543,369  528,585,471

Fiscal Year 2012-2016  13E - 
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Pasco County Project Detail

Project: 600331 Status: New ProjectTitle: Abair Street

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile east of US19 - South of New York Avenue

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 122,313  0  0 122,313  0  0  0  0

Definition and Scope

Reconstruct the base of and pave non-county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  122,313

 122,313

Paving Assessments  122,313

 122,313

Fiscal Year 2012-2016 E -  15

 0



Pasco County Project Detail

Project: TRA713 Status: New ProjectTitle: Amberjack Lane

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile South of Sea Ranch Dr. West of US19

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 170,091  0  0 170,091  0  0  0  0

Definition and Scope

Reconstruct and pave county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  170,091

 170,091

Paving Assessments  170,091

 170,091

Fiscal Year 2012-2016 E -  16

 0



Pasco County Project Detail

Project: TRA014 Status: New ProjectTitle: Bass Lake Acres

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile east of the intersection of Little Rd & Ridge Rd. Nor

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 322,501  0  0 322,501  0  0  0  0

Definition and Scope

Reconstruct and pave county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  322,501

 322,501

Paving Assessments  322,501

 322,501

Fiscal Year 2012-2016 E -  17

 0



Pasco County Project Detail

Project: 600257 Status: Existing Project - No Additional FundingTitle: Beardsley Drive (Oldswood) Extension Route Study

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 137,203  7,203  0 130,000  0  0  0  0

Definition and Scope

Project will provide the alignment for an alternative east/west roadway between Meadow Pointe Boulevard and Morris Bridge Road upon completion of an 

Alternatives Analysis.

Rationale

This project phase will identify the preferred alignment for a new roadway corridor that will bisect several large projects that are planned in the area and allow 

the County to coordinate with the Developers in the design, right-of-way acquisition, and construction of the project which will occur simultaneously with the 

new development.

Funding Strategy

The project is funded 100% by gas tax, however, the developers for Livingston MPUD, River Landings (Zephyr Egg), and Meadow Pointe MPUD will each be 

reimbursing the County 1/3 of the Route Study cost ($50,000 each).  The County will be reimbursed for 100% of the initial expenditure.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Planning 06/10 - 09/12  137,203

 137,203

Local Option Gas Tax  137,203

 137,203

Fiscal Year 2012-2016 E -  18

 0



Pasco County Project Detail

Project: 600239 Status: Existing Project - Additional Funding RequiredTitle: Bell Lake Road Safety Improvement (from US 41 to Alpine Road)

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,818,566  454,040  0 350,000  0  3,014,526  0  0

Definition and Scope

Project extends from US 41 (Land O Lakes Boulevard) to east of Alpine Road (approximately one mile) and ties into the existing improvements on Alpine Road.  

Improvements include widening of existing two lanes to 12 foot lanes, addition of a 6-foot sidewalk, addition of curb and gutter, all within the existing 

right-of-way.  A pond will also need to be constructed to accommodate stormwater.

Rationale

Project is a safety and operational improvement requested by the MPO.

Funding Strategy

The feasibility analysis was completed in-house.  Gas taxes are funding design and right-of-way acquisition.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

09/09 - 03/12

10/10 - 09/11

10/13 - 06/14

10/13 - 06/14

 418,840

 385,200

 75,000

 2,939,526

 3,818,566

Local Option Gas Tax

Transportation Impact Fee - Central Zone

 3,769,726

 48,840

 3,818,566

Fiscal Year 2012-2016 E -  19

 0



Pasco County Project Detail

Project: TRA015 Status: New ProjectTitle: Bowman Road

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile south of US41 and County Line Road East of US41

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 650,000  0  0 0  650,000  0  0  0

Definition and Scope

Reconstruct and pave county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/12 - 09/13  650,000

 650,000

Paving Assessments  650,000

 650,000

Fiscal Year 2012-2016 E -  20

 0



Pasco County Project Detail

Project: TRA012 Status: New ProjectTitle: Bucket Truck

LMS:N/ACategory: Vehicles and Equipment CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: West Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 98,000  0  0 98,000  0  0  0  0

Definition and Scope

38 Foot bucket truck.

Rationale

The Florida Department of Transportation (FDOT) will be constructing the SR54 Advanced Traffic Management System (ATMS) on SR54 from US19 to Gunn 

Highway. Construction is scheduled to begin in the third quarter of FY11 with completion 12 months later. In accordance with the current Maintenance and 

Operations agreement with FDOT for traffic signals and signal systems, Pasco County will be responsible for all costs associated with operation and 

maintenance of the system.  These costs include the need for a bucket truck to service the signals.

Funding Strategy

Project is funded by the Road and Bridge Fund.

Operating Budget Impacts

Impact Description

Personal Services

Capital Outlay

Operating Expenditures

Total Operating Budget Impacts

FY 2014FY 2013FY 2012 FY 2016FY 2015

 50,965  74,064  74,973  0  0

 0  0  0  0  0

 0  0  0  0  0

 50,965  74,064  74,973  0  0

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  98,000

 98,000

Ninth Cent Special Fuel Tax  98,000

 98,000

Fiscal Year 2012-2016 E -  21

 0



Pasco County Project Detail

Project: 001816 Status: Existing Project - No Additional FundingTitle: Clinton Avenue Phase I

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #1

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 22,310,729  13,019,729  0 9,291,000  0  0  0  0

Definition and Scope

Project will be a reconstruction of an existing two-lane road to a four-lane road from 1,000 feet west of Fort King Road to US 301.

Rationale

Project will improve capacity and operation of Clinton Avenue.

Funding Strategy

This project is funded by a combination of gas taxes and transportation impact fees collected in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

08/02 - 09/11

10/07 - 09/10

10/11 - 09/12

10/11 - 09/12

 649,894

 12,394,835

 246,000

 9,020,000

 22,310,729

Local Option Gas Tax

Transportation Impact Fee - East Zone

 18,193,497

 4,117,232

 22,310,729

Fiscal Year 2012-2016 E -  22

 0



Pasco County Project Detail

Project: 600338 Status: Existing Project - Additional Funding RequiredTitle: Clinton Avenue Phase III

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: Growth, Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,502,343  1,252,343  0 1,250,000  0  0  0  0

Definition and Scope

Project will result in Right-of-Way acquisition for four lanes, construction of two lanes offset and realignment of the curves on Clinton Avenue.  The limits of this 

project are from west of Meigs Lane to east of Pasadena Road.

Rationale

This is a safety and operational improvement.

Funding Strategy

Right-of-way is funded by transportation impact fees collected in the east zone.  Construction is funded by Penny for Pasco.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 09/09 - 09/12  2,502,343

 2,502,343

Transportation Impact Fee - East Zone  2,502,343

 2,502,343

Fiscal Year 2012-2016 E -  23

 0



Pasco County Project Detail

Project: 600337 Status: Existing Project - Additional Funding RequiredTitle: Clinton Avenue Phase IV

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Dade City

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 564,319  36,704  0 527,615  0  0  0  0

Definition and Scope

Project is the widening of the existing pavement to two lanes and the addition of shoulders from west of Meigs Lane to Prospect Road.

Rationale

This is a safety and operational improvement.

Funding Strategy

This project is funded by a combination of gas taxes and transportation impact fees collected in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

09/10 - 09/11

10/11 - 06/12

10/11 - 06/12

 36,704

 14,007

 513,608

 564,319

Local Option Gas Tax

Transportation Impact Fee - East Zone

 563,967

 352

 564,319

Fiscal Year 2012-2016 E -  24

 0



Pasco County Project Detail

Project: TRA000 Status: Existing Project - Additional Funding RequiredTitle: Collier Parkway and Killington Boulevard Permanent Signal

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 151,831  51,831  0 100,000  0  0  0  0

Definition and Scope

Project will replace the existing temporary traffic signal that is presently on wood poles with steel mast arms. The existing control equipment and pedestrian 

signals will remain and be used with the new mast arms.

Rationale

The existing old temporary signal is span wire on wooden poles and is in need of replacement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

There will be a minimal reduction in maintenance costs over time due to mast arms requiring less maintenance than span wire installations.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/12  151,831

 151,831

Local Option Gas Tax  151,831

 151,831

Fiscal Year 2012-2016 E -  25

 0



Pasco County Project Detail

Project: 002139 Status: New ProjectTitle: Collier Parkway Phase 1 from Parkway Boulevard to Hale Road

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 7,788,153  522,956  0 0  0  0  0  7,265,197

Definition and Scope

Project will add lanes 3 and 4 on Collier Parkway from Parkway Boulevard to Hale Road to connect to the four lanes south of Hale Road.

Rationale

This project is a capacity improvement that will provide an alternative north/south route to U.S. 41.

Funding Strategy

Design is funded 100% by transportation impact fees collected in the central zone.  Construction is funded 34% by gas taxes, 21% by transportation impact 

fees collected in the central zone, and 45% by mobility fees collected in the central zone.

Operating Budget Impacts

The project will result in some additional program maintenance costs upon completion.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

03/05 - 09/11

10/15 - 09/16

10/15 - 09/16

 522,956

 169,390

 7,095,807

 7,788,153

Mobility Fees-Central District-Roads

Local Option Gas Tax

Transportation Impact Fee - Central Zone

 3,269,339

 2,470,167

 2,048,647

 7,788,153

Fiscal Year 2012-2016 E -  26

 0



Pasco County Project Detail

Project: 002137 Status: Existing Project - No Additional FundingTitle: Collier Parkway Phase 3 from Parkway Boulevard to Ehren Cutoff

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: No District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,587,704  18,910  20,365,426 0  0  0  672,794  4,896,000

Definition and Scope

This is the last phase of this three-phase project which will construct an offset new two-lane road extending from Collier Parkway to it's future terminus at 

Parkway Boulevard at Ehren Cutoff (Collier Parkway from it's current terminus at Hale Road to Parkway Boulevard was constructed in 2010.)

Rationale

This extension will provide a parallel facility to U.S. 41.

Funding Strategy

The route study was paid for by transportation impact fees collected in the central zone.  A combination of gas tax and impact fees are paying for the design, 

right-of-way acquisition, and construction.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Planning

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/04 - 09/07

10/14 - 09/15

10/15 - 09/16

10/20 - 09/21

10/20 - 09/21

 18,910

 672,794

 4,896,000

 403,676

 19,961,750

 25,953,130

Mobility Fees-Central District-Roads

Transportation Impact Fee - Central Zone

 734,400

 4,853,304

 5,587,704

Fiscal Year 2012-2016 E -  27

 20,365,426



Pasco County Project Detail

Project: TRA703 Status: Existing Project - No Additional FundingTitle: Contracted Inspections

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 522,169  272,169  0 250,000  0  0  0  0

Definition and Scope

Consultant to provide inspection services for the Capital Improvement Program and Paving Assessment projects on a Countywide basis.

Rationale

The County's in-house inspection capacity has been exceeded; therefore, a consultant is needed to provide support on a project by project basis.

Funding Strategy

This project is funded by gas taxes, transportation impact fees, or paving assessments depending upon how the project that is being inspected is funded.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Inspections 10/03 - 09/12  522,169

 522,169

Local Option Gas Tax  522,169

 522,169

Fiscal Year 2012-2016 E -  28

 0



Pasco County Project Detail

Project: 002691 Status: Existing Project - Additional Funding RequiredTitle: Countywide Roadway Mitigation Areas

LMS:N/ACategory: Mitigation / Studies CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,898,063  1,398,063  1,000,000 100,000  100,000  100,000  100,000  100,000

Definition and Scope

Wetland mitigation sites have been created throughout the County as the result of various road construction projects.  The mitigation sites are monitored for 

success for approximately five to ten years under permit requirements by the Southwest Florida Water Management District (SWFWMD).  The Environmental 

Lands staff oversees the mitigation sites and coordinates with Scheda Ecological Associates, Inc., the approved environmental consultant that conducts the 

site monitoring and maintenance.

Rationale

Mitigation areas are identified during roadway design and permitting, and created concurrent with construction.

Funding Strategy

These projects are funded 100% by gas taxes.

Operating Budget Impacts

Additional operation and maintenance costs are associated with new mitigation areas.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Mitigation 10/02 - 09/26  2,898,063

 2,898,063

Local Option Gas Tax  1,898,063

 1,898,063

Fiscal Year 2012-2016 E -  29
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Pasco County Project Detail

Project: TRA025 Status: New ProjectTitle: CR 1 (Little Road) at Jasmine Boulevard

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4, Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey and Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 346,677  0  0 0  0  0  25,000  321,677

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.  The upgraded signals will include left turn signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

Construction Engineering Inspection

10/14 - 06/15

10/15 - 06/16

10/15 - 09/16

 25,000

 314,177

 7,500

 346,677

Local Option Gas Tax  346,677

 346,677

Fiscal Year 2012-2016 E -  30

 0



Pasco County Project Detail

Project: TRA017 Status: New ProjectTitle: CR 1 (Little Road) at Star Trail

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 306,865  0  0 0  23,500  283,365  0  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signal.  The upgraded signals will include eastbound to northbound and westbound to 

southbound left turn signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/12 - 06/13

10/13 - 06/14

10/13 - 06/14

 23,500

 7,050

 276,315

 306,865

Local Option Gas Tax  306,865

 306,865

Fiscal Year 2012-2016 E -  31

 0



Pasco County Project Detail

Project: TRA026 Status: New ProjectTitle: CR 1 (Little Road) at Timber Oaks Avenue

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey and Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 325,876  0  0 0  0  0  23,500  302,376

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/14 - 06/15

10/15 - 06/16

10/15 - 06/16

 23,500

 7,050

 295,326

 325,876

Local Option Gas Tax  325,876

 325,876

Fiscal Year 2012-2016 E -  32

 0



Pasco County Project Detail

Project: TRA020 Status: New ProjectTitle: CR 1 (Little Road) Intelligent Transportation System Phase 2

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4, Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey and Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,650,000  0  0 0  0  150,000  1,500,000  0

Definition and Scope

Project will install an Intelligent Transportation System (ITS) network on Little Road from Embassy Boulevard to Star Trail.  Phase 1 from SR 54 to Embassy 

Boulevard will be completed by the Florida Department of Transportation.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Additional operational costs are associated with ITS.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Design/Build

10/13 - 09/14

10/14 - 09/15

 150,000

 1,500,000

 1,650,000

Local Option Gas Tax  1,650,000

 1,650,000

Fiscal Year 2012-2016 E -  33

 0



Pasco County Project Detail

Project: TRA021 Status: New ProjectTitle: CR 518 (Trouble Creek Road) at Madison Street

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 316,217  0  0 0  0  23,500  292,717  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/13 - 06/14

10/14 - 06/15

10/14 - 06/15

 23,500

 7,050

 285,667

 316,217

Local Option Gas Tax  316,217

 316,217

Fiscal Year 2012-2016 E -  34

 0



Pasco County Project Detail

Project: TRA019 Status: New ProjectTitle: CR 524 (Ridge Road) at Congress Street

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 306,865  0  0 0  23,500  283,365  0  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/12 - 06/13

10/13 - 06/14

10/13 - 06/14

 23,500

 7,050

 276,315

 306,865

Local Option Gas Tax  306,865

 306,865

Fiscal Year 2012-2016 E -  35

 0



Pasco County Project Detail

Project: TRA018 Status: New ProjectTitle: CR 524 (Ridge Road) at CR 77 (Regency Park Boulevard)

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 306,865  0  0 0  23,500  283,365  0  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/12 - 06/13

10/13 - 06/14

10/13 - 06/14

 23,500

 7,050

 276,315

 306,865

Local Option Gas Tax  306,865

 306,865

Fiscal Year 2012-2016 E -  36

 0



Pasco County Project Detail

Project: TRA022 Status: New ProjectTitle: CR 524 (Ridge Road) at Galen Wilson Boulevard

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey and Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 336,401  0  0 0  0  25,000  311,401  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/13 - 06/14

10/14 - 06/15

10/14 - 06/15

 25,000

 7,500

 303,901

 336,401

Local Option Gas Tax  336,401

 336,401

Fiscal Year 2012-2016 E -  37

 0



Pasco County Project Detail

Project: TRA023 Status: New ProjectTitle: CR 524 (Ridge Road) at Lemon Road

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 316,217  0  0 0  0  23,500  292,717  0

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/13 - 06/14

10/14 - 06/15

10/14 - 06/15

 23,500

 7,050

 285,667

 316,217

Local Option Gas Tax  316,217

 316,217

Fiscal Year 2012-2016 E -  38

 0



Pasco County Project Detail

Project: 001857 Status: New ProjectTitle: CR 54 from SR 54/SR 56 to Magnolia Boulevard

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Lutz and Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,482,699  2,178,381  35,681,855 304,318  0  0  0  0

Definition and Scope

Project will design for six lanes and widen from two lanes to four lane suburban section on existing CR 54 from the SR 54/SR 56 intersection to Magnolia 

Boulevard.

Rationale

This is a capacity improvement.

Funding Strategy

Design is funded by a combination of gas taxes and transportation impact fees collected in the east zone.  Right-of-way is funded 40% by tax increment 

financing and 60% by mobility fees collected in the east district.  Construction is funded 20% by gas taxes, 5% by tax increment financing, 50% by Penny for 

Pasco, and 25% by mobility fees collected in the east district.

Operating Budget Impacts

Additional program maintenance costs will be associated with the future construction of this improvement.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

01/04 - 09/12

10/19 - 06/21

10/21 - 09/22

10/21 - 09/22

 2,482,699

 14,645,400

 403,657

 20,632,798

 38,164,554

Local Option Gas Tax

Transportation Impact Fee - East Zone

 57,227

 2,425,472

 2,482,699

Fiscal Year 2012-2016 E -  39

 35,681,855



Pasco County Project Detail

Project: 002627 Status: Existing Project - No Additional FundingTitle: CR 54 from US 301 to 23rd Street/Wire Road

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,082,384  246,643  0 350,000  0  1,485,741  0  0

Definition and Scope

Project is the addition of turn lanes and a traffic signal at CR 54/23rd Street.  Project is jointly funded (50/50) between Pasco County and the City of Zephyrhills 

through an Interlocal Agreement.  Current project Scope will result in completion of 60% Design Plans.  Future project phase completion will require 50% 

contribution by the City of Zephyrhills.

Rationale

This is a safety and operational improvement.

Funding Strategy

Project is jointly funded (50/50) between Pasco County and the City of Zephyrhills through an Interlocal Agreement.  The County's portion is funded by a 

combination of gas tax and transportation impact fees collected in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

01/07 - 09/12

10/13 - 09/14

 596,643

 1,485,741

 2,082,384

TIFE Dedicated Revenues for Roads & Intersections

Local Option Gas Tax

Gas Dedicated Revenues for Roads and Intersections
Transportation Impact Fee - East Zone

 175,000

 743,825

 742,871
 420,688

 2,082,384

Fiscal Year 2012-2016 E -  40

 0



Pasco County Project Detail

Project: TRA024 Status: New ProjectTitle: CR 595 (Grand Blvd) at Marine Pkwy Intersection

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3, Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,856,707  0  0 0  0  70,000  500,000  1,286,707

Definition and Scope

Project will add eastbound Marine Parkway to northbound CR 595 (Grand Boulevard) and westbound Marine Parkway to southbound CR 595 (Grand 

Boulevard) left turn lanes.  The project also includes upgrading existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/13 - 06/14

10/14 - 06/15

10/15 - 06/16

10/15 - 06/16

 70,000

 500,000

 30,000

 1,256,707

 1,856,707

Local Option Gas Tax  1,856,707

 1,856,707

Fiscal Year 2012-2016 E -  41

 0



Pasco County Project Detail

Project: TRA027 Status: New ProjectTitle: CR 77 (Seven Springs Boulevard) at Mitchell Boulevard

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Trinity

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 346,677  0  0 0  0  0  25,000  321,677

Definition and Scope

Project will upgrade existing signals to mast arm (permanent) signals.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/14 - 06/15

10/15 - 06/16

10/15 - 09/16

 25,000

 7,500

 314,177

 346,677

Local Option Gas Tax  346,677

 346,677

Fiscal Year 2012-2016 E -  42

 0



Pasco County Project Detail

Project: TRA028 Status: New ProjectTitle: CR 77 Intelligent Transportation System

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3, Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey and Trinity

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 180,000  0  1,500,000 0  0  0  0  180,000

Definition and Scope

Project will install an Intelligent Transportation System (ITS) network on CR 77 (Seven Springs Boulevard/Rowan Road) from the Pinellas County line to 

Massachusetts Avenue.

Rationale

This is an operational improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Additional operational costs are associated with ITS.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Design/Build

10/15 - 09/16

10/16 - 09/17

 180,000

 1,500,000

 1,680,000

Local Option Gas Tax  180,000

 180,000

Fiscal Year 2012-2016 E -  43

 1,500,000



Pasco County Project Detail

Project: 600261 Status: Existing Project - No Additional FundingTitle: Cypress Knoll Drive Sidewalk from Rowan Road to Runnel Drive

LMS:N/ACategory: Sidewalks CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 51,970  20,470  0 31,500  0  0  0  0

Definition and Scope

Project will add a five foot sidewalk on the south side of Cypress Knoll Drive from Rowan Road to Runnell Drive.

Rationale

This is a safety improvement.

Funding Strategy

This project is funded 100% by the Florida Department of Transportation for design.

Operating Budget Impacts

There is no impact to the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 07/10 - 09/12  51,970

 51,970

Florida Department of Transportation Grant

Local Option Gas Tax

 42,000

 9,970

 51,970

Fiscal Year 2012-2016 E -  44

 0



Pasco County Project Detail

Project: 002447 Status: New ProjectTitle: Davenport Drive

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Intersection of Seven Springs Blvd and Mitchell Blvd.

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 427,802  0  0 0  427,802  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Board of County Commissioners Initiated

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/12 - 09/13  427,802

 427,802

Paving Assessments  427,802

 427,802

Fiscal Year 2012-2016 E -  45

 0



Pasco County Project Detail

Project: 001851 Status: New ProjectTitle: DeCubellis Road Phase II

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 9,266,407  1,310,048  0 0  200,000  0  0  7,756,359

Definition and Scope

Project will add lanes 3 and 4 from west of Starkey Boulevard to west of Town Center Road.

Rationale

This is a capacity improvement.

Funding Strategy

Design is funded with a combination of gas taxes and impact fees collected in the west district.  Right-of-way acquisition is funded 100% by gas taxes.  

Construction is funded with a combination of gas taxes and mobility fees collected in the west district.

Operating Budget Impacts

Additional program maintenance costs are associated with construction completion.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

05/04 - 09/11

10/12 - 09/13

10/15 - 09/16

10/15 - 09/16

 1,310,048

 200,000

 180,842

 7,575,517

 9,266,407

Transportation Impact Fee - West Zone

Mobility Fees-West District-Roads

Local Option Gas Tax

 788,754

 775,636

 7,702,017

 9,266,407

Fiscal Year 2012-2016 E -  46

 0



Pasco County Project Detail

Project: TRA007 Status: Existing Project - No Additional FundingTitle: DeCubellis Road Phase III

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #4

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 250,000  0  862,448 0  250,000  0  0  0

Definition and Scope

Project will widen DeCubellis Road from Little Road to west of Starkey Boulevard from two lanes to four lanes with a 5 foot sidewalk on the north side of the 

road.

Rationale

This is a capacity improvement.

Funding Strategy

Right-of-way is funded 100% by transportation impact fees collected in the west zone.  The construction is funded 10% by gas taxes and 90% by Penny for 

Pasco.

Operating Budget Impacts

Additional program maintenance costs associated with completion of construction.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/12 - 09/13

10/18 - 09/19

10/18 - 09/19

 250,000

 18,242

 844,206

 1,112,448

Transportation Impact Fee - West Zone  250,000

 250,000

Fiscal Year 2012-2016 E -  47

 862,448



Pasco County Project Detail

Project: 600252 Status: Existing Project - No Additional FundingTitle: Denton Avenue and East Road Intersection Improvements

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #5

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,750,935  0  0 0  1,750,935  0  0  0

Definition and Scope

Project includes the widening of the intersection at Denton Avenue and East Road from 2 lanes to 3 lanes between Kitten Trail and East Road, installation of 

traffic signals at both locations, and a cross drain at the low point of East Road.  Also included in this project is a stormwater pond on the west side of East 

Road.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.  A traffic signal warrant study has been completed identifying 

the need for a signal at this location.

Funding Strategy

This project is funded 100% by transportation impact fees collected in the west zone.

Operating Budget Impacts

Additional operation and maintenance costs such as increased electric bills will be seen in the Traffic Operations budget for the signal and accompanying 

streetlights.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction Engineering Inspection

Construction

10/12 - 03/13

10/12 - 03/13

 45,000

 1,705,935

 1,750,935

Transportation Impact Fee - West Zone

Mobility Fees-West District-Roads

Local Option Gas Tax

 595,318

 805,430

 350,187

 1,750,935

Fiscal Year 2012-2016 E -  48

 0



Pasco County Project Detail

Project: TRA707 Status: New ProjectTitle: Driftwood Village

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 2 miles south of the intersection of SR52 and Little Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 411,977  0  0 411,977  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  411,977

 411,977

Paving Assessments  411,977

 411,977

Fiscal Year 2012-2016 E -  49

 0



Pasco County Project Detail

Project: 000907 Status: Existing Project - Additional Funding RequiredTitle: Emergency Vehicle Preemption

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,209,371  1,159,371  0 10,000  10,000  10,000  10,000  10,000

Definition and Scope

Installation of Emergency Vehicle Preemption in all traffic signals and emergency vehicles within this zone. The multi-year project is approximately 90% 

complete and only requires installing equipment in a few signals and some vehicles.

Rationale

Emergency vehicle preemption greatly reduces the risk of crashes at signalized intersections when emergency vehicles are responding to calls. Emergency 

vehicle preemption gives the vehicle a green light to proceed through the intersection. The system also reduces response times to emergencies.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Has a minor impact on the operating budget for maintenance and operation.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 03/96 - 09/16  1,209,371

 1,209,371

Local Option Gas Tax  1,209,371

 1,209,371

Fiscal Year 2012-2016 E -  50

 0



Pasco County Project Detail

Project: 001886 Status: Existing Project - Additional Funding RequiredTitle: FDOT Signal Construction Inspections

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 113,043  83,043  0 10,000  5,000  5,000  5,000  5,000

Definition and Scope

All traffic signals installed on the state road system by FDOT must be inspected by the Pasco County Traffic Operations Division prior to acceptance by the 

County for maintenance.

Rationale

The project is utilized to track the inspection expenses related to construction inspection on the state road system.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Provides less charges to offset the cost of the inspections.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Inspections 10/02 - 09/16  113,043

 113,043

Local Option Gas Tax  113,043

 113,043

Fiscal Year 2012-2016 E -  51

 0



Pasco County Project Detail

Project: TRA705 Status: New ProjectTitle: Fillmore Avenue

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile south of the intersection of Clark St. and US19 Wes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 41,825  0  0 41,825  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  41,825

 41,825

Paving Assessments  41,825

 41,825

Fiscal Year 2012-2016 E -  52

 0



Pasco County Project Detail

Project: 600262 Status: Existing Project - No Additional FundingTitle: Foggy Ridge Parkway Sidewalk

LMS:N/ACategory: Sidewalks CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Lutz

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 49,466  22,466  0 27,000  0  0  0  0

Definition and Scope

Project will construct five foot sidewalk on the west side of Foggy Ridge from Timberset Court to Cross Lane.

Rationale

This is a safety improvement.

Funding Strategy

This project is funded (100%) by the Florida Department of Transportation for design.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 07/10 - 09/12  49,466

 49,466

Florida Department of Transportation Grant

Local Option Gas Tax

 36,000

 13,466

 49,466

Fiscal Year 2012-2016 E -  53

 0



Pasco County Project Detail

Project: 000289 Status: Existing Project - Additional Funding RequiredTitle: General Paving Assessments

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: No District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 991,242  537,006  0 227,118  227,118  0  0  0

Definition and Scope

Projects on which right of way is required prior to petitioning/survey/real estate/Deed preparation/mailing/supplies/meetings with residents prior to projects 

beginning.

Rationale

Activity of r/w acquisition and meetings with residents directed by BCC and Administration prior to a project being petitioned and or presented to the BCC

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Planning 03/08 - 09/13  991,242

 991,242

Paving Assessments  991,242

 991,242

Fiscal Year 2012-2016 E -  54

 0



Pasco County Project Detail

Project: 600227 Status: Existing Project - No Additional FundingTitle: Geneva Drive

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: Odessa

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 173,255  0  0 173,255  0  0  0  0

Definition and Scope

Project includes paving Geneva Drive inside the Lake Geneva Subdivision.  Geneva Drive is southeast of SR 54 and Gunn Highway.

Rationale

The property owners of Geneva Drive submitted a petition requesting road paving of the County-maintained road.  The existing roads are unpaved.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  173,255

 173,255

Paving Assessments  173,255

 173,255

Fiscal Year 2012-2016 E -  55

 0



Pasco County Project Detail

Project: 002631 Status: Existing Project - Additional Funding RequiredTitle: Hudson Avenue and US 19 turn lanes

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #5

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Hudson

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,176,381  137,691  0 266,537  772,153  0  0  0

Definition and Scope

Project will add turn lanes and sidewalks at Hudson Avenue and US 19.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded 100% by gas taxes with proportionate share contributions from SunWest Harbourtowne and Beacon Woods.

Operating Budget Impacts

There is no impact to the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

10/06 - 03/12

10/11 - 06/12

10/12 - 06/13

10/12 - 06/13

 154,228

 250,000

 19,845

 752,308

 1,176,381

Local Option Gas Tax  1,176,381

 1,176,381

Fiscal Year 2012-2016 E -  56

 0



Pasco County Project Detail

Project: 002618 Status: Existing Project - Additional Funding RequiredTitle: Illuminated Overhead Signs

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 472,183  172,183  0 50,000  50,000  50,000  75,000  75,000

Definition and Scope

Project is for the installation of energy efficient long life LED illuminated overhead street name signs at existing signalized intersections.

Rationale

The illuminated overhead street name signs provide positive nighttime guidance to motorists using the County road system. The use of these signs is standard 

on all new signal installations.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Has a minor impact on the operating budget for maintenance and operation.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 11/06 - 09/16  472,183

 472,183

Local Option Gas Tax  472,183

 472,183

Fiscal Year 2012-2016 E -  57

 0



Pasco County Project Detail

Project: TRA016 Status: Existing Project - Additional Funding RequiredTitle: Interlaken Road from Community Drive to Gunn Highway

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Odessa

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,888,455  309,773  0 0  1,160,000  2,418,682  0  0

Definition and Scope

Construct a new two-lane road between Community Drive and Gunn Highway (CR 587) with a traffic signal at Interlaken Road and Gunn Highway.

Rationale

Project will serve as a parallel facility to SR 54 and also benefits Odessa Elementary School.

Funding Strategy

This project is funded 100% by a Florida Department of Transportation grant through the School Transportation Infrastructure Program.

Operating Budget Impacts

Additional operational and maintenance costs are associated with the project completion.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

12/10 - 02/12

10/12 - 09/13

10/13 - 06/14

10/13 - 06/14

 309,773

 1,160,000

 60,176

 2,358,506

 3,888,455

Federal Department of Transportation Grant

Local Option Gas Tax

 3,883,455

 5,000

 3,888,455

Fiscal Year 2012-2016 E -  58

 0



Pasco County Project Detail

Project: 001854 Status: Existing Project - No Additional FundingTitle: Lake Patience Road Phase II

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #2

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 19,468,958  3,177,086  0 16,291,872  0  0  0  0

Definition and Scope

This is a realignment of Lake Patience Oakstead Boulevard to CSX railroad tracks and is the construction of the initial two-lanes off-set of an ultimate four-lane 

road.

Rationale

This is an operational and safety improvement as it will allow traffic to exit at a signal at US 41.

Funding Strategy

This project is funded 100% by transportation impact fees collected in the central zone.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Design/Engineering

Construction Engineering Inspection

Construction

01/09 - 09/12

08/10 - 09/12

10/11 - 09/12

10/11 - 09/12

 7,079,101

 33,522

 328,044

 12,028,291

 19,468,958

Transportation Impact Fee - Central Zone  19,468,958

 19,468,958

Fiscal Year 2012-2016 E -  59

 0



Pasco County Project Detail

Project: TRA011 Status: New ProjectTitle: Lemon Road and Orchid Lake Road Intersection

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 462,638  94,024  0 0  368,614  0  0  0

Definition and Scope

Project will eventually construct west bound and east bound right turn lanes and left turn lanes in all directions.  A new mast arm signal will be installed.  At this 

time, funding is available for the study, design and partial right-of-way acquisition; however, any cost savings from the Interlaken Road project and/or the Little 

Road at Jaguar Trail project will be utilized for the remainder of the right-of-way acqusition and construction of this project.

Rationale

Project is needed in order to eliminate deficiency issues and address safety concerns for three schools located along this corridor.

Funding Strategy

This project is funded 100% by a State of Florida Department of Transportation grant agreement.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

02/11 - 12/11

10/12 - 09/13

 94,024

 368,614

 462,638

Florida Department of Transportation Grant

Local Option Gas Tax

 461,114

 1,524

 462,638

Fiscal Year 2012-2016 E -  60

 0



Pasco County Project Detail

Project: 002764 Status: New ProjectTitle: Little Road & Villa Entrada sidewalk

LMS:N/ACategory: Sidewalks CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #3, Commission District #4

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 49,205  18,455  0 30,750  0  0  0  0

Definition and Scope

Project will add a five foot sidewalk on the north side of Villa Entrada from Little Road to Villa Del Rio Unit 1.

Rationale

This is a safety improvement.

Funding Strategy

This project is funded by the Florida Department of Transportation.

Operating Budget Impacts

There is no impact to the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 07/11 - 06/12  49,205

 49,205

Florida Department of Transportation Grant

Local Option Gas Tax

 41,000

 8,205

 49,205

Fiscal Year 2012-2016 E -  61

 0



Pasco County Project Detail

Project: TRA010 Status: New ProjectTitle: Little Road and Jaguar Trail Intersection

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: Deficiency

Programmed Funding

Location: Trinity

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 281,614  13,489  0 268,125  0  0  0  0

Definition and Scope

Improvements include an extension of the southbound right turn lane and northbound left turn lane on Little Road at Jaguar Trail; construction of a second 

eastbound to northbound dual left turn lane at Jaguar Trail onto Little Road; and the addition/realignment of signal fixtures eastbound for dual left turn lanes on 

Jaguar Trail to accommodate a separate traffic lane for school traffic from the thru traffic along Little Road.

Rationale

This project will improve operation and eliminate deficiency issues as well as safety concerns along this corridor.

Funding Strategy

This project is funded 100% by a State of Florida Department of Transportation School Transportation Infrastructure Program.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

02/11 - 09/11

10/11 - 09/12

10/11 - 09/12

 13,489

 7,118

 261,007

 281,614

Florida Department of Transportation Grant

Local Option Gas Tax

 280,000

 1,614

 281,614

Fiscal Year 2012-2016 E -  62

 0



Pasco County Project Detail

Project: TRA029 Status: New ProjectTitle: Miscellaneous School Warning Flashers

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 120,000  20,000  0 20,000  20,000  20,000  20,000  20,000

Definition and Scope

Rationale

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 07/10 - 09/16  120,000

 120,000

Local Option Gas Tax  120,000

 120,000

Fiscal Year 2012-2016 E -  63

 0



Pasco County Project Detail

Project: 000174 Status: Existing Project - Additional Funding RequiredTitle: Miscellaneous Signal Computerization

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,857,185  1,747,185  0 220,000  220,000  220,000  225,000  225,000

Definition and Scope

Project provides for miscellaneous upgrades, additions and minor expansion of the various computerized traffic signal systems throughout the county.

Rationale

Signal computerization provides for more efficient traffic flow due to more advanced control of the signals in the various systems.  The systems also provide for 

the remote monitoring and programming of the systems from the Traffic Management Center located in the Traffic Operations Division office.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Has a minor impact on the operating budget for maintenance and operation.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/93 - 09/16  2,857,185

 2,857,185

Local Option Gas Tax  2,857,185

 2,857,185

Fiscal Year 2012-2016 E -  64

 0



Pasco County Project Detail

Project: 002366 Status: Existing Project - Additional Funding RequiredTitle: Miscellaneous Signal Upgrades or Rebuilds

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,101,785  201,785  0 100,000  200,000  200,000  200,000  200,000

Definition and Scope

Project is to upgrade or rebuild existing traffic signals that are not scheduled to be replaced under other projects. Signals are upgraded or rebuilt to add left 

turns, pedestrian signals, or other additional features to accommodate changes to the intersection.

Rationale

When the need is identified to upgrade or rebuild existing traffic signals this provides the funding required to make the required changes to the existing traffic 

signal.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

There is no additional impact on operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/05 - 09/16  1,101,785

 1,101,785

Local Option Gas Tax  1,101,785

 1,101,785

Fiscal Year 2012-2016 E -  65

 0



Pasco County Project Detail

Project: TRA702 Status: Existing Project - Additional Funding RequiredTitle: Miscellaneous Warning Flashers

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 60,000  10,000  0 10,000  10,000  10,000  10,000  10,000

Definition and Scope

Project is used to install warning flashers were the need is identified throughout the year by the Crash Data Management System or Road Safety Audits.

Rationale

When locations are identified, solar powered warning flashers can quickly be installed to reduce crashes, improve roadway safety, and reduce liability

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

The additional flashers will result in an estimated annual operational budget increase of approximately $400.00 per location for maintenance and operation.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/16  60,000

 60,000

Local Option Gas Tax  60,000

 60,000

Fiscal Year 2012-2016 E -  66

 0



Pasco County Project Detail

Project: 600147 Status: New ProjectTitle: Moon Lake Road and SR 52 Intersection Improvement

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #4

LOS/Concurrency: Yes Project Need: Growth, Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 86,519  24,267  0 62,252  0  0  0  0

Definition and Scope

Project will add two north bound to west bound 300 foot right turn lanes from Moon Lake Road to SR 52 and 150 feet to the existing east bound to south bound 

left turn lanes from SR 52 to Moon Lake Road.

Rationale

This project is needed for long-term concurrency.

Funding Strategy

Design is funded by transportation impact fees collected in the west zone.  Penny for Pasco is funding right-of-way acquisition and construction.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 07/09 - 09/12  86,519

 86,519

Transportation Impact Fee - West Zone  86,519

 86,519

Fiscal Year 2012-2016 E -  67

 0



Pasco County Project Detail

Project: 000228 Status: Existing Project - No Additional FundingTitle: Moon Lake Road from DeCubellis Road to SR 52

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 38,342,800  23,099,600  24,615,717 3,248,640  2,998,640  2,998,640  2,998,640  2,998,640

Definition and Scope

Project will reconstruct existing 2 lanes to new 4 lane urban roadway with 8 foot multi-use path and 6 foot sidewalk, including landscaping and two new traffic 

signals.

Rationale

This is a capacity improvement.

Funding Strategy

This project is funded by a combination of gas taxes and transportation impact fees collected in the west zone.

Operating Budget Impacts

Additional operation and maintenance costs such as increased electric bills will be seen in the Traffic Operations budget for the signal and accompanying 

streetlights.  There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Design/Engineering

Construction Engineering Inspection

Construction

11/97 - 09/16

01/03 - 09/11

10/17 - 11/18

10/17 - 11/18

 35,835,869

 2,506,931

 520,659

 24,095,058

 62,958,517

Transportation Impact Fee - West Zone

Tax Increment Financing from General Fund

Mobility Fees-West District-Roads
Local Option Gas Tax

 16,622,838

 400,000

 7,527,280
 13,792,682

 38,342,800

Fiscal Year 2012-2016 E -  68

 24,615,717



Pasco County Project Detail

Project: TRA706 Status: New ProjectTitle: Morningsun Court

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1/2 mile south of the intersection of Perrine Ranch Rd. and 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 120,880  0  0 120,880  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  120,880

 120,880

Paving Assessments  120,880

 120,880

Fiscal Year 2012-2016 E -  69

 0



Pasco County Project Detail

Project: 002672 Status: New ProjectTitle: Northwood Palms Boulevard Traffic Calming

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 80,038  12,496  0 0  0  0  0  67,542

Definition and Scope

Project will install a median island and a pedestrian crosswalk between Coral Springs Drive and Big Sur Drive, approximately 400 linear feet.

Rationale

This is a safety improvement.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

03/07 - 02/08

10/15 - 09/16

10/15 - 09/16

 12,496

 1,476

 66,066

 80,038

Local Option Gas Tax  80,038

 80,038

Fiscal Year 2012-2016 E -  70

 0



Pasco County Project Detail

Project: TRA711 Status: New ProjectTitle: Osprey Lane

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile east of the intersection of US41 and SR54

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 41,082  0  0 41,082  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  41,082

 41,082

Paving Assessments  41,082

 41,082

Fiscal Year 2012-2016 E -  71

 0



Pasco County Project Detail

Project: 600034 Status: Existing Project - Additional Funding RequiredTitle: Overpass Road and I-75 Interchange Justification Report

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 386,824  277,391  0 109,433  0  0  0  0

Definition and Scope

Interchange Justification Report is the first phase of the technical analysis  of a new access point based upon an approved Methodology between Federal 

Highway Administration (FHWA), Florida Department of Transportation (FDOT) and Pasco County.

Rationale

Project will relieve congestion and improve traffic volumes at the SR 54, CR 54 and SR 52 interchanges.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Planning 01/10 - 09/12  386,824

 386,824

Local Option Gas Tax  386,824

 386,824

Fiscal Year 2012-2016 E -  72

 0



Pasco County Project Detail

Project: 600148 Status: Existing Project - No Additional FundingTitle: Overpass Road and I-75 PD&E Study from west of I-75 to US 301

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 539,227  179,843  0 359,384  0  0  0  0

Definition and Scope

Project Development and Environmental Study (PD&E) of signal point urban interchange and widening of Overpass Road from I-75 to US 301.  PD&E is 

necessary to comply with Federal Highway Administration (FHWA) and Florida Department of Transportation procedures to obtain a FHWA Location and 

Design Concept Acceptance of the project.

Rationale

Project will relieve congestion and improve traffic volumes at the SR 54, CR 54 and SR 52 interchanges.

Funding Strategy

This project is funded 100% by transportation impact fees collected in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 08/10 - 09/12  539,227

 539,227

Transportation Impact Fee - East Zone  539,227

 539,227

Fiscal Year 2012-2016 E -  73

 0



Pasco County Project Detail

Project: 000516 Status: Existing Project - No Additional FundingTitle: Program Maintenance - Resurfacing

LMS:N/ACategory: Program Maintenance CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: No District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 71,000,337  44,750,337  52,500,000 5,250,000  5,250,000  5,250,000  5,250,000  5,250,000

Definition and Scope

Specific List of Roadway resurfacing projects for 2010 and 2011 was approved by the Board of County Commissioners in March 2010 and these projects are  

ongoing.

Rationale

Programmed maintenance is intended for collector and arterial roadways that need resurfacing, reconstruction or minor roadway rehabilitation.

Funding Strategy

These projects are funded 100% by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/91 - 09/26  123,500,337

 123,500,337

Local Option Gas Tax  71,000,337

 71,000,337

Fiscal Year 2012-2016 E -  74

 52,500,000



Pasco County Project Detail

Project: 002894 Status: New ProjectTitle: Quail Hollow Pines 2

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 3 miles west of the intersection of Quail Hollow Blvd and O

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 411,659  0  0 411,659  0  0  0  0

Definition and Scope

Restore base, culverts, clear R.O.W., and paved - non-county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  411,659

 411,659

Paving Assessments  411,659

 411,659

Fiscal Year 2012-2016 E -  75

 0



Pasco County Project Detail

Project: 001905 Status: Existing Project - Additional Funding RequiredTitle: Red Light Enforcement Lights

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 68,698  18,698  0 10,000  10,000  10,000  10,000  10,000

Definition and Scope

Project provides for installation of white enforcement lights at signalized intersections with high rates of red light runners.

Rationale

Installation of white enforcement lights allows law enforcement to monitor the signal to determine what signals are red and provides for easier enforcement with 

less staff.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Has a minor impact on the operating budget for maintenance and operation.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 11/02 - 09/16  68,698

 68,698

Local Option Gas Tax  68,698

 68,698

Fiscal Year 2012-2016 E -  76

 0



Pasco County Project Detail

Project: 001556 Status: Existing Project - Additional Funding RequiredTitle: Remote Traffic Monitoring System

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 678,891  178,891  0 100,000  100,000  100,000  100,000  100,000

Definition and Scope

Project is to install permanent traffic count stations and other devices to monitor traffic volumes, speed, and occupancy levels on the county arterial and 

collector road system.

Rationale

Installation of such devices reduces the need for overtime to set up and pick up portable traffic counters. Traffic data can be collected for months at a time 

instead of only days. 

Data is currently retrieved with laptops.  Future plans will provide for communication directly with the Traffic Management Center located in the Traffic 

Operations Division office.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Project will reduce labor and vehicle costs associated with manual traffic counts. Has a minor impact on the operating budget for additional maintenance and 

operation of the devices.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 01/01 - 09/16  678,891

 678,891

Local Option Gas Tax  678,891

 678,891

Fiscal Year 2012-2016 E -  77

 0



Pasco County Project Detail

Project: 000813 Status: Existing Project - No Additional FundingTitle: Ridge Road Extension Phase 1 from Moon Lake Rd to Suncoast Pkwy

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: Exhibit 10 District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 42,410,737  4,403,327  0 38,007,410  0  0  0  0

Definition and Scope

Project will include construction of a new 4-lane road extending from Ridge Road at it's current terminus at Moon Lake Road to the Suncoast Parkway, wildlife 

crossings, and a bridge with a future extension (Phase 2) to US 41.  The Florida Turnpike Authority will be constructing an interchange at Suncoast Parkway 

and Ridge Road Extension concurrent with the road construction.

Rationale

This is a capacity improvement and serve as both a parallel facility for SR 54 and SR 52 and provide another east/west evacuation route.  There are limited 

east/west collector and arterial facilities in Pasco County.

Funding Strategy

The design was paid for by a combination of gas tax and transportation impact fees collected in both the west and central zones.  A combination of gas taxes 

and impact fees from both zones are paying for the construction since this project spans two impact fee zones.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway and wildlife crossings as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

07/04 - 11/11

12/11 - 05/13

12/11 - 05/13

 4,548,190

 1,005,201

 36,857,346

 42,410,737

Transportation Impact Fee - West Zone

Local Option Gas Tax

Transportation Impact Fee - Central Zone

 18,462,088

 1,850,705

 22,097,944

 42,410,737

Fiscal Year 2012-2016 E -  78

 0



Pasco County Project Detail

Project: 001112 Status: Existing Project - No Additional FundingTitle: Ridge Road Extension Phase 2 from Suncoast Parkway to US 41

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: No District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 13,023,106  2,180,421  0 10,842,685  0  0  0  0

Definition and Scope

Project will construct a new two-lane road extending Ridge Road from it's future terminus at the Suncoast Parkway (Phase 1) to US 41/Land O Lakes 

Boulevard.

Rationale

This is a capacity and operational improvement that will serve as both a parallel facility for SR 54 and SR 52 and provide another east/west evacuation route.

Funding Strategy

A combination of gas tax and impact fees are paying for the design and construction.  Right-of-way acquisition was paid for by transportation impact fees 

collected in the central zone.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

10/97 - 09/11

10/11 - 07/13

 2,180,421

 10,842,685

 13,023,106

Local Option Gas Tax

Transportation Impact Fee - Central Zone

TIFC Dedicated Revenues for Roads & Intersections

 499,772

 12,465,015

 58,319

 13,023,106

Fiscal Year 2012-2016 E -  79

 0



Pasco County Project Detail

Project: 000924 Status: Existing Project - Additional Funding RequiredTitle: Ridge Road Widening from Broad Street to Moon Lake Road

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: Exhibit 10 District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 36,332,509  13,555,614  0 22,776,895  0  0  0  0

Definition and Scope

Project will reconstruct the existing two-lane road to a new four-lane urban road.

Rationale

This is a capacity improvement.

Funding Strategy

Design and right-of-way acquisition are funded by a combination of gas tax and transportation impact fees collected in the west zone.  Construction is funded 

by gas tax.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

06/04 - 11/06

10/05 - 09/12

10/11 - 12/12

10/11 - 12/12

 42,767

 13,762,847

 598,059

 21,928,836

 36,332,509

Transportation Impact Fee - West Zone

Florida Department of Transportation Grant

Mobility Fees-West District-Roads
Local Option Gas Tax

 15,478,547

 11,263,448

 1,351,613
 8,238,901

 36,332,509

Fiscal Year 2012-2016 E -  80

 0



Pasco County Project Detail

Project: 600276 Status: Existing Project - Additional Funding RequiredTitle: River Ridge Middle School Multi-Use Path

LMS:N/ACategory: Multi-Use Paths CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #4

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 91,311  10,521  0 80,790  0  0  0  0

Definition and Scope

Construct a six foot multi-use path on the east side of Moon Lake Road from Ridge Road to Randee Road.

Rationale

This project is part of the Federal-aid Safe routes to Schools program and is going to provide pedestrian and bicycle access to River Ridge Middle School.

Funding Strategy

A majority of the funding is provided by a Florida Department of Transportation grant with the remainder provided by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 09/10 - 09/12  91,311

 91,311

Florida Department of Transportation Grant

Local Option Gas Tax

 62,790

 28,521

 91,311

Fiscal Year 2012-2016 E -  81

 0



Pasco County Project Detail

Project: 001189 Status: Existing Project - Additional Funding RequiredTitle: Roadway Lighting Energy Reduction Program

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,822,167  922,167  0 200,000  200,000  200,000  150,000  150,000

Definition and Scope

Project replaces existing High Pressure Sodium of Mercury Vapor streetlight with long life energy efficient LED (Light Emitting Diode) streetlights.

Rationale

The use of long life energy efficient LED (Light Emitting Diode) streetlights reduces the electric consumption by approximately 50% where they have been 

installed.  Further cost savings are realized over time as the LED streetlights have a very long life, which reduces maintenance costs.

Funding Strategy

This project is funded 100% by gas taxes.

Operating Budget Impacts

Reduces the electric consumption by approximately 50% and requires less maintenance than conventional lighting.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/98 - 09/16  1,822,167

 1,822,167

Local Option Gas Tax  1,822,167

 1,822,167

Fiscal Year 2012-2016 E -  82

 0



Pasco County Project Detail

Project: 002375 Status: Existing Project - Additional Funding RequiredTitle: Safety Projects Signing, Markings, & Crash Reduction

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 536,258  186,258  0 50,000  75,000  75,000  75,000  75,000

Definition and Scope

Project is used to address non-signalized intersection or roadway safety issues that are identified throughout the year by the Crash Data Management System 

or Road Safety Audits.

Rationale

When locations are identified, low cost safety improvements can be quickly initiated to reduce crashes and improve roadway safety and reduce liability.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

There is no additional impact on the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/05 - 09/16  536,258

 536,258

Local Option Gas Tax

Transportation Impact Fee - Central Zone

 456,968

 79,290

 536,258

Fiscal Year 2012-2016 E -  83

 0



Pasco County Project Detail

Project: TRA030 Status: New ProjectTitle: School Warning Flasher Control Upgrade

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 140,000  0  0 0  20,000  60,000  60,000  0

Definition and Scope

Rationale

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/12 - 09/13

10/13 - 09/15

 20,000

 120,000

 140,000

Local Option Gas Tax  140,000

 140,000

Fiscal Year 2012-2016 E -  84

 0



Pasco County Project Detail

Project: 002762 Status: New ProjectTitle: Sea Ranch Drive

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile south of intersection of Hudson Blvd and US19 - We

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 408,735  0  0 0  408,735  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Board initiated.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/12 - 09/13  408,735

 408,735

Paving Assessments  408,735

 408,735

Fiscal Year 2012-2016 E -  85

 0



Pasco County Project Detail

Project: 600275 Status: Existing Project - Additional Funding RequiredTitle: Seven Springs Middle School Multi-Use Path

LMS:N/ACategory: Multi-Use Paths CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: District: Commission District #3

LOS/Concurrency: No Project Need: N/A

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 800,455  102,106  0 698,349  0  0  0  0

Definition and Scope

Construct an eight foot multi-use path on Little Road from SR 54 to Trinity Boulevard.

Rationale

This project is part of the Federal-aid Safe routes to Schools program and is going to provide pedestrian and bicycle access to Seven Springs Middle School.

Funding Strategy

A majority of the funding is provided by a Florida Department of Transportation grant with the remainder provided by gas taxes.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

08/10 - 09/11

10/11 - 09/12

 102,106

 698,349

 800,455

Florida Department of Transportation Grant

Local Option Gas Tax

 498,349

 302,106

 800,455

Fiscal Year 2012-2016 E -  86

 0



Pasco County Project Detail

Project: 002138 Status: Existing Project - No Additional FundingTitle: Shady Hills Road and Peace Boulevard Intersection Improvement

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: Deficiency

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,123,334  674,936  0 1,448,398  0  0  0  0

Definition and Scope

Project will construct realignment of two-lanes with 5 foot paved shoulders, construct an S-curve, repair the line of sight problem on Bosley Road, correct the 

inverted super elevation at the golf course and install a traffic signal.

Rationale

This is a safety and operational improvement to allow better traffic flow through the intersection.

Funding Strategy

This project is funded 100% by transportation impact fees collected in the central zone.

Operating Budget Impacts

Additional operation and maintenance costs such as increased electric bills will be seen in the Traffic Operations budget for the signal and accompanying 

streetlights.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

04/05 - 03/12

06/08 - 09/11

10/11 - 09/12

10/11 - 09/12

 73,750

 611,936

 38,168

 1,399,480

 2,123,334

Transportation Impact Fee - Central Zone  2,123,334

 2,123,334

Fiscal Year 2012-2016 E -  87

 0



Pasco County Project Detail

Project: 002367 Status: Existing Project - Additional Funding RequiredTitle: Signal Controller Upgrades

LMS:N/ACategory: Signalization CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 605,602  105,602  0 100,000  100,000  100,000  100,000  100,000

Definition and Scope

Project will replaced old traffic signal controllers that are not scheduled to be replaced under other projects. Controllers to be replaced do not meet current 

standards or need additional features to accommodate changes to the intersection.

Rationale

Traffic signal controller technology changes rapidly and the Manual on Uniform Traffic Control Devices (MUTCD) has been revised to add many new features to 

signalized intersections. Many older controllers do not meet these current standards. To utilize new features in the MUTCD replacement of the controllers are 

required.

Funding Strategy

Project is funded 100% by gas taxes.

Operating Budget Impacts

Upgrading and standardization of traffic signal controllers reduces the quantity of spare parts required. This minimizes the need to increase the operating 

budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/05 - 09/16  605,602

 605,602

Local Option Gas Tax

Transportation Impact Fee - Central Zone

 577,396

 28,206

 605,602

Fiscal Year 2012-2016 E -  88

 0



Pasco County Project Detail

Project: 002883 Status: New ProjectTitle: Spur Road

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 1/2 west of the intersection of Colony Dr and SR52

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 54,438  0  0 54,438  0  0  0  0

Definition and Scope

Restore base and pave non-county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  54,438

 54,438

Paving Assessments  54,438

 54,438

Fiscal Year 2012-2016 E -  89

 0



Pasco County Project Detail

Project: 600154 Status: New ProjectTitle: SR 52 from CR 581 to Old Pasco Road

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: San Antonio

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,197,457  1,696,089  0 501,368  0  0  0  0

Definition and Scope

The project consists of advanced right-of-way acquisition along the SR 52 (Schrader Highway) corridor from CR 581 (Bellamy Brothers Boulevard) to Old 

Pasco Road.

Rationale

Intent is to work with interested sellers for land purchases.

Funding Strategy

Project is funded 50% by a State of Florida Department of Transportation, Transportation Regional Incentive Program agreement and 50% by transportation 

impact fees collected in the east zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 06/10 - 09/12  2,197,457

 2,197,457

Florida Department of Transportation Grant

Transportation Impact Fee - East Zone

 1,090,072

 1,107,385

 2,197,457

Fiscal Year 2012-2016 E -  90

 0



Pasco County Project Detail

Project: 600153 Status: New ProjectTitle: SR 52 from Suncoast Parkway to US 41

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills and Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,004,787  1,004,787  0 1,000,000  0  0  0  0

Definition and Scope

Funding for advanced right-of-way acquisition between Suncoast Parkway and US 41 for the ultimate six-lane construction.

Rationale

This is a capacity and operational improvement.

Funding Strategy

This project is funded 50% by the Florida Department of Transportation and 50% by transportation impact fees collected in the central zone.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 06/10 - 09/12  2,004,787

 2,004,787

Florida Department of Transportation Grant

Transportation Impact Fee - Central Zone

 1,001,616

 1,003,171

 2,004,787

Fiscal Year 2012-2016 E -  91

 0



Pasco County Project Detail

Project: 600314 Status: New ProjectTitle: SR 52 from US 41 to CR 581

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,513,919  14,835  0 374,084  375,000  375,000  375,000  0

Definition and Scope

The project consists of advanced right-of-way acquisition along the SR 52 (Schrader Highway) corridor from US 41 (SR 45) to CR 581 (Bellamy Brothers 

Boulevard).

Rationale

Intent is to work with interested sellers for land purchases.

Funding Strategy

Project is funded primarily by a State of Florida Department of Transportation, Transportation Regional Incentive Program agreement.  The agreement calls for 

a 50% match by the County; however, that obligation will be met by land donation(s) equivalent to the match amount.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 06/10 - 09/15  1,513,919

 1,513,919

Florida Department of Transportation Grant

Transportation Impact Fee - Central Zone

 1,500,000

 13,919

 1,513,919

Fiscal Year 2012-2016 E -  92

 0



Pasco County Project Detail

Project: 002887 Status: Existing Project - No Additional FundingTitle: SR 54 from Curley Road (CR 577) to Morris Bridge Road (CR 579)

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 12,042,748  1,880,248  0 5,162,500  5,000,000  0  0  0

Definition and Scope

Project will construct four-lanes from existing two-lanes for a distance of 4.5 miles.

Rationale

This is a capacity improvement and operational improvement.

Funding Strategy

Gas taxes are paying for staff time.  A combination of a Florida Department of Transportation grant, impact fees, and Penny for Pasco are funding the design.  

Right-of-way acquisition is split between a Florida Department of Transportation grant and impact fees.  A developer is contributing funds towards the advanced 

right-of-way acquisition.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

07/09 - 09/12

10/12 - 09/13

 2,042,748

 10,000,000

 12,042,748

Mobility Fees-East District-Roads

Florida Department of Transportation Grant

TIFE Dedicated Revenues for Roads & Intersections
Local Option Gas Tax

Transportation Impact Fee - East Zone

 2,500,000

 5,650,000

 500,000
 8,407

 3,384,341

 12,042,748

Fiscal Year 2012-2016 E -  93

 0



Pasco County Project Detail

Project: 600180 Status: Existing Project - Additional Funding RequiredTitle: Sunlake Boulevard Phase 1 from SR 54 south to Loop Road

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: Lutz

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,274,368  1,804,042  0 0  1,470,326  0  0  0

Definition and Scope

Project is construction of an initial 920 feet of a new four lane section of Sunlake Boulevard on the south side of SR 54 and installation of a new traffic signal at 

SR 54 and Sunlake Boulevard.

Rationale

This project is needed for development planned on the south side of SR 54.

Funding Strategy

Transportation impact fees collected in the central zone funded the right-of-way and planning costs.  The construction is funded by an Office of Tourism, Trade, 

and Economic Development grant.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way

Construction

02/09 - 02/09

07/10 - 09/13

 208,126

 3,066,242

 3,274,368

Economic Development Funds

Transportation Impact Fee - Central Zone

 3,000,000

 274,368

 3,274,368

Fiscal Year 2012-2016 E -  94

 0



Pasco County Project Detail

Project: 600203 Status: Existing Project - No Additional FundingTitle: Sunlake Boulevard Phase 2a

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 10 District: Commission District #2

LOS/Concurrency: No Project Need: Growth

Programmed Funding

Location: Lutz

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,461,453  24,198  0 0  0  10,437,255  0  0

Definition and Scope

Project will construct the initial two-lanes of a future four-lane divided collector roadway that extends from the existing Loop Road south of S.R. 54 to 

Hillsborough County Line.

Rationale

Project is needed for development planned on the south side of S.R. 54.

Funding Strategy

Project is funded by a combination of gas taxes and mobility fees collected in the central zone.  Special Assessment Districts will be created through the Long 

Lake Ranch Development of Regional Impact to reimburse the project over a ten-year period.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

08/09 - 09/11

10/13 - 06/14

10/13 - 06/14

 24,198

 259,674

 10,177,581

 10,461,453

MF2C Dedicated Revenues for Roads & Intersections

Mobility Fees-Central District-Roads

Local Option Gas Tax
Gas Dedicated Revenues for Roads and Intersections

Transportation Impact Fee - Central Zone

 772,357

 6,951,212

 2,442,317
 271,369

 24,198

 10,461,453

Fiscal Year 2012-2016 E -  95

 0



Pasco County Project Detail

Project: 600256 Status: New ProjectTitle: Sunlake Boulevard Phase 2B

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Lutz

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 2,711,353  907  0 0  0  0  0  2,710,446

Definition and Scope

Project will construct lanes 3 and 4 of Sunlake Boulevard from the Hillsborough County line to Loop Road.  The initial 2 lanes will be designed and constructed 

by the Developer of Long Lake Ranch.  If for some reason, the developer can not construct the initial 2 lanes then the County will construct it and be 

reimbursed through the creation of a special assessment district

Rationale

This is a capacity improvement and benefit to future site of T.Rowe Price.

Funding Strategy

Project is funded primarily by mobility fees collected in the central district.  The County will be reimbursed for the cost to construct these lanes through a special 

assessment district upon completion of the project.  The reimbursement will be spread out over a ten-year period.

Operating Budget Impacts

There will be increased mowing costs associated with this new roadway as well as eventual program maintenance.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

06/10 - 09/10

10/15 - 06/16

10/15 - 06/16

 907

 63,195

 2,647,251

 2,711,353

MF2C Dedicated Revenues for Roads & Intersections

Mobility Fees-Central District-Roads

Transportation Impact Fee - Central Zone

 271,045

 2,439,401

 907

 2,711,353

Fiscal Year 2012-2016 E -  96

 0



Pasco County Project Detail

Project: TRA709 Status: New ProjectTitle: Teakwood Lane

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile east of the intersection of US41 and SR54

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 42,491  0  0 42,491  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  42,491

 42,491

Paving Assessments  42,491

 42,491

Fiscal Year 2012-2016 E -  97

 0



Pasco County Project Detail

Project: TRA008 Status: Existing Project - No Additional FundingTitle: Trinity Boulevard widening from Little Road to SR 54

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: District: Commission District #3

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 732,248  0  11,863,707 0  0  0  732,248  0

Definition and Scope

Project will add lanes three and four to a two lane facility, modify signals at Trinity Boulevard/Tamarand Boulevard, Trinity Boulevard/Sweetbriar Drive, Trinity 

Boulevard/Garden Lakes and Trinity Boulevard/Duck Slough, and add seven simple left turn lanes at Corporate Center Drive, SR 54 and Lakestone Drive (5).

Rationale

This is a capacity and operational improvement.

Funding Strategy

Design is funded 100% by mobility fees collected in the west zone.  Construction is funded 2% by tax increment financing, 41% by Penny for Pasco, and 57% 

by mobility fees collected in the west zone.

Operating Budget Impacts

There is no impact to the operating budget.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction Engineering Inspection

Construction

10/14 - 09/15

10/17 - 09/18

10/17 - 09/18

 732,248

 259,216

 11,604,491

 12,595,955

Mobility Fees-West District-Roads  732,248

 732,248

Fiscal Year 2012-2016 E -  98

 11,863,707



Pasco County Project Detail

Project: TRA712 Status: New ProjectTitle: Veterans Villas Drive

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #3

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 2 miles south of the intersection of Seven Springs Blvd an

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 105,799  0  0 105,799  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  105,799

 105,799

Paving Assessments  105,799

 105,799

Fiscal Year 2012-2016 E -  99

 0



Pasco County Project Detail

Project: TRA710 Status: New ProjectTitle: Western Circle

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #5

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 1 mile east of the intersection of SR52 and US19

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 58,277  0  0 58,277  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requeste by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  58,277

 58,277

Paving Assessments  58,277

 58,277

Fiscal Year 2012-2016 E -  100

 0



Pasco County Project Detail

Project: TRA708 Status: New ProjectTitle: Woodview Village

LMS:N/ACategory: Paving Assessments CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 2 miles north of SR52 and Meadow Oaks Subdivision

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 144,368  0  0 144,368  0  0  0  0

Definition and Scope

Mill and resurface county maintained road.

Rationale

Requested by residents.

Funding Strategy

This project is funded by paving assessments.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  144,368

 144,368

Paving Assessments  144,368

 144,368

Fiscal Year 2012-2016 E -  101

 0



Pasco County Project Detail

Project: 001220 Status: Existing Project - Additional Funding RequiredTitle: Zephyrhills Bypass Extension Phase III

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: Exhibit 10 District: Commission District #1, Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,972,211  2,266,112  14,930,768 206,099  0  0  2,500,000  0

Definition and Scope

Project will construct four-lanes from west of River Glen Boulevard to the eastern limits of the New River Town Center and two-lanes for the remainder of the 

roadway to east of Handcart Road, to include a new bridge at the eastern limits of the project.  Developers will construct Phases I and II, from east of SR 54 to 

west of River Glen Boulevard.

Rationale

This project will provide an east/west alternative and relieve congestion on SR 54.

Funding Strategy

Project is funded by a combination of gas taxes and transportation impact fees and mobility fees collected in the east zone.

Operating Budget Impacts

Additional operation and maintenance costs such as increased electric bills will be seen in the Traffic Operations budget for the signal and accompanying 

streetlights.  Additional mowing associated with creation of ponds and mitigation areas.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

09/02 - 09/12

10/14 - 09/15

10/19 - 09/20

10/19 - 09/20

 2,472,211

 2,500,000

 305,719

 14,625,049

 19,902,979

Mobility Fees-East District-Roads

Local Option Gas Tax

Transportation Impact Fee - East Zone

 750,000

 614,109

 3,608,102

 4,972,211

Fiscal Year 2012-2016 E -  102

 14,930,768



Pasco County Project Detail

Project: 002639 Status: Existing Project - No Additional FundingTitle: Zephyrhills Bypass Extension Phase IV

LMS:N/ACategory: Road Improvements CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1, Commission District #2

LOS/Concurrency: No Project Need: Growth, Deficiency

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,194,884  865,030  11,223,448 59,854  270,000  0  0  0

Definition and Scope

Project will construct two additional lanes to existing offset two-lanes with a 5 foot sidewalk from west of Chapel Creek to west of Dean Dairy Road.

Rationale

This is a capacity and operation improvement.

Funding Strategy

A combination of gas taxes and transportation impact fees paid for design.  Construction is funded by impact fees.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Land Acquisition/Right-of-Way

Construction Engineering Inspection

Construction

09/08 - 09/12

10/12 - 09/13

10/22 - 09/23

10/22 - 09/23

 924,884

 270,000

 208,481

 11,014,967

 12,418,332

Local Option Gas Tax

Transportation Impact Fee - East Zone

 21,755

 1,173,129

 1,194,884

Fiscal Year 2012-2016 E -  103

 11,223,448
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PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 F-1 Utilities 

UTILITIES 
 
The underlying strategy of the CIP process is to plan for design, acquisition, 
construction, and maintenance of facilities necessary for the safe and efficient provision 
of water, wastewater, reclaim water and solid waste management services in 
accordance with policies, goals and objectives adopted by the Board of County 
Commissioners.  A critical element of a balanced CIP is the provision of funds to both 
preserve or enhance existing facilities and provide new assets to respond to changing 
service needs and growth of the community. 
 
Pasco County Utilities relies on Master Plans to study and analyze capacity 
requirements through build-out.  These Master Plans provide recommended 
infrastructure extensions to support hydraulic demand and ensure adequate capacity is 
available: 
 
• Water System Master Plan (WMP) –The purpose of this plan is to analyze and 

evaluate the water distribution system to meet the future demands based on the 
projected growth of the county and to recommend infrastructure extensions to 
support hydraulic demands.  The plan was updated in 2005 by Pasco County Utilities 
staff and will be updated during Fiscal year 2013 after the recommendation by the 
Urban Land Institute (ULI) has been fully implemented by the county and all 
proposed market areas have been established.   

 
• Wastewater System Master Plan (WWMP) – The plan was updated in 2005 by 

Pasco County Utilities staff and similar to the Water System Master Plan will be 
reevaluated during Fiscal Year 2013 after the recommendation by the Urban Land 
Institute (ULI) has been fully implemented by the County and all proposed market 
areas have been established. 

 
• Wastewater Treatment Capacity Analysis – In accordance with the requirements of 

Rule 62-600.405, FAC, the County has been preparing and submitting to the Florida 
Department of Environmental Protection (FDEP) a wastewater treatment plant 
capacity analysis report (CAR) for all facilities on an annual basis.  The report aids 
both FDEP and Pasco County Utilities to permit and expand facilities before possible 
shortages of treatment capacity occurs.  The CAR will continue to be reevaluated 
annually to ensure it is aligned with the WWMP and Pasco County Comprehensive 
Plans. 

 
• Reuse System Master Plan – In support of the application to renew the Florida 

Department of Environmental Protection operating permit of the system, a reuse 
system master plan is needed to present an overview of the existing Pasco County 
Master Reuse System (PCMRS).  The PCMRS includes identification of deficiencies 
and needed improvements as well as the development of a plan for accommodating 
projected effluent disposal needs for the next 20 years. 

 
• Solid Waste System Master Plan – The Pasco County Solid Waste Management 

System has been successfully operating for a number of years.  To ensure its ability 
to meet future needs of its citizens, Pasco County needs to evaluate and update its 
solid waste master plan to determine future requirements and provide the necessary 
facilities and capacities to meet these requirements.   



PASCO COUNTY 
FISCAL YEAR 2012-2016 CAPITAL IMPROVEMENT PLAN 

 

Fiscal Year 2012-2016 F-2 Utilities 

Each year the Operations and Maintenance and Engineering-Contract Management 
Departments prioritize problem areas that need to be corrected based on: water quality 
issues; low pressure concerns; wastewater backups and overflows; and recurring 
corrective maintenance.  Engineering works closely with Operation and Maintenance to 
ensure projects are well defined.  Utilities Engineering must also work closely with both 
the Florida Department of Transportation (FDOT) and County Engineering to address 
utility relocations and adjustments required as a result of highway construction. 
 
Pasco County Utilities has been working on the development of an Asset Management 
Plan.  Over the past year, PCU has been collecting data on its existing system, which 
was fed into an Enterprise Asset Management System (EAM).  The development of this 
asset management program will allow PCU to meet Strategic Challenge #4: Provide 
value-added, reliable utility services to the County’s residents, business interests, 
community groups and visitors. 
 
Pasco County Utilities has been responsibly managing its assets since its inception.  
However, in recent years the system has experienced unprecedented growth.  This 
growth has occurred concurrently with aging infrastructure.  A formalized asset 
management program continues to be implemented to accurately balance the useful life, 
capital spending, and renewal and replacement of current assets.  The program is 
directed primarily toward capital assets and will allow PCU to: (1) continuously deliver 
desired level of service; (2) stabilize long-range capital investments for capital renewal; 
and (3) minimize life-cycle costs of owning, operating and maintaining infrastructure 
assets.  Fiscal Year 2010 marked the first year PCU began utilizing recommendations 
for resource and recovery projects based on experiences gained from tracking 
maintenance and repair activity by key asset, via EAM reporting. 
 
The major projects that are currently underway and will be in design or construction 
phase during FY 2012 include: 
 
• Boyette Reservoir 
• Reclaimed transmission main from Shady Hills WWTP to Boyette Reservoir 
• Improve the scale house and citizen drop-offs at the West Pasco Class III Solid 

Waste Facility and the East Pasco Transfer Station  
• East Pasco Landfill rehabilitation 
 
 
 
 
 
 
 



Pasco County

Fiscal Year 2012-2016 Business Unit Summary

Utilities Capital Improvements

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total Est

Revenues Revenues

Summary of Revenues

Revenue Source

Interest  0 0  0  0  0  0  0

Sewer Impact Fees  802,287 0  0  0  0  802,287  0

SWFMD - Contribution In Aid of Construction  0 0  0  0  0  0  0

SWFWMD H092 Restoration Feasibility Study  98,382 98,382  0  0  0  0  0

SWFWMD Master Reuse Plan Update  0 0  0  0  0  0  0

SWFWMD Water Quality Nutrient Removal  0 0  0  0  0  0  0

Water Impact Fees  0 0  0  0  0  0  0

Water Sales  13,303,661 0  2,276,283  2,396,128  3,126,128  3,437,561  2,067,561

Fund Balance  198,937,476 22,904,830  121,635,311  23,668,872  19,535,872  6,735,152  4,457,439

 23,003,212  213,141,806 123,911,594  26,065,000  22,662,000  10,975,000  6,525,000

ProjectedBudget Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016Prior Year Total EstFuture

FundingExpenses Cost

Summary of Expenses

CIP Category

Reclaimed Water Projects  73,075,757 10,898,239  54,777,518  900,000  1,100,000  5,400,000  0  0

Sewer Projects  70,737,023 5,289,455  39,960,568  14,200,000  6,787,000  2,600,000  1,900,000  0

Solid Waste/Resource Recovery  33,204,936 4,583,478  16,621,458  1,200,000  10,800,000  0  0  0

Utilities Miscellaneous Projects  10,104,152 59,902  7,244,250  700,000  700,000  700,000  700,000  0

Vehicles and Equipment  597,000 0  597,000  0  0  0  0  0

Water Projects  25,422,938 2,172,138  4,710,800  9,065,000  3,275,000  2,275,000  3,925,000  0

 23,003,212  213,141,806 123,911,594  26,065,000  22,662,000  10,975,000  6,525,000  0

 3F - Fiscal Year 2012 - 2016 Utilities Capital Improvements



 
 

Fiscal Year 2012-2016 F-4 Utilities 

 
 
 
 
 
 
 
 
 
 
 
 

 

 
 



Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Utilities Capital Improvements

Reclaimed Water Projects

 0 2,011,058  23,000,000  0  0  0  0  25,011,058Boyette Road Reservoir

 2,011,058  23,000,000  0  0  0  0  0  25,011,058

 0 0  1,750,000  0  0  0  0  1,750,000Crews Lake Restoration and Rehydration

 0  1,750,000  0  0  0  0  0  1,750,000

 0 0  0  200,000  200,000  0  0  400,000Golf Course Reuse Pond & Pump Station

 0  0  200,000  200,000  0  0  0  400,000

 0 0  300,000  0  0  0  0  300,000Handcart Road Reclaimed Pump Station 

Restoration-Phase I

 0  300,000  0  0  0  0  0  300,000

 0 0  0  0  900,000  0  0  900,000Handcart Road Reclaimed Pump Station 

Restoration-Phase II

 0  0  0  900,000  0  0  0  900,000

 0 0  180,000  0  0  0  0  180,000Master Reuse Plan Update & Regional 

Interconnects (SWFWMD #N380)

 0  180,000  0  0  0  0  0  180,000

 0 1,053,963  3,500,000  0  0  0  0  4,553,963Rapid Infiltration Basins & Spray Fields

 1,053,963  3,500,000  0  0  0  0  0  4,553,963

 0 0  0  700,000  0  0  0  700,000Reclaimed Transmission Main Curley 

Road

 0  0  700,000  0  0  0  0  700,000

 0 0  0  0  0  5,400,000  0  5,400,000Reclaimed Transmission Main Deer Park 

WWTP to Odessa

 0  0  0  0  5,400,000  0  0  5,400,000

 0 1,099,681  2,103,016  0  0  0  0  3,202,697Reclaimed Transmission Main New River - 

Southeast WWTP

 1,099,681  2,103,016  0  0  0  0  0  3,202,697

 0 0  1,400,000  0  0  0  0  1,400,000Reclaimed Transmission Main Powerline 

Interconnect, SR 54 to I-75

 0  1,400,000  0  0  0  0  0  1,400,000

 0 644,828  14,000,000  0  0  0  0  14,644,828Reclaimed Transmission Main Shady Hills 

WWTP

 644,828  14,000,000  0  0  0  0  0  14,644,828

 0 6,001,809  7,494,502  0  0  0  0  13,496,311Reclaimed Transmission Main SR 52/US 

41 to Boyette Reservoir (H055)

 6,001,809  7,494,502  0  0  0  0  0  13,496,311

 0 86,900  800,000  0  0  0  0  886,900St. Leo University Reclaimed Water Pond 

& Pump Station

 86,900  800,000  0  0  0  0  0  886,900

 0 0  250,000  0  0  0  0  250,000Water Quality "Nutrient Removal" 

Improvements (SWFWMD #N390)

 0  250,000  0  0  0  0  0  250,000

Reclaimed Water Projects  10,898,239  54,777,518  900,000  1,100,000  5,400,000  0  0  73,075,757

Fiscal Year 2012-2016  5F - 



Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Utilities Capital Improvements

Sewer Projects

 0 0  0  0  900,000  0  0  900,000Chancey Road Wastewater Master Pump 

Station

 0  0  0  900,000  0  0  0  900,000

 0 125,100  1,074,900  0  0  0  0  1,200,000Deer Park Diversion to Shady Hills - 

Master Pump Station

 125,100  1,074,900  0  0  0  0  0  1,200,000

 0 868,375  9,400,000  0  0  0  0  10,268,375Deer Park Diversion to Shady Hills - Moon 

Lake Rd

 868,375  9,400,000  0  0  0  0  0  10,268,375

 0 280,125  5,600,000  0  0  0  0  5,880,125Deer Park Diversion to Shady Hills - 

Powerline Corridor Force Main

 280,125  5,600,000  0  0  0  0  0  5,880,125

 0 0  0  9,000,000  0  0  0  9,000,000Embassy Hills WWTP Diversion to Shady 

Hills WWTP

 0  0  9,000,000  0  0  0  0  9,000,000

 0 0  0  0  0  700,000  0  700,000Handcart Road, Southeast WWTP to Oak 

Trail Force Main

 0  0  0  0  700,000  0  0  700,000

 0 395,850  8,300,000  0  0  0  0  8,695,850Hudson WWTP Diversion to Shady Hills 

WWTP

 395,850  8,300,000  0  0  0  0  0  8,695,850

 0 0  1,000,000  0  0  0  0  1,000,000Land O Lakes Wastewater Treatment Plant 

New Deep Bed Filters

 0  1,000,000  0  0  0  0  0  1,000,000

 0 0  65,000  0  0  0  0  65,000Land O'Lakes WWTP Improvements

 0  65,000  0  0  0  0  0  65,000

 0 108,158  5,787,279  0  0  0  0  5,895,437North Central Wastewater Force Main

 108,158  5,787,279  0  0  0  0  0  5,895,437

 0 104,572  0  0  3,200,000  0  0  3,304,572Old Pasco Road, Wesley Center to SR 52 

WW Transmission Main

 104,572  0  0  3,200,000  0  0  0  3,304,572

 0 0  0  0  500,000  0  0  500,000SE WWTP Diversion Force Main to Wesley 

Center WWTP

 0  0  0  500,000  0  0  0  500,000

 800,000 0  800,000  800,000  800,000  800,000  0  4,000,000Sewer/Collection System Improvements

 0  800,000  800,000  800,000  800,000  800,000  0  4,000,000

 0 0  1,900,000  0  0  0  0  1,900,000Shady Hills Sludge Belt Press

 0  1,900,000  0  0  0  0  0  1,900,000

 0 0  66,000  0  0  0  0  66,000Shady Hills WWTP Improvements

 0  66,000  0  0  0  0  0  66,000

 0 354,775  3,431,000  0  0  0  0  3,785,775Timber Greens Master Pump Station

 354,775  3,431,000  0  0  0  0  0  3,785,775

 200,000 0  0  200,000  200,000  200,000  0  800,000Wastewater Plant Renewal and 

Replacement

 0  0  200,000  200,000  200,000  200,000  0  800,000
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Utilities Capital Improvements

Sewer Projects

 0 0  0  600,000  0  0  0  600,000Wastewater Plant Security Improvements

 0  0  600,000  0  0  0  0  600,000

 900,000 3,052,500  1,607,889  900,000  900,000  900,000  0  8,260,389Wastewater Pump Station Rehabilitation & 

Improvements

 3,052,500  1,607,889  900,000  900,000  900,000  900,000  0  8,260,389

 0 0  0  0  287,000  0  0  287,000Wells Road, Boyette Road to High School 

Force Main

 0  0  0  287,000  0  0  0  287,000

 0 0  598,500  0  0  0  0  598,500Wesley Center WWTP Improvements

 0  598,500  0  0  0  0  0  598,500

 0 0  330,000  2,700,000  0  0  0  3,030,000Zephyrhills Bypass Force Main & Master 

Pump Station

 0  330,000  2,700,000  0  0  0  0  3,030,000

Sewer Projects  5,289,455  39,960,568  14,200,000  6,787,000  2,600,000  1,900,000  0  70,737,023

Solid Waste/Resource Recovery

 0 1,390,822  7,000,000  0  0  0  0  8,390,822East Pasco Landfill Rehabilitation

 1,390,822  7,000,000  0  0  0  0  0  8,390,822

 0 0  300,000  0  0  0  0  300,000East Pasco Transfer Station Property 

Acquisition

 0  300,000  0  0  0  0  0  300,000

 0 0  1,000,000  0  0  0  0  1,000,000New Material Recycling Facility (MRF)

 0  1,000,000  0  0  0  0  0  1,000,000

 0 3,192,656  7,431,458  0  0  0  0  10,624,114Pasco Class III Scale House/Citizen Drop 

Off Improvements

 3,192,656  7,431,458  0  0  0  0  0  10,624,114

 0 0  500,000  0  0  0  0  500,000Ridge Road Class I Landfill Repair

 0  500,000  0  0  0  0  0  500,000

 0 0  0  1,200,000  10,800,000  0  0  12,000,000Solid Waste Composting Facility - Full 

Scale

 0  0  1,200,000  10,800,000  0  0  0  12,000,000

 0 0  320,000  0  0  0  0  320,000Temporary Solid Waste Composting 

Facility - Pilot

 0  320,000  0  0  0  0  0  320,000

 0 0  70,000  0  0  0  0  70,000West Pasco Resource Recovery Scale 

House Expansion

 0  70,000  0  0  0  0  0  70,000

Solid Waste/Resource Recovery  4,583,478  16,621,458  1,200,000  10,800,000  0  0  0  33,204,936
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Utilities Capital Improvements

Utilities Miscellaneous Projects

 0 0  200,000  0  0  0  0  200,000Convert Materials Recycling Facility 

Buildings at Shady Hills WWTP to 

Warehouse

 0  200,000  0  0  0  0  0  200,000

 0 0  100,000  0  0  0  0  100,000Master Planning for SCADA and 

Communication System

 0  100,000  0  0  0  0  0  100,000

 100,000 59,902  100,000  100,000  100,000  100,000  0  559,902Oversizing Agreement

 59,902  100,000  100,000  100,000  100,000  100,000  0  559,902

 0 0  400,000  0  0  0  0  400,000Remodeling of Existing Utilities 

Administration Building

 0  400,000  0  0  0  0  0  400,000

 0 0  100,000  0  0  0  0  100,000SCADA System Server and Network

 0  100,000  0  0  0  0  0  100,000

 0 0  1,500,000  0  0  0  0  1,500,000Utilities Customer Service Billing System

 0  1,500,000  0  0  0  0  0  1,500,000

 600,000 0  4,844,250  600,000  600,000  600,000  0  7,244,250Utility Relocation - County and FDOT Road 

Projects

 0  4,844,250  600,000  600,000  600,000  600,000  0  7,244,250

Utilities Miscellaneous Projects  59,902  7,244,250  700,000  700,000  700,000  700,000  0  10,104,152

Vehicles and Equipment

 0 0  145,000  0  0  0  0  145,000Camera Truck

 0  145,000  0  0  0  0  0  145,000

 0 0  125,000  0  0  0  0  125,000Crane

 0  125,000  0  0  0  0  0  125,000

 0 0  57,000  0  0  0  0  57,000Diesel Tractor and Bat Wing Mower

 0  57,000  0  0  0  0  0  57,000

 0 0  270,000  0  0  0  0  270,000Vacuum Truck

 0  270,000  0  0  0  0  0  270,000

Vehicles and Equipment  0  597,000  0  0  0  0  0  597,000
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Budget Projected Projected Projected Projected
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Pasco County Five Year Capital Plan

Project Expenses
Prior Year

Cost

Total EstFuture
Funding

Utilities Capital Improvements

Water Projects

 1,700,000 1,700,000  1,700,000  1,700,000  1,700,000  1,700,000  0  10,200,000Automatic Meter Reader (AMR) 

Replacement Meters

 1,700,000  1,700,000  1,700,000  1,700,000  1,700,000  1,700,000  0  10,200,000

 0 0  0  850,000  0  0  0  850,000Crystal Springs Water Main - Phase I

 0  0  850,000  0  0  0  0  850,000

 0 0  0  0  1,000,000  0  0  1,000,000Crystal Springs Water Main - Phase II

 0  0  0  1,000,000  0  0  0  1,000,000

 125,000 87,200  121,800  125,000  125,000  125,000  0  709,000Dual Check Valves

 87,200  121,800  125,000  125,000  125,000  125,000  0  709,000

 0 233,500  49,000  0  0  0  0  282,500Hydropneumatic Tanks at three well 

locations

 233,500  49,000  0  0  0  0  0  282,500

 0 51,438  650,000  0  0  0  0  701,438Lake Patience Road from Oakstead 

Boulevard to US 41 Water Main

 51,438  650,000  0  0  0  0  0  701,438

 150,000 100,000  150,000  150,000  150,000  150,000  0  850,000Large Commerical Meter Changeouts

 100,000  150,000  150,000  150,000  150,000  150,000  0  850,000

 1,650,000 0  0  0  0  0  0  1,650,000Northwest Water Treatment Plant, Phase I

 0  0  0  0  0  1,650,000  0  1,650,000

 100,000 0  100,000  100,000  100,000  100,000  0  500,000Water Distribution Main Extensions

 0  100,000  100,000  100,000  100,000  100,000  0  500,000

 200,000 0  140,000  140,000  200,000  200,000  0  880,000Water Plant Improvements

 0  140,000  140,000  200,000  200,000  200,000  0  880,000

 0 0  1,800,000  6,000,000  0  0  0  7,800,000Zephyrhills Bypass Extension Water Main 

Extension

 0  1,800,000  6,000,000  0  0  0  0  7,800,000

Water Projects  2,172,138  4,710,800  9,065,000  3,275,000  2,275,000  3,925,000  0  25,422,938

Utilities Capital Improvements  23,003,212  123,911,594  26,065,000  22,662,000  10,975,000  6,525,000  0  213,141,806

Fiscal Year 2012-2016  9F - 



 
 

Fiscal Year 2012-2016 F-10 Utilities 

 
 
 
 
 
 
 
 
 
 
 
 

 

 
 



Pasco County Project Detail

Project: 600001 Status: Existing Project - No Additional FundingTitle: Automatic Meter Reader (AMR) Replacement Meters

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,200,000  1,700,000  0 1,700,000  1,700,000  1,700,000  1,700,000  1,700,000

Definition and Scope

Project is to replace existing conventional meters with automatic meter readers for more reliability and accuracy.

Rationale

Reliability and accuracy of the AMR replacing the older water meter on the system

Funding Strategy

This project is funded by the Capital Improvement fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/10 - 09/16  10,200,000

 10,200,000

Utilities Capital Improvement Funds  10,200,000

 10,200,000

Fiscal Year 2012-2016 F -  11
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Pasco County Project Detail

Project: 002073 Status: Existing Project - No Additional FundingTitle: Boyette Road Reservoir

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Between Elam Road, Boyette Road, and Overpass Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 25,011,058  2,011,058  0 23,000,000  0  0  0  0

Definition and Scope

Project is to provide for storage capacity of reclaimed water during periods of wet weather to serve future customers.

Rationale

Provide storage capacity for reclaimed water that can be used during dry weather periods

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

08/08 - 12/11

10/10 - 12/11

 2,011,058

 23,000,000

 25,011,058

Utilities Capital Improvement Funds

2009 Water and Sewer Bond Fund

Wastewater (Sewer) Impact Fees

 274,932

 23,636,400

 1,099,726

 25,011,058

Fiscal Year 2012-2016 F -  12
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Pasco County Project Detail

Project: UTA074 Status: New ProjectTitle: Camera Truck

LMS:N/ACategory: Vehicles and Equipment CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 145,000  0  0 145,000  0  0  0  0

Definition and Scope

Upgrade 1997 step van to closed circuit television inspection camera truck.

Rationale

Funding Strategy

This project is funded by the Water and Sewer Fund.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  145,000

 145,000

Utilities Water and Sewer Funds  145,000

 145,000

Fiscal Year 2012-2016 F -  13
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Pasco County Project Detail

Project: UTA023 Status: Existing Project - No Additional FundingTitle: Chancey Road Wastewater Master Pump Station

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1, Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Chancey Rd and Coats Rd

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 900,000  0  0 0  0  900,000  0  0

Definition and Scope

A new master wastewater pump station to provide additional capacity.

Rationale

To serve future growth in the southeast Pasco  area.

Funding Strategy

This project is funded by sewer impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

11/13 - 02/15

04/14 - 02/15

 100,000

 800,000

 900,000

Wastewater (Sewer) Impact Fees  900,000

 900,000

Fiscal Year 2012-2016 F -  14
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Pasco County Project Detail

Project: UTA052 Status: New ProjectTitle: Convert Materials Recycling Facility Buildings to Warehouse

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 200,000  0  0 200,000  0  0  0  0

Definition and Scope

Convert Materials Recycling Facility buildings at Shady Hills Wastewater Treatment Plant to a warehouse.

Rationale

Funding Strategy

Project is funded by Utilities Capital Improvement Funds.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/11 - 09/12

10/11 - 09/12

 188,000

 12,000

 200,000

Utilities Capital Improvement Funds  200,000

 200,000

Fiscal Year 2012-2016 F -  15
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Pasco County Project Detail

Project: UTA071 Status: New ProjectTitle: Crane

LMS:N/ACategory: Vehicles and Equipment CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 125,000  0  0 125,000  0  0  0  0

Definition and Scope

National Crane 500E2 Series

Rationale

Funding Strategy

This project is funded by the Water and Sewer Fund.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  125,000

 125,000

Utilities Water and Sewer Funds  125,000

 125,000

Fiscal Year 2012-2016 F -  16
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Pasco County Project Detail

Project: UTA041 Status: Existing Project - No Additional FundingTitle: Crews Lake Restoration and Rehydration

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #2

LOS/Concurrency: No Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,750,000  0  0 1,750,000  0  0  0  0

Definition and Scope

Project is to provide for the disposal capacity of reclaimed water during wet weather periods of the year

Rationale

The Florida Department of Environmental Protection requires all wastewater utility operations to provide wet weather disposal capacity.

Funding Strategy

This project is funded by Sewer Impact Fees and Capital Improvement Funds

Operating Budget Impacts

This project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/10 - 09/16

10/10 - 09/16

 1,500,000

 250,000

 1,750,000

Wastewater (Sewer) Impact Fees  1,750,000

 1,750,000

Fiscal Year 2012-2016 F -  17
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Pasco County Project Detail

Project: UTA034 Status: New ProjectTitle: Crystal Springs Water Main - Phase I

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 850,000  0  0 0  850,000  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/12 - 09/14

10/12 - 09/14

 600,000

 250,000

 850,000

Utilities Renewal and Replacement Funds  850,000

 850,000

Fiscal Year 2012-2016 F -  18
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Pasco County Project Detail

Project: UTA035 Status: New ProjectTitle: Crystal Springs Water Main - Phase II

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 0  0  1,000,000  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/13 - 09/15  1,000,000

 1,000,000

Utilities Renewal and Replacement Funds  1,000,000

 1,000,000

Fiscal Year 2012-2016 F -  19
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Pasco County Project Detail

Project: 600240 Status: Existing Project - No Additional FundingTitle: Deer Park Diversion to Shady Hills - Master Pump Station

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10, 3.1. District: Commission District #2, Commission District #4

LOS/Concurrency: Yes Project Need: 

Programmed Funding

Location: Between Deer Park WWTP and Shady Hills WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,200,000  125,100  0 1,074,900  0  0  0  0

Definition and Scope

Provide a force main and pump station to divert flow from the Deer Park Plant to the expanded Shady Hills Plant.  Segments of the project are along River 

Crossing, Starkey Boulevard, Decubellis Rd, Ridge Rd Extension and the power line corridor north and south of SR 52.

Rationale

Provide a force main and pump station to divert flow from the Hudson Plant to the expanded Shady Hills Plant.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

Budget impact is probably offset by reduction in cost for Deer Park WWTP and increase in cost for Shady Hills WWTP

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

03/05 - 03/12

10/11 - 09/12

 125,100

 1,074,900

 1,200,000

2009 Water and Sewer Bond Fund  1,200,000

 1,200,000

Fiscal Year 2012-2016 F -  20
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Pasco County Project Detail

Project: UT2666 Status: Existing Project - No Additional FundingTitle: Deer Park Diversion to Shady Hills - Moon Lake Rd

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Between Deer Park WWTP and Shady Hills WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,268,375  868,375  0 9,400,000  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/09 - 09/12

10/11 - 09/12

 868,375

 9,400,000

 10,268,375

Utilities Capital Improvement Funds

2009 Water and Sewer Bond Fund

 292,500

 9,975,875

 10,268,375

Fiscal Year 2012-2016 F -  21

 0



Pasco County Project Detail

Project: 002666 Status: Existing Project - No Additional FundingTitle: Deer Park Diversion to Shady Hills - Powerline Corridor Force Main

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10, 3.1 District: Commission District #2, Commission District #4

LOS/Concurrency: Yes Project Need: N/A

Programmed Funding

Location: Between Deer Park WWTP and Shady Hills WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,880,125  280,125  0 5,600,000  0  0  0  0

Definition and Scope

Provide a force main and pump station to divert flow from the Deer Park plant to the expanded Shady Hills Plant. Segments of the project are along River 

Crossing, Starkey Boulevard, Decubellis Rd, Ridge Rd Extension and the power line corridor north and south of SR 52.

Rationale

Provide a force main and pump station to divert flow from the Hudson Plant to the expanded Shady Hills Plant

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund

Operating Budget Impacts

Budget Impact is probably offset by reduction in cost for Deer park WWTP and increase in cost for Shady Hills WWTP

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

09/09 - 09/16

10/11 - 09/13

 280,125

 5,600,000

 5,880,125

Utilities Capital Improvement Funds

2009 Water and Sewer Bond Fund

 165,417

 5,714,708

 5,880,125

Fiscal Year 2012-2016 F -  22

 0



Pasco County Project Detail

Project: UTA073 Status: New ProjectTitle: Diesel Tractor and Bat Wing Mower

LMS:N/ACategory: Vehicles and Equipment CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 57,000  0  0 57,000  0  0  0  0

Definition and Scope

Diesel tractor and bat wing mower.

Rationale

Funding Strategy

This project is funded by the Water and Sewer Fund.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  57,000

 57,000

Utilities Water and Sewer Funds  57,000

 57,000

Fiscal Year 2012-2016 F -  23

 0



Pasco County Project Detail

Project: 600002 Status: Existing Project - No Additional FundingTitle: Dual Check Valves

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 709,000  87,200  0 121,800  125,000  125,000  125,000  125,000

Definition and Scope

To replace dual check valves at potable system

Rationale

FDEP Requirement

Funding Strategy

Utilities Capital Improvement Fund

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 09/09 - 09/16  709,000

 709,000

Utilities Capital Improvement Funds  709,000

 709,000

Fiscal Year 2012-2016 F -  24

 0



Pasco County Project Detail

Project: 600192 Status: Existing Project - No Additional FundingTitle: East Pasco Landfill Rehabilitation

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference:  Chapter 10.4 District: Commission District #1

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Auton Road - East Pasco

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 8,390,822  1,390,822  0 7,000,000  0  0  0  0

Definition and Scope

This project will provide for rehabilitation of the 120-acre landfill site that is located on the east side of the County.  This site is no longer utilized to receive 

waste.  This project will provide for rehabilitiation of the existing closed 107 acres and formally close the existing 13 open acres.

Rationale

Project will formally close this landfill

Funding Strategy

This project is funded by the Solid Waste Resource Recovery Bond 2008 and the Solid Waste System Fund.

Operating Budget Impacts

The project will require repair and maintenance in future years. As it currently is maintained.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

05/09 - 03/11

10/10 - 03/11

 1,390,822

 7,000,000

 8,390,822

Solid Waste System Fund

2008 Solid Waste Resource Recovery Bond Fund

 7,000,000

 1,390,822

 8,390,822

Fiscal Year 2012-2016 F -  25

 0



Pasco County Project Detail

Project: UTA055 Status: New ProjectTitle: East Pasco Transfer Station Property Acquisition

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: East Pasco - Handcart Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 300,000  0  0 300,000  0  0  0  0

Definition and Scope

To purchase land to expand the site at the East Pasco Transfer Station

Rationale

To provide a buffer between the expanision of the Citizen Drop off area

Funding Strategy

Solid Waste Assessments

Operating Budget Impacts

N/A

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Land Acquisition/Right-of-Way 10/11 - 09/12  300,000

 300,000

Solid Waste System Fund  300,000

 300,000

Fiscal Year 2012-2016 F -  26

 0



Pasco County Project Detail

Project: UTA019 Status: Existing Project - No Additional FundingTitle: Embassy Hills WWTP Diversion to Shady Hills WWTP

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Objective goal 3.1 District: Commission District #2, Commission District #4, Commissio

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Between the two plants

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 9,000,000  0  0 0  9,000,000  0  0  0

Definition and Scope

Provide a force main and pump station to divert flow from the Embassy Hills Plant to the newly upgraded Shady Hills Plant.

Rationale

Utilize Shady Hills Plant capacity to avoid expansion and rehabilitation of the Hudson Plant.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/12 - 12/13

10/12 - 12/14

 1,000,000

 8,000,000

 9,000,000

2009 Water and Sewer Bond Fund  9,000,000

 9,000,000

Fiscal Year 2012-2016 F -  27

 0



Pasco County Project Detail

Project: UTA018 Status: Existing Project - No Additional FundingTitle: Golf Course Reuse Pond & Pump Station

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10 District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 400,000  0  0 0  200,000  200,000  0  0

Definition and Scope

Project is to provide for a disposal of reclaimed water during wet weather periods of the year

Rationale

Wet weather disposal and source of irrigation

Funding Strategy

This project is funded by the Renewal and Replacement Fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 09/13

05/12 - 03/14

 40,000

 360,000

 400,000

Utilities Renewal and Replacement Funds  400,000

 400,000

Fiscal Year 2012-2016 F -  28

 0



Pasco County Project Detail

Project: UTA007 Status: Existing Project - No Additional FundingTitle: Handcart Road Reclaimed Pump Station Restoration-Phase I

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10 District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Handcart Road south of Prospect Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 300,000  0  0 300,000  0  0  0  0

Definition and Scope

Project is to provide for a more reliable reclaimed water service to the area

Rationale

Provide for a more reliable system

Funding Strategy

This project is funded by capital improvement funds and water impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 10/11 - 11/13  300,000

 300,000

Utilities Renewal and Replacement Funds  300,000

 300,000

Fiscal Year 2012-2016 F -  29

 0



Pasco County Project Detail

Project: UTA033 Status: Existing Project - No Additional FundingTitle: Handcart Road Reclaimed Pump Station Restoration-Phase II

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10 District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Handcart Road South of Prospect Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 900,000  0  0 0  0  900,000  0  0

Definition and Scope

Project is to provide for a more reliable reclaimed water service to the area

Rationale

Provide for a more reliable system

Funding Strategy

This project is funded by Capital Improvement funds

Operating Budget Impacts

The project will require repair and maintenance in future years

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/13 - 09/15  900,000

 900,000

Utilities Renewal and Replacement Funds  900,000

 900,000

Fiscal Year 2012-2016 F -  30

 0



Pasco County Project Detail

Project: UTA028 Status: Existing Project - No Additional FundingTitle: Handcart Road, Southeast WWTP to Oak Trail Force Main

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Along Handcart Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 700,000  0  0 0  0  0  700,000  0

Definition and Scope

Provide a larger force main along Handcart Rd between the Southeast Plant and Oak Trail.

Rationale

To increase wastewater transmission system capacity along Handcart Rd.

Funding Strategy

This project is funded by sewer impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/14 - 11/16

04/15 - 11/16

 70,000

 630,000

 700,000

Wastewater (Sewer) Impact Fees  700,000

 700,000

Fiscal Year 2012-2016 F -  31

 0



Pasco County Project Detail

Project: 600195 Status: Existing Project - No Additional FundingTitle: Hudson WWTP Diversion to Shady Hills WWTP

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10, 3.1. District: Commission District #2, Commission District #5

LOS/Concurrency: Yes Project Need: 

Programmed Funding

Location: Between Hudson and Shady Hills Plants

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 8,695,850  395,850  0 8,300,000  0  0  0  0

Definition and Scope

Provide a force main and pump station to divert flow from the Hudson Plant to the expanded Shady Hills Plant.

Rationale

Utilize Shady Hills Plant capacity to avoid expansion and rehabilitation of the Hudson Plant.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

Budget impact is probably offset by reduction in cost for Hudson WWTP and increase in cost for Shady Hills WWTP

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

06/10 - 12/11

10/11 - 09/12

 395,850

 8,300,000

 8,695,850

2009 Water and Sewer Bond Fund  8,695,850

 8,695,850

Fiscal Year 2012-2016 F -  32

 0



Pasco County Project Detail

Project: 600325 Status: Existing Project - No Additional FundingTitle: Hydropneumatic Tanks at three well locations

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #1

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Three location at the northeast portion of the county

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 282,500  233,500  0 49,000  0  0  0  0

Definition and Scope

The Florida Department of Environmental Protection (FDEP) has established a regulation that requires the inspection of hydro-pneumatic tanks within water 

systems every five years and the replacement of any tanks that fail to pass the inspection. Pasco County Utilities has five such tanks needing replacement. 

This project has been established to replace these tanks over a three-year period. The first two tanks are currently being replaced for the One Pasco Center 

and Autumn Oaks wells during FY09-10. Two tanks at the Blanton and Lacoochee wells are scheduled to be replaced during FY10-11, and the final tank for the 

Hickory Hill well is planned for replacement during FY11-12

Rationale

To address new regulations by FDEP

Funding Strategy

This project is funded by the Capital Improvement Fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/10 - 09/12  282,500

 282,500

Utilities Renewal and Replacement Funds  282,500

 282,500

Fiscal Year 2012-2016 F -  33

 0



Pasco County Project Detail

Project: 002515 Status: Existing Project - No Additional FundingTitle: Lake Patience Road from Oakstead Boulevard to US 41 Water Main

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Exhibit 6 District: Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Land O Lakes

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 701,438  51,438  0 650,000  0  0  0  0

Definition and Scope

"Provide a 12"" water main to interconnect existing water mains."

Rationale

To serve new customers, improve water system reliability, and pressure.

Funding Strategy

This project is funded by water impact fees and capital improvement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/09 - 09/13

10/11 - 09/12

 51,438

 650,000

 701,438

Utilities Capital Improvement Funds

Water Impact Fees

 71,777

 629,661

 701,438

Fiscal Year 2012-2016 F -  34

 0



Pasco County Project Detail

Project: UTA014 Status: Existing Project - Additional Funding RequiredTitle: Land O Lakes Wastewater Treatment Plant New Deep Bed Filters

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: Commission District #2

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Parkway Boulevard south of Ehren Cut Off

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 1,000,000  0  0  0  0

Definition and Scope

The existing shallow bed automatic backwash filters at the Land O' Lakes Wastewater Plant have not performed adequately, and at time they have limited the 

Plant's capacity. This project will provide for the replacement of these filters with more reliable deep bed filters that will help to ensure proper plant operation.

Rationale

More reliable filters are needed to improve the overall reliability and capacity of the Land O' Lakes Plant

Funding Strategy

This project is funded by the Capital Improvement fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  1,000,000

 1,000,000

Utilities Capital Improvement Funds  1,000,000

 1,000,000

Fiscal Year 2012-2016 F -  35

 0



Pasco County Project Detail

Project: UTA045 Status: New ProjectTitle: Land O'Lakes WWTP Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Land O'Lakes Waste Water Treatment Plant

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 65,000  0  0 65,000  0  0  0  0

Definition and Scope

Replacement of Stainless Steel Grit Classifiers

Rationale

Replacement of end of life equipment. Grit Classifiers are subjected to and placed in a hacard environment for operational purposes.

Funding Strategy

Renewal and Replacement Funds

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/12  65,000

 65,000

Utilities Renewal and Replacement Funds  65,000

 65,000

Fiscal Year 2012-2016 F -  36

 0



Pasco County Project Detail

Project: 600003 Status: Existing Project - No Additional FundingTitle: Large Commerical Meter Changeouts

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 850,000  100,000  0 150,000  150,000  150,000  150,000  150,000

Definition and Scope

Project is to address the replacement of commercial meters that are 2" and larger in size so that the meters are reliable in measuring the flow accurately to the 

customers.

Rationale

Provide accuracy for older meters which in turn affects County revenue.

Funding Strategy

This project is funded by the Capital Improvement Fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/10 - 09/16  850,000

 850,000

Utilities Capital Improvement Funds  850,000

 850,000

Fiscal Year 2012-2016 F -  37

 0



Pasco County Project Detail

Project: UTA053 Status: New ProjectTitle: Master Planning for SCADA and Communication System

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 100,000  0  0 100,000  0  0  0  0

Definition and Scope

Pasco County Utilities (PCU) staff is currently working on a communication plan that will include the addition of fiber optic lines to all futute PCU projects.  The 

fiber optic lines will be used as part of the Supervirory Control and Data Acquisition (SCADA) system which will provide for more control and reliability in 

managing and controlling the utilities systems. Under this project, a consultant will come on board to facilitae PCU staff views on the proposed plan and come 

up with recommendations to implement the plan

Rationale

Most of the planning will be performed by PCU staff, however, an additional assistance by consultant will be required to facilitate the PCU efforts and provide 

technical assistance to implement the plan.

Funding Strategy

Sewer Impact Fees

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 10/11 - 09/12  100,000

 100,000

Utilities Renewal and Replacement Funds

Wastewater (Sewer) Impact Fees

 50,000

 50,000

 100,000

Fiscal Year 2012-2016 F -  38

 0



Pasco County Project Detail

Project: UTA043 Status: New ProjectTitle: Master Reuse Plan Update & Regional Interconnects (SWFWMD #N3

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 180,000  0  0 180,000  0  0  0  0

Definition and Scope

As the County considers regionalization of the Pasco County Master Reuse System, the County plans to update its Master Reuse Plan.  This plan will be 

utilized to determine the areas within the County that could beneficially reuse reclaimed water and will also assist the County in determining the amount of 

reclaimed that the system can handle and what upgrades/improvements, if any, are needed to accommodate additional regional reclaimed water flow.  

Discussions are currently taking place with Pinellas County, the City of Largo and the City of Clearwatar to accept their reclaimed water flows.  This Plan will 

identify how these flows can be routed to the best locations and how the flow can best be used.

Rationale

To properly plan for the future.

Funding Strategy

A Southwest Florida Water Management District Cooperative Funding application was submitted for fiscal year 2012 requesting a 50% funding share to be 

spread evenly amongst the Coastal, Hillsborough, and Pinellas-Anclote River Basin boards ($30,000 each).

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 12/12 - 09/12  180,000

 180,000

Wastewater (Sewer) Impact Fees  180,000

 180,000

Fiscal Year 2012-2016 F -  39

 0



Pasco County Project Detail

Project: UTA056 Status: New ProjectTitle: New Material Recycling Facility (MRF)

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,000,000  0  0 1,000,000  0  0  0  0

Definition and Scope

To build a new Material Recovery Facility

Rationale

The current facility is limited by its size.  It originally was built in the early 1990's when the population of the county was significally smaller and the amount of 

material were limited.

Funding Strategy

Solid Waste Assessments

Operating Budget Impacts

The operating budget will be minimally impacted as this will be contracted out for the process and marketing of material as it currently is operating.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 09/12

10/11 - 09/13

 250,000

 750,000

 1,000,000

Solid Waste System Fund  1,000,000

 1,000,000

Fiscal Year 2012-2016 F -  40

 0



Pasco County Project Detail

Project: 600044 Status: Existing Project - No Additional FundingTitle: North Central Wastewater Force Main

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: Growth

Programmed Funding

Location: Between Land O Lakes and Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,895,437  108,158  0 5,787,279  0  0  0  0

Definition and Scope

Project is to install a 12" and 16" force main

Rationale

This will allow the diversion of wastewater from development along the US 41 corridor north of Ehren Cutoff from the Land O Lakes Wastewater Treatment 

Plant to the Shady Hills Wastewater Treatment Plant. Diversin is necessary to defer the construction of an expanded Land O Lakes Wastewater Treatment 

Plant.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

This project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/09 - 12/11

10/11 - 09/12

 222,082

 5,673,355

 5,895,437

2009 Water and Sewer Bond Fund  5,895,437

 5,895,437

Fiscal Year 2012-2016 F -  41

 0



Pasco County Project Detail

Project: UTA030 Status: Existing Project - No Additional FundingTitle: Northwest Water Treatment Plant, Phase I

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 1.1. District: Commission District #2, Commission District #5

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Hudson Avenue and Hays Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,650,000  0  0 0  0  0  0  1,650,000

Definition and Scope

Provide a new water plant for the future expansion of the water system into NW Pasco County.

Rationale

To serve future growth in the NW portion of Pasco County.

Funding Strategy

This project is funded by water impact fees.

Operating Budget Impacts

The project will require additional operation and maintenance expenses in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering 08/15 - 07/17  1,650,000

 1,650,000

Water Impact Fees  1,650,000

 1,650,000

Fiscal Year 2012-2016 F -  42

 0



Pasco County Project Detail

Project: 001943 Status: Existing Project - No Additional FundingTitle: Old Pasco Road, Wesley Center to SR 52 WW Transmission Main

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1, Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Old Pasco Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,304,572  104,572  0 0  0  3,200,000  0  0

Definition and Scope

Provide a new force main for expanding wastewater service along the Old Pasco Road corridor.

Rationale

To serve future growth in the north-central Pasco  area.

Funding Strategy

This project is funded by sewer impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

11/13 - 03/15

04/14 - 09/15

 504,572

 2,800,000

 3,304,572

Wastewater (Sewer) Impact Fees  3,304,572

 3,304,572

Fiscal Year 2012-2016 F -  43

 0



Pasco County Project Detail

Project: UTA003 Status: Existing Project - No Additional FundingTitle: Oversizing Agreement

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 1.1. District: All Commission Districts

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 559,902  59,902  0 100,000  100,000  100,000  100,000  100,000

Definition and Scope

Provide funds to reimburse developers for oversizing water mains at the request of the County.

Rationale

Provide funds to reimburse developers for oversizing water mains at the request of the County.

Funding Strategy

This project is funded by water impact fees.

Operating Budget Impacts

Added assets will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/15  559,902

 559,902

Water Impact Fees  559,902

 559,902

Fiscal Year 2012-2016 F -  44

 0



Pasco County Project Detail

Project: 600080 Status: Existing Project - No Additional FundingTitle: Pasco Class III Scale House/Citizen Drop Off Improvements

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10.4 District: Commission District #1

LOS/Concurrency: No Project Need: N/A

Programmed Funding

Location: Hudson and Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 10,624,114  3,192,656  0 7,431,458  0  0  0  0

Definition and Scope

This project will relocate and improve the scale house and the citizen drop-offs at the West Pasco Class III Solid Waste Facility and the East Pasco Transfer 

Station.

Rationale

The relocation and upgrade will address safety issues and address technology inefficiencies at the scale house.

Funding Strategy

This project is funded by the Solid Waste Resource Recovery Bond 2008.

Operating Budget Impacts

This project will require repair and maintenance in future years

Impact Description

Personal Services

Capital Outlay

Operating Expenditures

Total Operating Budget Impacts

FY 2014FY 2013FY 2012 FY 2016FY 2015

 133,874  154,303  154,303  0  0

 0  0  0  0  0

 0  0  0  0  0

 133,874  154,303  154,303  0  0

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

05/08 - 01/12

10/10 - 01/12

 192,656

 10,431,458

 10,624,114

2008 Solid Waste Resource Recovery Bond Fund  10,624,114

 10,624,114

Fiscal Year 2012-2016 F -  45

 0



Pasco County Project Detail

Project: UTA004 Status: Existing Project - No Additional FundingTitle: Rapid Infiltration Basins & Spray Fields

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #2

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,553,963  1,053,963  0 3,500,000  0  0  0  0

Definition and Scope

Project is to provide for the disposal capacity of reclaimed water during wet weather periods of the year

Rationale

The Florida Department of Environmental Protection requires all wastewater utility operations to provide wet weather disposal capacity.

Funding Strategy

This project is funded by sewer impact fees and Capital Improvement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/10 - 08/13

06/11 - 08/13

 1,253,963

 3,300,000

 4,553,963

Wastewater (Sewer) Impact Fees  4,553,963

 4,553,963

Fiscal Year 2012-2016 F -  46

 0



Pasco County Project Detail

Project: UTA022 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main Curley Road

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 700,000  0  0 0  700,000  0  0  0

Definition and Scope

Project is to provide additional capacity for the reclaimed water system in the area.  Project limits are from Overpass Road to Elam Road.

Rationale

To serve new customers and improve reliability of the reclaimed water system

Funding Strategy

This project is funded by sewer impact fees and renewal and replacement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/12 - 06/14

04/13 - 06/14

 70,000

 630,000

 700,000

Utilities Renewal and Replacement Funds

Wastewater (Sewer) Impact Fees

 560,000

 140,000

 700,000

Fiscal Year 2012-2016 F -  47

 0



Pasco County Project Detail

Project: UTA029 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main Deer Park WWTP to Odessa

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Objective goal 3.3 District: Commission District #3, Commission District #4

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: To be determined

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 5,400,000  0  0 0  0  0  5,400,000  0

Definition and Scope

Project is to provide additional capacity for the reclaimed water system in the western area of the county.  Location is to be determined in between the Odessa 

Plant at SR 54 and Suncoast Parkway and Deer Park Plant south of Trouble creek Road and Little Road.

Rationale

To serve new customers and improve reliability of the reclaimed water system

Funding Strategy

This project is funded by sewer impact fees and Water & Renewal and Replacement fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

11/14 - 07/16

06/15 - 07/16

 901,433

 4,498,567

 5,400,000

Utilities Renewal and Replacement Funds

Wastewater (Sewer) Impact Fees

 1,681,433

 3,718,567

 5,400,000

Fiscal Year 2012-2016 F -  48

 0



Pasco County Project Detail

Project: 002540 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main New River - Southeast WWTP

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,202,697  1,099,681  0 2,103,016  0  0  0  0

Definition and Scope

Project is to provide reclaimed water to future customers in the area

Rationale

Provide reclaimed water to New River Subdivision and surrounding area

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund, Sewer Impact fees and SWFWMD grant H041

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

07/08 - 12/11

10/11 - 12/13

 198,388

 3,004,309

 3,202,697

2009 Water and Sewer Bond Fund

Wastewater (Sewer) Impact Fees

 3,085,697

 117,000

 3,202,697

Fiscal Year 2012-2016 F -  49

 0



Pasco County Project Detail

Project: UTA017 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main Powerline Interconnect, SR 54 to I-75

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Along Power Line Corridor, from CR 54 to east of I-75

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,400,000  0  0 1,400,000  0  0  0  0

Definition and Scope

Project is to provide additional capacity for the reclaimed water system in the area

Rationale

The existing reclaimed water transmission in this area is restricted due to a small 12" pipe that connects between two larger pipes located on CR 54 and CR 

581.  This project provides for more transmission capacity to address this problem.

Funding Strategy

This project is funded by sewer impact fees and the 2009 Water and Sewer Bond Funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

11/11 - 11/12

08/12 - 11/12

 350,000

 1,050,000

 1,400,000

2009 Water and Sewer Bond Fund  1,400,000

 1,400,000

Fiscal Year 2012-2016 F -  50

 0



Pasco County Project Detail

Project: 002553 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main Shady Hills WWTP

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10 District: Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 14,644,828  644,828  0 14,000,000  0  0  0  0

Definition and Scope

Project is to provide for transmission capacity of reclaimed water between the east and west portions of the county

Rationale

To serve new customers and improve reliability of the reclaimed water system moving flow between the east and west sides of the county depending on the 

demand.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

01/09 - 12/11

10/10 - 12/11

 644,828

 14,000,000

 14,644,828

2009 Water and Sewer Bond Fund

Wastewater (Sewer) Impact Fees

 14,302,278

 342,550

 14,644,828

Fiscal Year 2012-2016 F -  51

 0



Pasco County Project Detail

Project: 002503 Status: Existing Project - No Additional FundingTitle: Reclaimed Transmission Main SR 52/US 41 to Boyette Reservoir (H0

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: SR 52 Old Pasco and Overpass Rd

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 13,496,311  6,001,809  0 7,494,502  0  0  0  0

Definition and Scope

Project is to provide for transmission capacity of reclaimed water between the east and west portions of the county

Rationale

To serve new customers and improve reliability of the reclaimed water system moving flow between the east and west sides of the county depending on the 

demand.

Funding Strategy

This project is funded by the Water and Sewer Bonds 2009 Fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering 01/08 - 12/13

 12,866,731

 629,580

 13,496,311

2009 Water and Sewer Bond Fund  13,496,311

 13,496,311

Fiscal Year 2012-2016 F -  52

 0



Pasco County Project Detail

Project: UTA051 Status: New ProjectTitle: Remodeling of Existing Utilities Administration Building

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 7530 Little Road, Suite 204, New Port Richey

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 400,000  0  0 400,000  0  0  0  0

Definition and Scope

Reburbish, remodel and update existing office space for Administration, Engineering Services, Financial and Business Services in the Public Works Utilities 

Building

Rationale

Improve the work place and gain additional work space to improve working conditions and efficiencies.

Funding Strategy

Utilities Capital Improvements Fund.

Operating Budget Impacts

N/A

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

01/12 - 09/12

01/12 - 09/12

 325,000

 75,000

 400,000

Utilities Capital Improvement Funds  400,000

 400,000

Fiscal Year 2012-2016 F -  53

 0



Pasco County Project Detail

Project: UTA059 Status: New ProjectTitle: Ridge Road Class I Landfill Repair

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Ridge Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 500,000  0  0 500,000  0  0  0  0

Definition and Scope

To provide for the closed landfill. The landfill was formally closed in November 1991.  Subsidence has occured over the years and as a result of regulatory 

review the 30 acre site will now need to be regraded as well as repairs to the gas collection system.

Rationale

Funding Strategy

Solid Waste Assessments

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/11 - 09/12

10/11 - 09/12

 425,000

 75,000

 500,000

Solid Waste System Fund  500,000

 500,000

Fiscal Year 2012-2016 F -  54

 0



Pasco County Project Detail

Project: UTA050 Status: New ProjectTitle: SCADA System Server and Network

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 100,000  0  0 100,000  0  0  0  0

Definition and Scope

To replace the existing SCADA system purchased in 2006

Rationale

The Utilitiy SCADA system is run by 5 servers and 9 work stations.  The average lifecycle of a computer is 3-5 years.  The SCADA servers and work stations 

have been in service since the end of 2006.  This project are critical to the operation of most motorized equipment in the Reuse, Wastewater and Water 

facilities.  Should the equipment fail, making it run without spare parts will require many man hours and has the potential to create an unsafe work area .

Funding Strategy

Water Impact Fees, Sewer Impact Fees and Renewal and Replacement Funds

Operating Budget Impacts

N/A

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 06/12 - 09/12  100,000

 100,000

Utilities Renewal and Replacement Funds

Water Impact Fees

Wastewater (Sewer) Impact Fees

 33,334

 33,333

 33,333

 100,000

Fiscal Year 2012-2016 F -  55

 0



Pasco County Project Detail

Project: UTA025 Status: Existing Project - No Additional FundingTitle: SE WWTP Diversion Force Main to Wesley Center WWTP

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1, Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Wesley Chapel

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 500,000  0  0 0  0  500,000  0  0

Definition and Scope

Provide a new force main to interconnect the wastewater service areas of the Wesley Center and Southeast Wastewater Plants.

Rationale

To maximize effective capacities of these plants.

Funding Strategy

This project is funded by sewer impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/13 - 06/15

07/14 - 06/15

 60,000

 440,000

 500,000

Wastewater (Sewer) Impact Fees  500,000

 500,000

Fiscal Year 2012-2016 F -  56

 0



Pasco County Project Detail

Project: UTA011 Status: Existing Project - No Additional FundingTitle: Sewer/Collection System Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Objective goal 3.1 District: All Commission Districts

LOS/Concurrency: Yes Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 4,000,000  0  0 800,000  800,000  800,000  800,000  800,000

Definition and Scope

Project is to address any issues with the aged wastewater collection system and ensure that they continue to function in a reliable manner.

Rationale

Provide for reliability for aged sewer

Funding Strategy

This project is funded by the Capital Improvement fund and renewal and replacement funds.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/15  4,000,000

 4,000,000

Utilities Renewal and Replacement Funds  4,000,000

 4,000,000

Fiscal Year 2012-2016 F -  57

 0



Pasco County Project Detail

Project: 600233 Status: New ProjectTitle: Shady Hills Sludge Belt Press

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,900,000  0  0 1,900,000  0  0  0  0

Definition and Scope

Refurbish two belt filter presses and install two new belt filter presses with two new conveyor systems.  Install two new cake pumps and discharge piping with 

control valves to provide automatic truck loading. Modify and install new walkways and platforms to facilitate maintenance and housekeeping.

Rationale

This new system will provide adequate capacity for plant operations of 21.0 million gallons per day. This project will also improve the maintenance accessibility, 

housekeeping and double handling of sludge for transport.

Funding Strategy

This project is funded by the 2006 Water and Sewer Bonds.

Operating Budget Impacts

No impact.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/11 - 09/12  1,900,000

 1,900,000

2006 Water and Sewer Bond Fund  1,900,000

 1,900,000

Fiscal Year 2012-2016 F -  58

 0



Pasco County Project Detail

Project: UTA047 Status: New ProjectTitle: Shady Hills WWTP Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 66,000  0  0 66,000  0  0  0  0

Definition and Scope

Replacement of In-line blanket monitors with SCADA Tie-in

Rationale

To replace older equipment

Funding Strategy

Renewal and Replacement Funds

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/12  66,000

 66,000

Utilities Renewal and Replacement Funds  66,000

 66,000

Fiscal Year 2012-2016 F -  59

 0



Pasco County Project Detail

Project: UTA060 Status: New ProjectTitle: Solid Waste Composting Facility - Full Scale

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 12,000,000  0  0 0  1,200,000  10,800,000  0  0

Definition and Scope

Full scale wastewater solids composting facility will be sited, permitted, constructed, and operated in two phases.  Operation will be provided by the County.  

Phase I Design/Construction would immediately follow a successful implementation of the Pilot phase. Phase II would be commenced when the wastewater 

solids production rates exceed the capacity of the Phase I plant, with no other specific constraints on the timing.

For this project, the County will site, permit, and install a composting full scale facility located adjacent to the Shady Hills WWTF to process compost feedstock 

(combined solids and wood waste) per batch operation and produce Class AA compost product.

The ultimate goal is to reduce the current practice of hauling wastewater solids to dispose at regional landfill sites and utilize outdoor aerated static pile (ASP) 

composting technology with biofiltration for odor control to process dewatered wastewater solids. Through this system, the County will make and distribute 

compost product that can be beneficially used by residents and businesses of Pasco County.

Rationale

The cost of transport and landfill disposal of dewatered biosolids produced from the County’s wastewater treatment facilities continues to increase due to rising 

transportation costs, increasing landfill tipping fees, and the increased volume of biosolids requiring disposal.  The results from the Long-Term Beneficial Use 

of Biosolids for Pasco County (Pasco County PN 08-044) revealed that a after County operation of a pilot scale facility, the construction of full-scale facilities at 

the Shady Hills WWTF and Wesley Center WWTF would be the most beneficial alternative for biosolids management due to its benefits related to cost, 

environmental sustainability, energy reduction and diversity of end of use or disposal.

Funding Strategy

Solid Waste Assessment Fund

Operating Budget Impacts

There will be on going operating and maintenance costs, however our objective is to offset cost with savings from our current sludge and dewatering disposal 

practices.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/12 - 09/13

10/13 - 09/14

 1,200,000

 10,800,000

 12,000,000

Solid Waste System Fund  12,000,000

 12,000,000

Fiscal Year 2012-2016 F -  60

 0



Pasco County Project Detail

Project: 600340 Status: Existing Project - No Additional FundingTitle: St. Leo University Reclaimed Water Pond & Pump Station

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10 District: Commission District #1

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: St. Leo

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 886,900  86,900  0 800,000  0  0  0  0

Definition and Scope

Project is to provide for wet weather disposal and a reliable source of irrigation for the university

Rationale

Wet weather disposal and source of irrigation

Funding Strategy

Project will be funded by capital improvement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/10 - 08/12

01/11 - 08/12

 86,900

 800,000

 886,900

Wastewater (Sewer) Impact Fees  886,900

 886,900

Fiscal Year 2012-2016 F -  61

 0



Pasco County Project Detail

Project: UTA058 Status: New ProjectTitle: Temporary Solid Waste Composting Facility - Pilot

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: 

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 320,000  0  0 320,000  0  0  0  0

Definition and Scope

A small scale (pilot) wastewater solids composting facility will be sited, permitted, constructed, and operated.  Operation will be in partnership with the County 

so that the County will obtain the knowledge and experience necessary to continue operation of the pilot facility, and a future full scale facility.  

The pilot facility will be scaled to process up to 250 cubic yards (CY) of compost feedstock (combined solids and wood waste) per batch operation, and a 

facility capacity of 1,000 CY of composting material in place, and produce Class AA compost product.

The objectives in installing and operating a pilot composting facility are to gather operational data to prepare a more accurate bid and specification package for 

the full-scale composting facility, to prepare odor dispersion analysis/modeling, to prove the effectiveness of aerated static pile (ASP) technology to process 

solids from the Shady Hills WWTF, to allow County staff an opportunity to conduct composting facility operations and maintenance activities on a pilot scale 

prior to building a full-scale composting facility, to make and distribute compost product that can be used in a demonstration and public-education program, and 

to promote more interest by Pasco County citizens in the project and the compost it will produce.

Rationale

The cost of transport and landfill disposal of dewatered biosolids produced from the County’s wastewater treatment facilities continues to increase due to rising 

transportation costs, increasing landfill tipping fees, and the increased volume of biosolids requiring disposal.  The results from the Long-Term Beneficial Use 

of Biosolids for Pasco County (Pasco County PN 08-044) revealed that a phased implementation of compositing facilities was the preferred alternative 

evaluated due to savings in cost and other non-monetary benefits such as environmental sustainability, energy reduction and diversity of end of use or 

disposal.

Funding Strategy

Solid Waste Assessment Fund

Operating Budget Impacts

There will be on going operating and maintenance costs, however our objective is to offset cost with savings from our current sludge and dewatering disposal 

practices.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/11 - 09/12

10/11 - 09/12

 70,000

 250,000

 320,000

Solid Waste System Fund  320,000

 320,000

Fiscal Year 2012-2016 F -  62

 0



Pasco County Project Detail

Project: 600186 Status: Existing Project - No Additional FundingTitle: Timber Greens Master Pump Station

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2, Commission District #4

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Between Deer Park WWTP and Shady Hills WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,785,775  354,775  0 3,431,000  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/09 - 09/12

01/12 - 09/12

 354,775

 3,431,000

 3,785,775

Utilities Capital Improvement Funds

2009 Water and Sewer Bond Fund

 7,000

 3,778,775

 3,785,775

Fiscal Year 2012-2016 F -  63

 0



Pasco County Project Detail

Project: UTA040 Status: New ProjectTitle: Utilities Customer Service Billing System

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 1,500,000  0  0 1,500,000  0  0  0  0

Definition and Scope

Purchase of a new customer Information System

Rationale

To provide efficiency and cost savings in managing billing, collection and customer service

Funding Strategy

Rates, Fees and Charges

Operating Budget Impacts

Impact should be minimal as it will replace the existing system

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Equipment

10/11 - 09/12

10/11 - 09/12

 250,000

 1,250,000

 1,500,000

Utilities Capital Improvement Funds  1,500,000

 1,500,000

Fiscal Year 2012-2016 F -  64

 0



Pasco County Project Detail

Project: UTA005 Status: Existing Project - Additional Funding RequiredTitle: Utility Relocation - County and FDOT Road Projects

LMS:N/ACategory: Utilities Miscellaneous Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: No District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 7,244,250  0  0 4,844,250  600,000  600,000  600,000  600,000

Definition and Scope

Project is address existing utility lines conflicts as a result of road improvements

Rationale

Project is to address conflicts between new road improvements and existing utilities that need relocation.

Funding Strategy

This project is funded by the Capital Improvement fund.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/10 - 09/15

10/10 - 09/15

 6,661,773

 582,477

 7,244,250

Utilities Renewal and Replacement Funds

Utilities Capital Improvement Funds

 3,982,477

 3,261,773

 7,244,250

Fiscal Year 2012-2016 F -  65

 0



Pasco County Project Detail

Project: UTA072 Status: New ProjectTitle: Vacuum Truck

LMS:N/ACategory: Vehicles and Equipment CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: All Commission Districts

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 270,000  0  0 270,000  0  0  0  0

Definition and Scope

Vacuum Truck w/5500 CFM & 28HG

Rationale

Funding Strategy

This project is funded by the Water and Sewer Fund.

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Vehicles 10/11 - 09/12  270,000

 270,000

Utilities Water and Sewer Funds  270,000

 270,000

Fiscal Year 2012-2016 F -  66

 0



Pasco County Project Detail

Project: UTA036 Status: New ProjectTitle: Wastewater Plant Renewal and Replacement

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 800,000  0  0 0  200,000  200,000  200,000  200,000

Definition and Scope

Project is to address any issues with the aged Wastewater Plants and ensure that they continue to function in a reliable manner.

Rationale

Provide for reliability for aged equipment

Funding Strategy

Utilities Renewal and Replacement Fund

Operating Budget Impacts

N/A

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/12 - 09/16  800,000

 800,000

Utilities Renewal and Replacement Funds  800,000

 800,000

Fiscal Year 2012-2016 F -  67

 0



Pasco County Project Detail

Project: UTA026 Status: Existing Project - No Additional FundingTitle: Wastewater Plant Security Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10, 3.1. District: All Commission Districts

LOS/Concurrency: Yes Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 600,000  0  0 0  600,000  0  0  0

Definition and Scope

Provide security gating and monitoring at the County's wastewater plants.

Rationale

To enhance security and reduce potential liability associated with wastewater plant properties.

Funding Strategy

This project is funded by the capital improvement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

06/13 - 06/14

11/13 - 06/14

 60,000

 540,000

 600,000

Utilities Capital Improvement Funds  600,000

 600,000

Fiscal Year 2012-2016 F -  68

 0



Pasco County Project Detail

Project: UTA008 Status: Existing Project - No Additional FundingTitle: Wastewater Pump Station Rehabilitation & Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: No Plan Reference: Chapter 10 District: All Commission Districts

LOS/Concurrency: No Project Need: 

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 8,260,389  3,052,500  0 1,607,889  900,000  900,000  900,000  900,000

Definition and Scope

Project is to address any issues with the aged wastewater pump stations and ensure that they continue to function in a reliable manner.

Rationale

Provide for a more reliable and serviceable pump stations

Funding Strategy

This project is funded by renewal and replacement funds and capital improvement funds.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction

Design/Engineering

10/10 - 09/15

10/10 - 09/15

 7,700,000

 560,389

 8,260,389

Utilities Renewal and Replacement Funds

Utilities Capital Improvement Funds

 7,929,463

 330,926

 8,260,389

Fiscal Year 2012-2016 F -  69

 0



Pasco County Project Detail

Project: UTA001 Status: Existing Project - No Additional FundingTitle: Water Distribution Main Extensions

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 1.1. District: All Commission Districts

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 500,000  0  0 100,000  100,000  100,000  100,000  100,000

Definition and Scope

Provide short distribution main extensions.

Rationale

To serve new customers and improve reliability of the water system

Funding Strategy

This project is funded by water impact fees and Water & Renewal and Replacement fund.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/15  500,000

 500,000

Utilities Renewal and Replacement Funds

Water Impact Fees

 150,000

 350,000

 500,000

Fiscal Year 2012-2016 F -  70

 0



Pasco County Project Detail

Project: UTA002 Status: Existing Project - No Additional FundingTitle: Water Plant Improvements

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 1.1. District: All Commission Districts

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Countywide, various locations

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 880,000  0  0 140,000  140,000  200,000  200,000  200,000

Definition and Scope

To address unforeseen water system needs.

Rationale

To address unforeseen water system needs.

Funding Strategy

This project is funded by water impact fees and renewal and replacement funds.

Operating Budget Impacts

None.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Construction 10/10 - 09/15  880,000

 880,000

Utilities Renewal and Replacement Funds

Water Impact Fees

 440,000

 440,000

 880,000

Fiscal Year 2012-2016 F -  71

 0



Pasco County Project Detail

Project: UTA042 Status: New ProjectTitle: Water Quality "Nutrient Removal" Improvements (SWFWMD #N390)

LMS:N/ACategory: Reclaimed Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #1, Commission District #2, Commissio

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Countywide

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 250,000  0  0 250,000  0  0  0  0

Definition and Scope

This project is a pilot study that will determine the efficacy of Managed Aquatic Plant System (floating wetlands) to reduce the inherent nitrogen concentration 

of Pasco County's reclaimed water in an effort to evaluate effectiveness of possible future improvements to the Pasco County Master Reuse System (PCMRS) 

that will help minimize the County's contributory load to the Hillsborough River Basin.  If successful, these floating wetlands will be used to improve the quality 

of the County's reclaimed water supply and, in turn, will ensure that nitrogen concentrations won't become a limiting factor on expanding the PCMRS.  The 

estimated time periood for this study is approximately one year.

Rationale

Funding Strategy

The estimated project cost is $250,000.  A Southwest Florida Water Management District Cooperative Funding application was submitted for fiscal year 2012 

requesting a 50% funding share to be evenly distributed amongst the Coastal, Hillsborough, Pinellas-Anclote and Withlacoochee River Basin Boards ($31,250 

each).

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 09/12

01/12 - 09/12

 50,000

 200,000

 250,000

Wastewater (Sewer) Impact Fees  250,000

 250,000

Fiscal Year 2012-2016 F -  72

 0



Pasco County Project Detail

Project: UTA024 Status: Existing Project - No Additional FundingTitle: Wells Road, Boyette Road to High School Force Main

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Along Wells Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 287,000  0  0 0  0  287,000  0  0

Definition and Scope

Provide a new force main along Wells Rd interconnecting existing wastewater systems.

Rationale

To increase wastewater transmission system capacity in the Boyette area.

Funding Strategy

This project is funded by sewer impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

11/13 - 03/15

05/14 - 03/15

 30,000

 257,000

 287,000

Wastewater (Sewer) Impact Fees  287,000

 287,000

Fiscal Year 2012-2016 F -  73

 0



Pasco County Project Detail

Project: UTA048 Status: New ProjectTitle: Wesley Center WWTP Improvements

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: 

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Welsey Center WWTP

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 598,500  0  0 598,500  0  0  0  0

Definition and Scope

Rationale

Funding Strategy

Operating Budget Impacts

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Equipment 10/11 - 09/12  598,500

 598,500

Utilities Renewal and Replacement Funds  598,500

 598,500

Fiscal Year 2012-2016 F -  74

 0



Pasco County Project Detail

Project: UTA057 Status: New ProjectTitle: West Pasco Resource Recovery Scale House Expansion

LMS:N/ACategory: Solid Waste/Resource Recovery CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: N/A Plan Reference: District: Commission District #2

LOS/Concurrency: N/A Project Need: N/A

Programmed Funding

Location: Shady Hills - Hays Road

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 70,000  0  0 70,000  0  0  0  0

Definition and Scope

To expand the Rescource Recovery Main Scalehouse.

Rationale

The scalehouse is small and was constructed in 1991.

Funding Strategy

Solid Waste Assessments

Operating Budget Impacts

The amount of activities have increased significally with the population growth over the last 20 years

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 09/12

01/12 - 09/12

 5,000

 65,000

 70,000

Solid Waste System Fund  70,000

 70,000

Fiscal Year 2012-2016 F -  75

 0



Pasco County Project Detail

Project: UTA020 Status: Existing Project - No Additional FundingTitle: Zephyrhills Bypass Extension Water Main Extension

LMS:N/ACategory: Water Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 1.1. District: Commission District #1, Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 7,800,000  0  0 1,800,000  6,000,000  0  0  0

Definition and Scope

Provide water main along the Zephyrhills Bypass West corridor to connect water transmission system to the existing southeast Water Plant.

Rationale

To provide adequate water supply to the Southeast Water Treatment Plan to serve future growth in the southeast Pasco area.

Funding Strategy

This project is funded by water impact fees.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 09/13

06/12 - 09/14

 1,800,000

 6,000,000

 7,800,000

Water Impact Fees  7,800,000

 7,800,000

Fiscal Year 2012-2016 F -  76

 0



Pasco County Project Detail

Project: UTA021 Status: Existing Project - No Additional FundingTitle: Zephyrhills Bypass Force Main & Master Pump Station

LMS:N/ACategory: Sewer Projects CapitalBusiness Center:

Comprehensive Plan Information Project Location

CIE Project: Yes Plan Reference: Chapter 10, 3.1. District: Commission District #1, Commission District #2

LOS/Concurrency: Yes Project Need: Growth

Programmed Funding

Location: Zephyrhills

Total Project
Cost

Prior
Years

Budgeted Non-Appropriated Programmed CIP Funding

Future FundingFY 2012 FY 2013 FY 2014 FY 2015 FY 2016

 3,030,000  0  0 330,000  2,700,000  0  0  0

Definition and Scope

Provide a new force main for expanding wastewater service along the Zephyrhills Bypass West corridor.

Rationale

To serve future growth in the SE Pasco area.

Funding Strategy

This project is funded by sewer impact fees and capital improvement funds.

Operating Budget Impacts

The project will require repair and maintenance in future years.

Project Map Schedule of Activities

Means of Financing

Project Activities From - To Amount

Total Budgetary Cost Estimate:

Funding Source Amount

Total Programmed Funding:

Future Funding Requirements:

Design/Engineering

Construction

10/11 - 11/13

10/12 - 11/14

 330,000

 2,700,000

 3,030,000

Utilities Capital Improvement Funds

Wastewater (Sewer) Impact Fees

 1,605,900

 1,424,100

 3,030,000

Fiscal Year 2012-2016 F -  77

 0
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Collier Parkway Phase 3 from Parkway Boulevard to Ehren Cutoff E-10, E-27
Congress Street and Orchid Lake Drive Intersection B-10, B-26
Connerton District Park Phase 1 C-9, C-20
Contracted Inspections E-9, E-28
Control modification at IT/Emergency Operations Ctr C-7, C-21
Convert Materials Recycling Facility Buildings to Warehouse F-8, F-15
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Countywide Advanced Right of Way B-10, B-27
Countywide Roadway Mitigation Areas E-7, E-29
CR 1 (Little Road) at Jasmine Boulevard E-12, E-30
CR 1 (Little Road) at Star Trail E-12, E-31
CR 1 (Little Road) at Timber Oaks Avenue E-12, E-32
CR 1 (Little Road) Intelligent Transportation System Phase 2 E-12, E-33
CR 518 (Trouble Creek Road) at Madison Street E-12, E-34
CR 524 (Ridge Road) at Congress Street E-12, E-35
CR 524 (Ridge Road) at CR 77 (Regency Park Boulevard) E-13, E-36
CR 524 (Ridge Road) at Galen Wilson Boulevard E-13, E-37
CR 524 (Ridge Road) at Lemon Road E-13, E-38
CR 54 and I-75 Interchange Improvement B-10, B-28
CR 54 from SR 54/SR 56 to Magnolia Boulevard E-10, E-39
CR 54 from US 301 to 23rd Street/Wire Road E-10, E-40
CR 595 (Grand Blvd) at Marine Pkwy Intersection E-9, E-41
CR 77 (Seven Springs Boulevard) at Mitchell Boulevard E-13, E-42
CR 77 Intelligent Transportation System E-13, E-43
Crane F-8, F-16
Crews Lake Restoration and Rehydration F-5, F-17
Cross Bayou Bus Transfer Station C-5, C-22
Crystal Springs Water Main - Phase I F-9, F-18
Crystal Springs Water Main - Phase II F-9, F-19
Curley Road and Old St. Joe Road Intersection B-10, B-29
Cypress Creek Best Management Practices Implementation D-5, D-9
Cypress Knoll Drive Sidewalk from Rowan Road to Runnel Drive E-11, E-44
Davenport Drive E-7, E-45
DeCubellis Road Phase II E-9, E-46
DeCubellis Road Phase III E-9, E-47
Deer Park Diversion to Shady Hills - Master Pump Station F-6, F-20
Deer Park Diversion to Shady Hills - Moon Lake Rd F-6, F-21
Deer Park Diversion to Shady Hills - Powerline Corridor Force Main F-6, F-22
Definition of Capital A-5
Denton Avenue and East Road Intersection Improvements E-9, E-48
Description of Funding Sources A-6
Diesel Tractor and Bat Wing Mower F-8, F-23
Driftwood Village E-7, E-49
Dual Check Valves F-9, F-24
Duck Lake BMP Implementation D-5, D-10
East Pasco Landfill Rehabilitation F-7, F-25
East Pasco Transfer Station Property Acquisition F-7, F-26
Electronic Passenger Counters and Associated Equipment C-5, C-23
Electronic Voice Announcement System C-5, C-24
Elfers Senior Center Renovation - Phase II C-8, C-25
Embassy Hills WWTP Diversion to Shady Hills WWTP F-6, F-27
Emergency Vehicle Preemption E-12, E-50
FDOT Signal Construction Inspections E-12, E-51
Fillmore Avenue E-7, E-52
Fire Detection and Suppression System Replacements/Upgrades C-7, C-26
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Fire/Rescue Station 12 Replacement, Holiday B-8, B-30
Fire/Rescue Station 27, San Antonio C-6, C-27
Fire/Rescue Station 29/30 C-6, C-28
Fire/Rescue Station 41 C-6, C-29
Floating Docks at Anclote River and Strickland Memorial Parks C-9, C-30
Foggy Ridge Parkway Sidewalk E-11, E-53
Fussell B-7, B-31
General Paving Assessments E-7, E-54
Geneva Drive E-7, E-55
Golf Course Reuse Pond & Pump Station F-5, F-28
Grand Boulevard and Mile Stretch Drive Intersection B-10, B-32
Grand Boulevard and Moog Road Intersection B-10, B-33
Grand Boulevard and Trouble Creek Road Intersection B-10, B-34
Green Key/Boy Scouts B-7, B-35
Gulf Highlands CDBG Neighborhood Project C-8, C-31
Handcart Road Reclaimed Pump Station Restoration-Phase I F-5, F-29
Handcart Road Reclaimed Pump Station Restoration-Phase II F-5, F-30
Handcart Road, Southeast WWTP to Oak Trail Force Main F-6, F-31
Hudson Avenue and Hicks Road Intersection B-10, B-36
Hudson Avenue and Little Road Intersection B-10, B-37
Hudson Avenue and US 19 turn lanes E-9, E-56
Hudson WWTP Diversion to Shady Hills WWTP F-6, F-32
HVAC and Refrigeration at West Pasco Judicial Center C-7, C-32
HVAC at Emergency Communications Center C-7, C-33
HVAC building controls at Facilities Management C-7, C-34
HVAC chiller and coils replaced at East Pasco Government Center C-7, C-35
HVAC control replaced at Pasco County Courthouse C-7, C-36
HVAC controls at Land O Lakes Rec. Center C-7, C-37
HVAC controls at Regency Park Library C-7, C-38
HVAC controls installed at Forensics C-7, C-39
HVAC controls modification at Land O Lakes Library C-7, C-40
HVAC controls upgrade at South Holiday Library C-7, C-41
HVAC eqpt, controls, air/water balancing for Hap Clark C-7, C-42
HVAC mini split system & controls at Hudson Library C-7, C-43
HVAC replace controls at Veterans Memorial C-8, C-44
HVAC spliit system, controls at Hugh Embry Library C-8, C-45
Hydropneumatic Tanks at three well locations F-9, F-33
I.T. Data Center/Backup PSAP/Records Storage C-8, C-46
Illuminated Overhead Signs E-12, E-57
Interlaken Road from Community Drive to Gunn Highway E-9, E-58
Introduction A-5
John S. Burks Memorial Park Expansion C-9, C-47
Kent Grove CDBG Neighborhood Project C-8, C-48
Lacoochee CDBG Neighborhood Project C-8, C-49
Lake Patience Road from Oakstead Boulevard to US 41 Water Main F-9, F-34
Lake Patience Road Phase II E-10, E-59
Lake Zephyr D-5, D-11
Land Acquisition D-5, D-12
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Land O Lakes Wastewater Treatment Plant New Deep Bed Filters F-6, F-35
Land O'Lakes Community Center Expansion C-9, C-50
Land O'Lakes WWTP Improvements F-6, F-36
Large Commerical Meter Changeouts F-9, F-37
Lemon Road and Orchid Lake Road Intersection E-9, E-60
Light Detection and Ranging D-5, D-13
Little Road & Villa Entrada sidewalk E-11, E-61
Little Road and Fox Hollow Drive Intersection B-10, B-38
Little Road and Jaguar Trail Intersection E-9, E62
Little Road and Massachusetts Avenue/DeCubellis Road B-10, B-39
Little Road and Ponderosa Avenue Intersection B-10, B-40
Little Road and Rancho Del Rio Drive Intersection B-10, B-41
Little Road and River Crossing Boulevard Intersection B-11, B-42
Main Street from Congress Street to Rowan Road B-11, B-43
Maintenance Facility Rehabilitation/Wash Rack at the C-Barn C-5, C-51
Major Culvert Replacements D-5, D-14
Master Planning for SCADA and Communication System F-8, F-38
Master Reuse Plan Update & Regional Interconnects (SWFWMD #N380) F-5, F-39
Minor System Upgrades D-5, D-15
Miscellaneous School Warning Flashers E-12, E-63
Miscellaneous Signal Computerization E-12, E-64
Miscellaneous Signal Upgrades or Rebuilds E-12, E-65
Miscellaneous Warning Flashers E-12, E-66
Mobile Data Terminals - Emergency Services B-8, B-44
Mobile Data Terminals - Sheriff's Office B-8, B-45
Moon Lake Road and SR 52 Intersection B-11, B-46
Moon Lake Road and SR 52 Intersection Improvement E-9, E-67
Moon Lake Road from DeCubellis Road to SR 52 E-9, E-68
Morningsun Court E-7, E-69
Morsani B-7, B-47
Morsani Ranch Phase 2 B-7, B-48
New Material Recycling Facility (MRF) F-7, F-40
North Central Pasco Park Land Acquisition C-9, C-52
North Central Wastewater Force Main F-6, F-41
Northwest Water Treatment Plant, Phase I F-9, F-42
Northwood Palms Boulevard Traffic Calming E-10, E-70
Old Pasco Road and Quail Hollow Boulevard Intersection B-11, B-49
Old Pasco Road, Wesley Center to SR 52 WW Transmission Main F-6, F-43
Organization of the CIP A-11
Osprey Lane E-7, E-71
Overpass Road and I-75 Interchange Justification Report E-10, E-72
Overpass Road and I-75 PD&E Study from west of I-75 to US 301 E-11, E-73
Oversizing Agreement F-8, F-44
Parks Renovations C-9, C-53
Parkway Boulevard and Shining Star Drive Intersection B-11, B-50
Pasco Class III Scale House/Citizen Drop Off Improvements F-7, F-45
Pasco County Flow Monitoring Stations D-5, D-16
Pasco County Surface Water Monitoring D-5, D-17
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Pasco Palms B-7, B-51
Penny for Pasco B-1
Penny for Pasco Business Unit Summary B-5
Penny for Pasco Five Year Capital Plan B-7
Penny for Pasco Five Year Capital Plan Environmental Lands B-7
Penny for Pasco Five Year Capital Plan Public Safety B-8
Penny for Pasco Five Year Capital Plan Transportation B-10
Perrine Ranch Road Intersections B-11, B-52
Plat Incorporation into Geographic Information System D-5, D-18
Program Maintenance - Resurfacing E-8, E-74
Project Cost Summary A-13
Public Services C-1
Public Services Business Unit Summary C-3
Public Services Five Year Capital Plan C-5
Public Services Five Year Capital Plan Community Services C-5
Public Services Five Year Capital Plan Constitutional Officers C-5
Public Services Five Year Capital Plan Emergency Services C-6
Public Services Five Year Capital Plan General Government C-7
Public Services Five Year Capital Plan Legislative/Administrative C-8
Public Services Five Year Capital Plan Parks and Recreation C-9
Pumper for Station 34 B-8, B-53
Pumper for Station 37 B-8, B-54
Quail Hollow Pines 2 E-7, E-75
Rapid Infiltration Basins & Spray Fields F-5, F-46
Reclaimed Transmission Main Curley Road F-5, F-47
Reclaimed Transmission Main Deer Park WWTP to Odessa F-5, F-48
Reclaimed Transmission Main New River - Southeast WWTP F-5, F-49
Reclaimed Transmission Main Powerline Interconnect, SR 54 to I-75 F-5, F-50
Reclaimed Transmission Main Shady Hills WWTP F-5, F-51
Reclaimed Transmission Main SR 52/US 41 to Boyette Reservoir (H055) F-5, F-52
Red Light Enforcement Lights E-12, E-76
Regency Park Boulevard & San Miguel Drive Intersection B-11, B-55
Remodeling of Existing Utilities Administration Building F-8, F-53
Remote Traffic Monitoring System E-12, E-77
Replace 2 chillers at Public Works C-8, C-54
Replacement Ambulances B-8, B-56
Ridge Road and Sterling Lane Permanent Median B-11, B-57
Ridge Road Class I Landfill Repair F-7, F-54
Ridge Road Extension Phase 1 from Moon Lake Rd to Suncoast Pkwy E-9, E-78
Ridge Road Extension Phase 2 from Suncoast Parkway to US 41 E-10, E-79
Ridge Road Widening from Broad Street to Moon Lake Road E-9, E-80
River Ridge Middle School Multi-Use Path E-7, E-81
Roadway Lighting Energy Reduction Program E-12, E-82
Rugged Laptop Computers B-8, B-58
Safety Projects Signing, Markings, & Crash Reduction E-12, E-83
SCADA System Server and Network F-8, F-55
School Warning Flasher Control Upgrade E-12, E-84
SE WWTP Diversion Force Main to Wesley Center WWTP F-6, F-56
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Sea Ranch Drive E-7, E-85
Seven Springs Boulevard and Jenner Avenue Intersection B-11, B-59
Seven Springs Boulevard and Lassen Avenue Intersection B-11, B-60
Seven Springs Boulevard median and safety improvement B-11, B-61
Seven Springs Middle School Multi-Use Path E-7, E-86
Sewer/Collection System Improvements F-6, F-57
Shady Hills Road and Peace Boulevard Intersection Improvement E-10, E-87
Shady Hills Road and Softwind Lane Intersection B-11, B-62
Shady Hills Sludge Belt Press F-6, F-58
Shady Hills WWTP Improvements F-6, F-59
Sheriff's Trinity Municipal Station Generator C-5, C-55
Signal Controller Upgrades E-12, E-88
Solid Waste Composting Facility - Full Scale F-7, F-60
Spur Road E-7, E-89
SR 52 and Prospect Road Intersection B-11, B-63
SR 52 from CR 581 to Old Pasco Road E-11, E-90
SR 52 from Suncoast Parkway to US 41 E-10, E-91
SR 52 from US 41 to CR 581 E-10, E-92
SR 54 and Boyette Road Intersection B-11, B-64
SR 54 and Morris Bridge Road Intersection B-11, B-65
SR 54 from Curley Road (CR 577) to Morris Bridge Road (CR 579) E-11, E-93
SR 54 from Curley Road to Morris Bridge Road B-11, B-66
St. Leo University Reclaimed Water Pond & Pump Station F-5, F-61
Stanley Park Additional Field C-9, C-56
Starkey Trail Phase II B-11, B-67
Starkey Trail Phases III and IV B-12, B-68
Stormwater D-1
Stormwater Business Unit Summary D-3
Stormwater Five Year Capital Plan D-5
Stormwater Five Year Capital Plan Stormwater D-5
Stormwater Five Year Capital Plan Stormwater Operations & Maintenance D-5
Stormwater Management Master Plan Model Maintenance D-5, D-19
Strickland Boat Ramp C-9, C-57
Summary A-11
Sunlake Boulevard Phase 1 from SR 54 south to Loop Road E-10, E-94
Sunlake Boulevard Phase 2a E-10, E-95
Sunlake Boulevard Phase 2B E-10, E-96
SunWest Mine Park C-9, C-58
Support Software and Programming for Public Transportation C-5, C-59
Tandem Dump Trucks (three) D-5, D-20
Tanker for Station 16 B-8, B-69
Tanker for Station 36 B-8, B-70
Teakwood Lane E-8, E-97
Temporary Solid Waste Composting Facility - Pilot F-7, F-62
Tierra Del Sol B-7, B-71
Timber Greens Master Pump Station F-6, F-63
Transit Security Camera Systems C-5, C-60
Transit Shelters C-5, C-61
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Transportation E-1
Transportation Business Unit Summary E-5
Transportation Five Year Capital Plan E-7
Transportation Five Year Capital Plan Mitigation / Studies E-7
Transportation Five Year Capital Plan Multi-Use Paths E-7
Transportation Five Year Capital Plan Paving Assessments E-7
Transportation Five Year Capital Plan Program Maintenance E-8
Transportation Five Year Capital Plan Road Improvements E-9
Transportation Five Year Capital Plan Road Improvements Central District E-9
Transportation Five Year Capital Plan Road Improvements East District E-10
Transportation Five Year Capital Plan Road Improvements West District E-9
Transportation Five Year Capital Plan Sidewalks E-11
Transportation Five Year Capital Plan Signalization E-12
Transportation Five Year Capital Plan Vehicles and Equipment E-13
Trinity Boulevard widening from Little Road to SR 54 E-9, E-98
Trout Creek Best Management Practices Implementation D-5, D-21
Two Additional Boat Ramps at Anclote River Park C-9, C-62
Upgrades to Replacement Ambulances B-8, B-72
Upgrades to Replacement Pumpers B-8, B-73
Upper Pithlachascotee River and Hoover B-7, B-74
US 19 and Fox Hollow Drive Intersection B-12, B-75
US 19 Median Channelization and Continuous Right Turn Lanes B-12, B-76
US 19 Transit Shelters B-12, B-77
US 301 Transit Shelters B-12, B-78
Utilities F-1
Utilities Business Unit Summary F-3
Utilities Customer Service Billing System F-8, F-64
Utilities Five Year Capital Plan F-5
Utilities Five Year Capital Plan Reclaimed Water Projects F-5
Utilities Five Year Capital Plan Sewer Projects F-6
Utilities Five Year Capital Plan Solid Waste/Resource Recovery F-7
Utilities Five Year Capital Plan Utilities Miscellaneous Projects F-8
Utilities Five Year Capital Plan Vehicles and Equipment F-8
Utilities Five Year Capital Plan Water Projects F-9
Utility Relocation - County and FDOT Road Projects F-8, F-65
Vacuum Truck F-8, F-66
Various Capital Exterior Grounds Projects C-8, C-63
Various Capital HVAC Replacements C-8, C-64
Vehicles B-8, B-79
Veterans Villas Drive E-8, E-99
W.H. Jack Mitchell, Jr. Park - expand soccer concession building C-9, C-65
W.H. Jack Mitchell, Jr., Park - expand soccer fields C-9, C-66
Warrants Room Conversion C-5, C-67
Wastewater Plant Renewal and Replacement F-6, F-67
Wastewater Plant Security Improvements F-7, F-68
Wastewater Pump Station Rehabilitation & Improvements F-7, F-69
Water Distribution Main Extensions F-9, F-70
Water Plant Improvements F-9, F-71
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Water Quality "Nutrient Removal" Improvements (SWFWMD #N390) F-5, F-72
Water Quality Stations D-5, D-22
Wells Road, Boyette Road to High School Force Main F-7, F-73
Wesley Center WWTP Improvements F-7, F-74
Wesley Chapel District Park Phase 2 C-9, C-68
West Pasco Resource Recovery Scale House Expansion F-7, F-75
Western Circle E-8, E-100
Withlacoochee River Park RV Campsites C-9, C-69
Woodview Village E-8, E-101
Zephyrhills Bypass Extension Phase III E-11, E-102
Zephyrhills Bypass Extension Phase IV E-11, E-103
Zephyrhills Bypass Extension Water Main Extension F-9, F-76
Zephyrhills Bypass Force Main & Master Pump Station F-7, F-77
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