

Thousand Oaks/Trinity Oaks Problem Solving Task Force


September 9 2013

Agenda


- Welcome
- Recap of Previous Meeting
- Recap of Previous Activities
- Permit Application Status
- BMP No. 6
- BMP No. 7
- Maintenance Activities
- Bid Process
- Pumping Activities
- Next Meeting

DUCK SLOUGH WATERSHED

- 10.1 sq Miles Flows the developments involved



Conceptual BMPs









BMP 1A & 5A

- OBJECTIVE

-BMP 1A – Predischarge to create storage in the upstream system

BMP 5A – Pond Recovery

BMP 1A PROJECT AREA



DATE: 02/26/13
 ORIGINAL ISSUED DATE: 02/26/13

PASCO COUNTY
 THOUSAND OAKS/TRINITY OAKS
 BMP #1A
 DRAINAGE PLAN (1)

ATKINS

PROJECT: THOUSAND OAKS/TRINITY OAKS
 DRAWING NO.: 13099494.727
 DATE: 02/26/13

DESIGNER: [Signature]
 CHECKED: [Signature]
 APPROVED: [Signature]

PLAN SET DESCRIPTION: DRAFT - FINAL CONSTRUCTION PLANS

BMP 1A & 5A

- Application submitted March 15, 2013 to SWFWMD and ACOE
- Request for Additional Information received from SWFWMD on April 12, 2013
- Field Inspection conducted on April 18, 2013 with ACOE, EPA, USFW and SWFWMD

BMP 1A & 5A

- Request for Additional Information received from ACOE on June 5, 2013
- Responses submitted to SWFWMD and ACOE on July 4 and 5, 2013

BMP 1A & 5A

- Letter of Clarification Issued by SWFWMD on August 2, 2013
- Response to SWFWMD Letter of Clarification submitted August 10, 2013
- Meeting with SWFWMD on August 15, 2013
- Letter of Clarification Issued by SWFWMD on August 23, 2013

BMP 1A & 5A

- Meeting with ACOE scheduled for September 12, 2013
- Meeting with SWFWMD scheduled for XX

BMP 6 – Status Update

- Weir on eastern most side of Kinsmere Drive.




BMP 6 – Status Update




BMP 7 – Status Update

- Area upstream of Little Road



SWFWMD - Maintenance



Bid Process

- Construction Bid Documents being prepared
- Once permits obtained, the Bid can be advertised
- Minimum XX days for bids to be received
- Open bids and award bid
- Construction Contract

Wyndgate Meeting

- August 23, 2013




Wyndtree Meeting

- August 15, 2013 Master Association Board Meeting
- September 27, 2013 Field Meeting with Residents



Pumping - Little to Mitchell



Pumping – Davenport Drive



Next Steps