
PASCO COUNTY, FLORIDA 
"Bringing Opportunities Home" 

.. .. 
ZONING & SITE DEVELOPMENT DEPT. 
WEST PASCO GOVERNMENT CENTER 
7530 LllTLE ROAD, SUITE 230 
NEW PORT RICHEY, FL 34654 
TELEPHONE: (727) 847-8142 
FAX: (727) 81 5-7000 

December 2,2009 

Lennar-LNR Connerton, LLC 
600 N. Westshore Blvd., Suite 900 
Tampa, FL 33609 

RE: Connerton DRI - Village V - 
Build out date of Phase 1 of Connerton DRI per DO: Dec 31, 201 0 
Build out extended on March 3,2009 to December 31, 201 1 
Build out date for DRI phase 1 extended to December 31,2013 

Dear Sirs: 

Enclosed is a copy of the renewed Initial Certificate of Capacity for the above referenced 
project, valid for the dates listed. 

This extension is granted pursuant to Chapter 2009-96, Laws of Florida ("SB 360), and the 
Pasco County: Board of County Commissioners' good faith interpretation of SB 360. By 
accepting this extension, the applicant acknowledges that there are portions of SB 360 that 
are ambiguous, and that there are contrary interpretations of SB 360. The applicant also 
acknowledges that the constitutionality of SB 360 has been challenged. Accordingly, by 
accepting this extension, the applicant agrees to hold Pasco County harmless in the event a 
court of competent jurisdiction determines that the extension granted by Pasco County were 
not legally granted or in the event that the extension are subsequently revoked based on the 
constitutional challenge to SB 360. 

If you have any questions, please feel free to contact me via email at 
mthomas@pascocountvfl.net 

\ ' 
' Transportation Planner II / ~on in~ /~o ;e  dompliance Administrator 
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